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10 - ROADWAY

20Potholing00728000* 8,000.00 6,653.80332.69400.00 5,000.00Each 250.001
1Mobilization012850010 3,375,000.00 1,047,579.701,047,579.703,375,000.00 700,000.00Lump 700,000.002
1Public Information Services013150010 20,000.00 62,664.9662,664.9620,000.00 12,500.00Lump 12,500.003
1Traffic Control015540005 1,000,000.00 104,192.26104,192.261,000,000.00 50,000.00Lump 50,000.004
1Environmental Control Supervisor015710155 40,000.00 102,589.31102,589.3140,000.00 15,000.00Lump 15,000.005

27730Dust Control and Watering015720020 97,055.00 240,973.708.693.50 277.301000 gal 0.016
1Survey017210010 250,000.00 101,520.66101,520.66250,000.00 100,000.00Lump 100,000.007
8Reconstruct Valve Box018920040 4,000.00 1,761.84220.23500.00 3,000.00Each 375.008
6Reconstruct Manhole018920050 6,000.00 3,836.10639.351,000.00 5,100.00Each 850.009
1Reconstruct Monument Box018920060 500.00 543.88543.88500.00 375.00Each 375.0010

276350Borrow (Plan Quantity)020560005 2,210,800.00 1,591,776.005.768.00 1,829,437.00cu yd 6.6211
114010Granular Borrow (Plan Quantity)020560015 1,710,150.00 884,717.607.7615.00 1,164,042.10cu yd 10.2112

6000Granular Backfill Borrow (Plan Quantity)020560025 180,000.00 70,980.0011.8330.00 66,000.00cu yd 11.0013
8600Free Draining Granular Backfill020560055 344,000.00 82,646.009.6140.00 101,222.00Ton 11.7714

64280Embankment for Bridge (Plan Quantity)020560065 1,028,480.00 516,811.208.0416.00 835,640.00cu yd 13.0015
1250Trench Stabilization Material02056056P 50,000.00 11,262.509.0140.00 25,000.00Ton 20.0016

60120Geotextiles - Separation020750010 90,180.00 44,488.800.741.50 49,298.40sq yd 0.8217
3350High Strength Geotextile02075001P 67,000.00 26,532.007.9220.00 73,700.00sq yd 22.0018

30Geotextiles - Drainage020750030 60.00 21.000.702.00 90.00sq yd 3.0019
16Remove Manhole022210025 16,000.00 6,295.20393.451,000.00 4,000.00Each 250.0020
4Remove Catch Basin022210030 4,000.00 1,573.80393.451,000.00 1,000.00Each 250.0021
5Remove Diversion Box022210035 2,500.00 2,522.80504.56500.00 1,250.00Each 250.0022
3Remove Concrete Headwall 18 inch - 36 inch 022210056 1,500.00 1,513.68504.56500.00 300.00Each 100.0023

Pipe

1Remove Building, Basement, and Foundation - 02221005D 3,000.00 5,880.935,880.933,000.00 2,000.00Parcel 2,000.0024
Parcel #708

13Remove and Salvage Valve02221005P 4,225.00 569.0143.77325.00 1,950.00Each 150.0025
1Remove Building, Basement, and Foundation - 02221006D 1,000.00 8,517.728,517.721,000.00 2,000.00Parcel 2,000.0026

Parcel # UDOT

15860Remove Fence022210080 31,720.00 15,225.600.962.00 15,860.00ft 1.0027
3390Remove Pipe Culvert022210095 67,800.00 45,019.2013.2820.00 11,865.00ft 3.5028

2Remove Culvert End Section022210100 300.00 784.22392.11150.00 100.00Each 50.0029
30Remove Concrete Barrier022210105 150.00 533.4017.785.00 450.00ft 15.0030
11Remove Bollard02221010P 1,100.00 586.6353.33100.00 220.00Each 20.0031

100Remove Concrete Sidewalk022210110 700.00 454.004.547.00 315.00sq yd 3.1532
50Remove Concrete Driveway022210115 500.00 227.004.5410.00 225.00sq yd 4.5033
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1130Remove Concrete Lined Ditch02221011P 11,300.00 2,836.302.5110.00 1,525.50ft 1.3534
2850Remove Concrete Curb and Gutter022210125 14,250.00 11,086.503.895.00 3,847.50ft 1.3535
1650Remove Raised Island022210140 28,050.00 5,329.503.2317.00 7,425.00sq yd 4.5036

14630Obliterate Road022210155 43,890.00 14,044.800.963.00 11,411.40sq yd 0.7837
4Abandon Manhole02221026P 4,800.00 2,962.08740.521,200.00 1,500.00Each 375.0038

2400Remove Pipe02221094P 36,000.00 34,488.0014.3715.00 8,400.00ft 3.5039
2Remove and Salvage Fire Hydrant02221096P 1,000.00 437.76218.88500.00 1,700.00Each 850.0040
2Remove and Salvage Blow Off02221097P 1,000.00 437.76218.88500.00 400.00Each 200.0041

135Clearing and Grubbing (Plan Quantity)02231002P 540,000.00 86,728.05642.434,000.00 67,500.00Acre 500.0042
282780Roadway Excavation (Plan Quantity)023160020 2,545,020.00 1,165,053.604.129.00 1,343,205.00cu yd 4.7543

3730Utility Trench02319000* 55,950.00 20,253.905.4315.00 55,950.00ft 15.0044
8320Cobble Rock02373001P 332,800.00 164,736.0019.8040.00 112,320.00Ton 13.5045

98520Surcharge02411001* 1,083,720.00 227,581.202.3111.00 360,583.20Ton 3.6646
437360Prefabricated Vertical Drain02456001* 174,944.00 214,306.400.490.40 393,624.00ft 0.9047

5Vibrating Wire Settlement System02533001* 12,500.00 13,224.402,644.882,500.00 12,375.00Each 2,475.0048
5Manometer Settlement System02533002* 10,000.00 7,747.651,549.532,000.00 7,250.00Each 1,450.0049

14Inclinometer Settlement System02533003* 70,000.00 48,623.123,473.085,000.00 45,500.00Each 3,250.0050
10Vibrating Wire Piezometer02533004* 35,000.00 23,510.002,351.003,500.00 22,000.00Each 2,200.0051

68540Untreated Base Course (Plan Quantity)027210020 1,644,960.00 976,695.0014.2524.00 925,290.00cu yd 13.5052
178280Micro-Surfacing027350010 534,840.00 467,093.602.623.00 436,786.00sq yd 2.4553
78560HMA - 3/4 inch027410060 5,499,200.00 4,210,030.4053.5970.00 3,939,784.00Ton 50.1554

300HMA - Bike/Ped Path 1/2 Inch027430040 30,000.00 32,058.00106.86100.00 30,000.00Ton 100.0055
177Pavement Message (Preformed 027680105 26,550.00 25,666.77145.01150.00 23,317.98Each 131.7456

Thermoplastic)

236Pavement Message(Preformed Thermoplastic 02768010P 35,400.00 28,935.96122.61150.00 26,290.40Each 111.4057
Stop Lines, Crosswalks 24 inch)

73Pavement Message(Preformed Thermoplastic 02768011P 10,950.00 5,362.5873.46150.00 4,872.02Each 66.7458
Stop Lines, Crosswalks-12 inch)

75700Grooved-in Pavement Marking Paint - 4 Inch02769000* 60,560.00 31,037.000.410.80 28,009.00ft 0.3759
25440Grooved-in Pavement Marking Paint - 6 Inch02769001* 25,440.00 11,956.800.471.00 10,939.20ft 0.4360
13890Grooved-in Pavement Marking Paint - 8 Inch02769002* 16,668.00 7,361.700.531.20 6,667.20ft 0.4861
24430Concrete Curb and Gutter Type B1- Modified02771000P 366,450.00 303,176.3012.4115.00 274,837.50ft 11.2562

820Concrete Curb Type M2027710020 10,660.00 14,333.6017.4813.00 12,300.00ft 15.0063
2680Concrete Curb and Gutter Type B1027710025 40,200.00 33,580.4012.5315.00 30,150.00ft 11.2564

27Concrete Curb and Gutter Transition027710037 27,000.00 9,167.58339.541,000.00 13,500.00Each 500.0065
5920Concrete Driveway Flared,  6 inch  Thick027710040 41,440.00 17,523.202.967.00 20,897.60sq ft 3.5366

20Pedestrian Access Ramp027710059 45,000.00 17,528.00876.402,250.00 22,863.40Each 1,143.1767
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10Plowable End Section027710100 10,000.00 4,838.70483.871,000.00 3,000.00Each 300.0068
140950Concrete Sidewalk02776001P 704,750.00 458,087.503.255.00 420,031.00sq ft 2.9869
25703Patterned Concrete02776003P 154,218.00 74,795.732.916.00 169,639.80sq ft 6.6070
1650Ornamental Fence02821001* 99,000.00 88,687.5053.7560.00 86,839.50ft 52.6371
1610No-Climb Fence02822001P 24,150.00 18,064.2011.2215.00 28,980.00ft 18.0072
6250Right-of-Way Fence, Type D  (Metal Post)028220030 56,250.00 14,375.002.309.00 15,625.00ft 2.5073

10Right-of-Way Gate   8 ft028220075 5,000.00 3,052.00305.20500.00 1,750.00Each 175.0074
3230Temporary Fence02822007P 25,840.00 11,401.903.538.00 21,253.40ft 6.5875

2Right-of-Way Gate   12 ft028220085 3,000.00 1,031.02515.511,500.00 460.00Each 230.0076
2Right-of-Way Gate   8 ft (No-Climb)02822008P 1,100.00 1,175.52587.76550.00 380.00Each 190.0077
2Right-of-Way Gate   14 ft028220090 2,900.00 1,122.08561.041,450.00 750.00Each 375.0078

118Right-of-Way Brace Post028220105 35,400.00 17,957.24152.18300.00 15,222.00Each 129.0079
4Crash Cushion Type  B028430010 64,000.00 33,709.688,427.4216,000.00 58,000.00Each 14,500.0080

3860Cast-in-Place Concrete Constant Slope 028440030 289,500.00 190,915.6049.4675.00 183,350.00ft 47.5081
Barrier

4Cast-in-Place Concrete Constant Slope 028440040 24,000.00 5,161.281,290.326,000.00 5,520.00Each 1,380.0082
Barrier Approach End (A) 12 Feet

4Cast-in-Place Concrete Constant Slope 028440050 20,000.00 5,806.441,451.615,000.00 5,520.00Each 1,380.0083
Barrier Trailing End (B) 14 Feet

480Precast Noise Wall  11 ft02861004P 96,000.00 85,200.00177.50200.00 100,320.00ft 209.0084
48Precast Retaining/Noise Wall  15 ft02861008P 14,400.00 14,926.56310.97300.00 15,600.00ft 325.0085
96Precast Retaining/Noise Wall  13 ft02861010P 24,000.00 25,473.60265.35250.00 28,320.00ft 295.0086
36Precast Retaining/Noise Wall  14 ft02861011P 9,900.00 10,448.64290.24275.00 11,340.00ft 315.0087
60Precast Retaining/Noise Wall  16 ft02861012P 19,500.00 19,902.60331.71325.00 20,520.00ft 342.0088
10Precast Retaining/Noise Wall  17 ft02861013P 3,500.00 3,524.30352.43350.00 3,630.00ft 363.0089
1Invasive Weed Control02924001* 1,000.00 1,319.771,319.771,000.00 1,500.00Acre 1,500.0090

15590Rotomilling - 4 Inch029610050 27,282.50 15,434.100.991.75 24,008.60sq yd 1.5491
700Bike Rail (Wood)06055001* 35,000.00 9,254.0013.2250.00 13,104.00ft 18.7292

                                                                                          Subtotal 25,780,952.50 14,341,813.37 14,574,901.00

10 - ROADWAY Drainage

1835Check Dam (Fiber Roll)015710025 12,845.00 3,816.802.087.00 4,587.50ft 2.5093
21182Silt Fence015710030 63,546.00 26,477.501.253.00 42,364.00ft 2.0094

120Slope Drain015710040 1,440.00 1,701.6014.1812.00 1,440.00ft 12.0095
495Drop-Inlet Barrier (Fiber Roll)015710075 3,960.00 1,029.602.088.00 1,237.50ft 2.5096
752Temporary Berm015710090 1,504.00 2,887.683.842.00 1,504.00ft 2.0097
88Pipe-Inlet Barrier (Fiber Roll)01571011P 880.00 183.042.0810.00 220.00ft 2.5098
3Sediment Trap01571012P 1,590.00 383.46127.82530.00 1,500.00Each 500.0099
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171Stabilized Construction Entrance015710130 1,710.00 4,134.7824.1810.00 1,710.00sq yd 10.00100
2309Temporary Environmental Fence015710150 6,927.00 3,117.151.353.00 6,927.00ft 3.00101

1Reconstruct Catch Basin018920010 1,670.00 1,310.211,310.211,670.00 1,400.00Each 1,400.00102
8404Geotextiles - Erosion Control020750020 25,212.00 7,899.760.943.00 10,084.80sq yd 1.20103
1034Small Ditch Excavation (Plan Quantity)023180010 7,238.00 3,970.563.847.00 6,204.00cu yd 6.00104
1414Loose Riprap023730010 70,700.00 88,686.0862.7250.00 33,936.00cu yd 24.00105
5759Turf Reinforcement Mat02376003P 40,313.00 17,852.903.107.00 11,518.00sq yd 2.00106

1012 Inch Culvert, Reinforced Concrete, Class C026101244 670.00 240.5024.0567.00 279.80ft 27.98107
384018 Inch Culvert, Reinforced Concrete, Class C026101250 115,200.00 96,806.4025.2130.00 121,766.40ft 31.71108
138924 Inch Culvert, Reinforced Concrete, Class C026101252 55,560.00 40,308.7829.0240.00 49,962.33ft 35.97109
13130 Inch Culvert, Reinforced Concrete, Class C026101254 9,170.00 5,826.8844.4870.00 6,578.82ft 50.22110
20836 Inch Culvert, Reinforced Concrete, Class C026101256 17,264.00 12,925.1262.1483.00 13,185.12ft 63.39111

190448 Inch Culvert, Reinforced Concrete, Class C026101260 238,000.00 137,887.6872.42125.00 192,780.00ft 101.25112
205754 Inch Culvert, Reinforced Concrete, Class C02610126P 267,410.00 196,937.1895.74130.00 245,050.41ft 119.13113
39743 x 68 Inch - Culvert, Reinforced Concrete 02610131P 55,580.00 114,844.16289.28140.00 145,028.07ft 365.31114

Elliptical Pipe, Class C

6215 inch Culvert, HDPE, Class C, Smooth02610132P 2,480.00 1,166.2218.8140.00 1,513.42ft 24.41115
76112 Inch Culvert, PVC, Class C, Smooth02610133P 30,440.00 18,187.9023.9040.00 18,165.07ft 23.87116

368218 Inch Irrigation/Storm Drain, Class C, smooth026101386 110,460.00 76,880.1620.8830.00 92,123.64ft 25.02117
90424 Inch Irrigation/Storm Drain, Class C, smooth026101388 50,624.00 21,225.9223.4856.00 26,948.24ft 29.81118

498430 Inch Irrigation/Storm Drain, Class C, smooth026101390 323,960.00 224,927.9245.1365.00 190,089.76ft 38.14119
12336 Inch Irrigation/Storm Drain, Class C, smooth026101391 8,610.00 5,587.8945.4370.00 5,751.48ft 46.76120
85842 Inch Irrigation/Storm Drain, Class C, smooth026101392 64,350.00 51,196.8659.6775.00 52,252.20ft 60.90121
10Hand-slide Gate 18 inch026110015 7,300.00 1,202.40120.24730.00 2,100.00Each 210.00122
4Hand-slide Gate 24 inch026110020 3,200.00 827.96206.99800.00 1,200.00Each 300.00123
1Hand-slide Gate 30 inch026110025 870.00 323.40323.40870.00 330.00Each 330.00124
1Screw Gate and Frame 12 inch026110045 1,500.00 4,367.664,367.661,500.00 950.00Each 950.00125
1Screw Gate and Frame 24 inch026110055 2,856.00 5,265.865,265.862,856.00 1,400.00Each 1,400.00126

12Culvert End Section 18 inch026130030 4,800.00 4,859.16404.93400.00 4,200.00Each 350.00127
7Culvert End Section 24 inch026130040 3,430.00 3,309.88472.84490.00 3,150.00Each 450.00128
1Culvert End Section 30 inch026130050 540.00 524.84524.84540.00 600.00Each 600.00129
1Culvert End Section 36 inch026130060 700.00 1,067.471,067.47700.00 700.00Each 700.00130

136Ram 48 inch Steel Casing02615001* 204,000.00 100,340.80737.801,500.00 108,726.56ft 799.46131
5232Underdrain, 6 inch02622001D 104,640.00 154,134.7229.4620.00 62,784.00ft 12.00132

2Hydrodynamic Separator02631001* 50,000.00 43,629.4821,814.7425,000.00 40,000.00Each 20,000.00133
760 inch Diameter Manhole02632001* 25,200.00 23,923.063,417.583,600.00 24,500.00Each 3,500.00134

1372 inch Diameter Manhole02632002* 54,600.00 47,128.383,625.264,200.00 41,600.00Each 3,200.00135
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884 inch Diameter Manhole02632003* 40,000.00 57,247.607,155.955,000.00 60,000.00Each 7,500.00136
196 inch Diameter Manhole02632004* 5,800.00 6,923.996,923.995,800.00 6,500.00Each 6,500.00137

24Standard Diversion Box Hinged Lid02635002P 12,600.00 74,380.803,099.20525.00 26,400.00Each 1,100.00138
29Manhole Frame and Solid Cover026350030 11,745.00 8,425.95290.55405.00 5,800.00Each 200.00139
28Rectangular Grate and Frame (Standard 026350035 18,088.00 14,654.64523.38646.00 14,000.00Each 500.00140

Grating)

18Rectangular Grate And Frame (Bicycle Safe 026350040 10,818.00 10,448.10580.45601.00 9,900.00Each 550.00141
Grating)

4Solid Cover and Frame - GF 5026350045 2,840.00 153.2838.32710.00 2,500.00Each 625.00142
2Open Curb Inlet Grate and Frame02635004P 1,840.00 1,150.18575.09920.00 1,000.00Each 500.00143

275Manhole Steps - GF 6026350050 2,750.00 2,838.0010.3210.00 2,062.50Each 7.50144
2Trash Racks026350060 2,800.00 1,046.76523.381,400.00 6,000.00Each 3,000.00145
36 ft-7 inch x 2 ft-1 inch Grating02635007P 3,300.00 11,209.233,736.411,100.00 4,500.00Each 1,500.00146
33 ft-3 inch x 2 ft-7 inch Grating02635008P 2,100.00 8,271.512,757.17700.00 3,600.00Each 1,200.00147
1Core and Grout Connection02642001* 300.00 946.84946.84300.00 3,000.00Each 3,000.00148

24490Reinforcing Steel - Coated032110015 24,490.00 40,653.401.661.00 30,612.50lb 1.25149
241Concrete- Small Structure033100020 194,246.00 209,826.65870.65806.00 144,600.00cu yd 600.00150
337Structural Steel051200020 943.60 5,900.8717.512.80 1,348.00lb 4.00151

                                                                                          Subtotal 2,387,609.60 2,013,383.56 1,900,171.12

10 - ROADWAY Water and Sewer

7306 Inch Culinary Waterline02627001* 13,870.00 12,212.9016.7319.00 11,680.00ft 16.00152
2258 Inch Culinary Waterline02627002* 5,625.00 3,948.7517.5525.00 4,050.00ft 18.00153
5858 Inch Secondary Waterline02627003* 14,625.00 12,390.3021.1825.00 10,530.00ft 18.00154
9010 Inch Secondary Waterline02627004* 2,520.00 2,406.6026.7428.00 1,980.00ft 22.00155

22012 Inch Secondary Waterline02627005* 7,040.00 7,125.8032.3932.00 6,160.00ft 28.00156
4Construction Valve02627006* 8,200.00 6,786.081,696.522,050.00 7,200.00Each 1,800.00157
66 Inch Gate Valve02627007* 6,450.00 7,397.761,232.961,075.00 5,400.00Each 900.00158
48 Inch Gate Valve02627008* 6,200.00 4,935.241,233.811,550.00 5,200.00Each 1,300.00159
110 Inch Butterfly Valve02627009* 1,850.00 2,314.272,314.271,850.00 1,600.00Each 1,600.00160
212 Inch Butterfly Valve02627010* 4,125.00 2,982.601,491.302,062.50 3,200.00Each 1,600.00161
2Fire Hydrant02627011* 9,500.00 6,958.383,479.194,750.00 8,000.00Each 4,000.00162
2Blow Off02627012* 7,000.00 4,281.382,140.693,500.00 3,000.00Each 1,500.00163

114 Foot Diameter Manhole02644010* 27,500.00 29,254.502,659.502,500.00 24,200.00Each 2,200.00164
5758 Inch Sewer Line02644015* 21,850.00 9,280.5016.1438.00 15,525.00ft 27.00165

138012 Inch Sewer Line02644020* 55,200.00 58,884.6042.6740.00 44,160.00ft 32.00166
350Open Trench 18 Inch Steel Casing with 12 02644025* 92,750.00 57,582.00164.52265.00 42,000.00ft 120.00167

Inch Pipe
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110Bore 18 Inch Steel Casing with 12 Inch Pipe02644030* 39,600.00 61,125.90555.69360.00 54,932.90ft 499.39168
                                                                                          Subtotal 323,905.00 289,867.56 248,817.90

20 - STRUCTURES R-579 Retaining Walls

1MSE Retaining Wall R-579A(Est. Exposed 02831001* 87,587.50 89,775.6289,775.6287,587.50 80,000.00Lump 80,000.00169
Area=1347.5 sf)

1MSE Retaining Wall R-579B(Est. Exposed 02831002* 104,923.00 92,521.2392,521.23104,923.00 95,000.00Lump 95,000.00170
Area=1614.2 sf)

1MSE Retaining Wall R-579C(Est. Exposed 02831003* 94,120.00 96,331.1796,331.1794,120.00 85,000.00Lump 85,000.00171
Area=1448 sf)

1MSE Retaining Wall R-579D(Est. Exposed 02831004* 121,777.50 104,544.55104,544.55121,777.50 110,000.00Lump 110,000.00172
Area=1873.5 sf)

1MSE Retaining Wall R-579E(Est. Exposed 02831005* 1,273,220.00 928,730.15928,730.151,273,220.00 1,050,000.00Lump 1,050,000.00173
Area=19588 sf)

1MSE Retaining Wall R-579F(Est. Exposed 02831006* 1,530,620.00 1,107,953.151,107,953.151,530,620.00 1,250,000.00Lump 1,250,000.00174
Area=23548 sf)

1MSE Retaining Wall R-579G(Est. Exposed 02831007* 102,122.50 154,436.83154,436.83102,122.50 80,000.00Lump 80,000.00175
Area=1096.5 sf)

1MSE Retaining Wall R-579H(Est. Exposed 02831008* 173,385.00 357,772.78357,772.78173,385.00 130,000.00Lump 130,000.00176
Area=1679 sf)

1MSE Retaining Wall R-579J(Est. Exposed 02831010* 70,135.00 54,706.7754,706.7770,135.00 38,000.00Lump 38,000.00177
Area=539 sf)

1MSE Retaining Wall R-579K(Est. Exposed 02831011* 61,041.50 68,051.8968,051.8961,041.50 48,000.00Lump 48,000.00178
Area=715.5 sf)

1MSE Retaining Wall R-579L(Est. Exposed 02831012* 95,615.00 39,467.8139,467.8195,615.00 48,000.00Lump 48,000.00179
Area=961 sf)

1MSE Retaining Wall R-579M(Est. Exposed 02831013* 67,574.00 73,897.2073,897.2067,574.00 55,000.00Lump 55,000.00180
Area=791 sf)

1MSE Retaining Wall R-579N(Est. Exposed 02831014* 177,989.50 166,645.47166,645.47177,989.50 100,000.00Lump 100,000.00181
Area=2738.3 sf)

                                                                                          Subtotal 3,960,110.50 3,334,834.62 3,169,000.00

20 - STRUCTURES Structure # C-979

165Granular Backfill Borrow (Plan Quantity)020560025 8,250.00 1,580.709.5850.00 3,135.00cu yd 19.00182
1Pile Driving Equipment024550010 20,000.00 10,686.3910,686.3920,000.00 50,865.28Lump 50,865.28183

1394Driven Piles  12-3/4 inch02455003D 97,580.00 74,481.4253.4370.00 63,022.74ft 45.21184
2103Driven Piles 16 inch02455004D 199,785.00 143,824.1768.3995.00 154,507.41ft 73.47185
235Pedestrian Hand Railing02467000* 9,400.00 7,529.4032.0440.00 5,405.00ft 23.00186

208046Reinforcing Steel - Coated032110015 208,046.00 178,919.560.861.00 168,517.26lb 0.81187
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1Structural Concrete(Est. Lump Qty: 818 cu 03310001D 490,800.00 375,092.13375,092.13490,800.00 339,101.87Lump 339,101.87188
yd)

9404Thin Bonded Polymer Overlay, Type I033720010 61,126.00 45,233.244.816.50 58,492.88sq ft 6.22189
1Structural Steel(Est. Lump Qty: 455990 lb)05120001D 1,139,975.00 640,114.49640,114.491,139,975.00 746,024.12Lump 746,024.12190

102Expansion Joint058320010 10,200.00 20,710.08203.04100.00 34,588.20ft 339.10191
1Electrical Work Bridges165260010 6,000.00 3,526.513,526.516,000.00 5,735.42Lump 5,735.42192

                                                                                          Subtotal 2,251,162.00 1,501,698.09 1,629,395.18

20 - STRUCTURES Structure # C-981

176Granular Backfill Borrow (Plan Quantity)020560025 8,800.00 1,686.089.5850.00 3,344.00cu yd 19.00193
1Pile Driving Equipment024550010 20,000.00 10,686.3910,686.3920,000.00 47,474.26Lump 47,474.26194

1421Driven Piles  12-3/4 inch02455003D 99,470.00 75,924.0353.4370.00 64,243.41ft 45.21195
2180Driven Piles 16 inch02455004D 207,100.00 149,090.2068.3995.00 160,164.60ft 73.47196
243Pedestrian Hand Railing02467000* 9,720.00 7,785.7232.0440.00 5,589.00ft 23.00197

232087Reinforcing Steel - Coated032110015 232,087.00 199,594.820.861.00 187,990.47lb 0.81198
1Structural Concrete(Est. Lump Qty: 898 cu 03310001D 538,800.00 406,082.65406,082.65538,800.00 361,708.67Lump 361,708.67199

yd)

9720Thin Bonded Polymer Overlay, Type I033720010 63,180.00 46,753.204.816.50 60,458.40sq ft 6.22200
1Structural Steel(Est. Lump Qty: 529157 lb)05120001D 1,322,892.50 645,457.69645,457.691,322,892.50 847,754.69Lump 847,754.69201

106Expansion Joint058320010 10,600.00 21,522.24203.04100.00 35,944.60ft 339.10202
1Electrical Work Bridges165260010 6,000.00 3,526.513,526.516,000.00 5,735.42Lump 5,735.42203

                                                                                          Subtotal 2,518,649.50 1,568,109.53 1,780,407.52

20 - STRUCTURES Structure # F-789

89Granular Backfill Borrow (Plan Quantity)020560025 4,450.00 852.629.5850.00 1,691.00cu yd 19.00204
1Pile Driving Equipment024550010 20,000.00 5,556.925,556.9220,000.00 50,865.28Lump 50,865.28205

3834Driven Piles  12-3/4 inch02455003D 268,380.00 196,645.8651.2970.00 181,999.98ft 47.47206
115Ornamental Fence02821001* 5,175.00 6,181.2553.7545.00 6,052.45ft 52.63207

101673Reinforcing Steel - Coated032110015 101,673.00 87,438.780.861.00 82,355.13lb 0.81208
1Structural Concrete(Est. Lump Qty: 472 cu 03310001D 283,200.00 232,963.20232,963.20283,200.00 231,719.61Lump 231,719.61209

yd)

4597Thin Bonded Polymer Overlay, Type I033720010 29,880.50 22,111.574.816.50 30,386.17sq ft 6.61210
7Prestressed Concrete Member 64ft-1 inch 03412001D 108,500.00 104,726.5814,960.9415,500.00 110,773.25Each 15,824.75211

Type III

1Structural Steel(Est. Lump Qty: 256 lb)05120001D 768.00 598.43598.43768.00 847.75Lump 847.75212
1Electrical Work Bridges165260010 4,000.00 3,526.513,526.514,000.00 12,000.00Lump 12,000.00213

                                                                                          Subtotal 826,026.50 660,601.72 708,690.62

20 - STRUCTURES Structure # F-790

96Granular Backfill Borrow (Plan Quantity)020560025 4,800.00 919.689.5850.00 1,824.00cu yd 19.00214
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1Pile Driving Equipment024550010 20,000.00 5,556.925,556.9220,000.00 54,256.30Lump 54,256.30215
4284Driven Piles  12-3/4 inch02455003D 299,880.00 215,142.4850.2270.00 208,202.40ft 48.60216
115Ornamental Fence02821001* 5,175.00 6,181.2553.7545.00 6,052.45ft 52.63217

108280Reinforcing Steel - Coated032110015 108,280.00 93,120.800.861.00 87,706.80lb 0.81218
1Structural Concrete(Est. Lump Qty: 511 cu 03310001D 306,600.00 242,580.95242,580.95306,600.00 243,023.01Lump 243,023.01219

yd)

4597Thin Bonded Polymer Overlay, Type I033720010 29,880.50 22,111.574.816.50 30,432.14sq ft 6.62220
7Prestressed Concrete Member 64ft-1 inch 03412001D 108,500.00 104,726.5814,960.9415,500.00 110,773.25Each 15,824.75221

Type III

1Structural Steel(Est. Lump Qty: 256 lb)05120001D 768.00 598.43598.43768.00 847.75Lump 847.75222
1Electrical Work Bridges165260010 4,000.00 3,526.513,526.514,000.00 12,000.00Lump 12,000.00223

                                                                                          Subtotal 887,883.50 694,465.17 755,118.10

20 - STRUCTURES Structure # H-2623

4562Reinforcing Steel - Coated032110015 4,562.00 3,923.320.861.00 3,695.22lb 0.81224
1Structural Concrete(Est. Lump Qty: 23 cu yd)03310001D 23,400.00 11,755.0211,755.0223,400.00 9,607.89Lump 9,607.89225

                                                                                          Subtotal 27,962.00 15,678.34 13,303.11

20 - STRUCTURES Structure # V-2098

2887Reinforcing Steel - Coated032110015 4,012.93 2,482.820.861.39 2,453.95lb 0.85226
1Structural Concrete(Est. Lump Qty: 18.5 cu 03310001D 11,100.00 11,755.0211,755.0211,100.00 6,475.00Lump 6,475.00227

yd)

                                                                                          Subtotal 15,112.93 14,237.84 8,928.95

30 - LANDSCAPING

18Restore Landscaping02312001* 27,000.00 27,891.541,549.531,500.00 13,500.001000sqft 750.00228
32954Erosion Control Blanket023760010 74,146.50 42,181.121.282.25 57,669.50sq yd 1.75229

1Pressurized Irrigation System02812001* 29,000.00 60,164.3560,164.3529,000.00 30,000.00Lump 30,000.00230
65176 Inch Concrete Mow Strip02814001* 19,551.00 27,892.764.283.00 71,687.00ft 11.00231
528Landscape Wall-48 Inch02871007* 55,440.00 61,116.00115.75105.00 68,640.00ft 130.00232
157Landscape Wall-24 Inch02871008* 6,280.00 12,115.6977.1740.00 12,560.00ft 80.00233
213Landscape Wall-30 Inch02871009* 12,780.00 18,490.5386.8160.00 19,596.00ft 92.00234
923Shredded Bark Mulch02911001* 41,535.00 49,315.8953.4345.00 32,305.00cu yd 35.00235

1629Rock Mulch02911002* 114,030.00 121,865.4974.8170.00 57,015.00cu yd 35.00236
43Wood Fiber Mulch02911003* 64,500.00 48,708.681,132.761,500.00 51,600.00Acre 1,200.00237

20158Place Stockpiled Topsoil02912001P 60,474.00 33,663.861.673.00 65,513.50cu yd 3.25238
65942Strip, Stockpile, and Spread Topsoil (Plan 02912005P 98,913.00 160,898.482.441.50 115,398.50cu yd 1.75239

Quantity)

36Drill Seed029220010 23,400.00 13,849.56384.71650.00 20,700.00Acre 575.00240
7Broadcast Seed029220030 11,200.00 3,889.83555.691,600.00 7,000.00Acre 1,000.00241
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99Pole Planting-Populus Deltoides (Cottonwood) 02931001P 4,455.00 5,289.5753.4345.00 9,405.00Each 95.00242
Tree

37133Plant - 1 Gal Container-Festuca Cinerea (Elijah 02932003P 111,399.00 178,609.734.813.00 445,596.00Each 12.00243
Blue Fescue) Grass

780Plant - 1 Gal Container- Perovskia Atriplicifolia 02932004P 3,900.00 4,336.805.565.00 9,360.00Each 12.00244
(Russian Sage) Shrub

2280Plant - 1 Gal Container- Miscanthus Sinensis 02932006P 11,400.00 12,676.805.565.00 27,360.00Each 12.00245
Gracillimuss (Maidenhair) Grass

35Plant - 2 inch Caliper - Malus 'Brandywine'02932007P 10,500.00 8,976.45256.47300.00 10,500.00Each 300.00246
69Plant - 2 inch Caliper - Malus X Prariefire 02932008P 20,700.00 17,696.43256.47300.00 20,700.00Each 300.00247

(Prariefire Flower Crab) Tree

1Vegetation Establishment Period02936001* 30,000.00 32,059.1632,059.1630,000.00 25,000.00Lump 25,000.00248
1Monument Entry Sign02937002* 7,000.00 13,183.5913,183.597,000.00 15,000.00Each 15,000.00249

                                                                                          Subtotal 837,603.50 954,872.31 1,186,105.50

40 - SIGNING

149Delineator Type II028420020 6,258.00 9,752.0565.4542.00 6,258.00Each 42.00250
25Delineator - Culvert Marker028420030 875.00 1,636.2565.4535.00 875.00Each 35.00251
9Sign Type A-1, 18 inch X 24 inch02891000P 900.00 540.0060.00100.00 1,080.00Each 120.00252
1Sign Type A-1, 30 inch X 12 inch02891001P 150.00 57.2757.27150.00 100.00Each 100.00253
3Sign Type A-1,  30 inch X 18 inch02891002P 600.00 310.89103.63200.00 450.00Each 150.00254

13Sign Type A-1,  21 inch  X  15 inch028910030 1,300.00 638.1749.09100.00 1,144.00Each 88.00255
10Sign Type A-1,  36 inch  X  12 inch02891003P 2,000.00 981.7098.17200.00 1,200.00Each 120.00256
15Sign Type A-1,  24 inch  X  12 inch028910040 1,500.00 793.6552.91100.00 1,320.00Each 88.00257
24Sign Type A-1, 24 inch x 24 inch028910042 3,600.00 2,029.2084.55150.00 3,840.00Each 160.00258
6Sign Type A-1,  36 inch  X  30 inch02891004P 1,200.00 1,047.24174.54200.00 1,800.00Each 300.00259
7Sign Type A-1,  24 inch  X  30 inch028910050 1,400.00 649.1192.73200.00 1,407.00Each 201.00260

21Sign Type A-1,  30 inch  X  24 inch028910055 4,200.00 1,947.3392.73200.00 4,620.00Each 220.00261
2Sign Type A-2, 12 Inch X 36 Inch02891005P 400.00 115.6457.82200.00 540.00Each 270.00262
2Sign Type A-1,  30 inch  X  30 inch028910060 400.00 196.3498.17200.00 440.00Each 220.00263

18Sign Type A-1,  36 inch  X  36 inch028910065 4,500.00 3,730.86207.27250.00 6,750.00Each 375.00264
16Sign Type A-2,  36 inch  X  24 inch02891006P 4,000.00 2,181.76136.36250.00 4,032.00Each 252.00265
7Sign Type A-2,  21 inch  X  15 inch028910085 700.00 320.6745.81100.00 1,379.00Each 197.00266
8Sign Type A-2,  24 inch  X  12 inch028910095 2,400.00 392.7249.09300.00 704.00Each 88.00267
8Sign Type A-2, 24 inch x 24 inch028910103 1,600.00 654.5681.82200.00 1,344.00Each 168.00268

18Sign Type A-2,  30 inch  X  30 inch028910115 3,600.00 1,865.34103.63200.00 4,734.00Each 263.00269
15Sign Type A-2,  36 inch  X  36 inch028910120 4,500.00 2,045.40136.36300.00 5,625.00Each 375.00270

120Sign Type PW-I028910130 12,000.00 4,581.6038.18100.00 8,040.00sq ft 67.00271
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1728Sign Type PW-2028910185 172,800.00 56,540.1632.72100.00 131,328.00sq ft 76.00272
65Remove Sign Less Than 20 Square Feet028910270 6,500.00 6,945.90106.86100.00 2,275.00Each 35.00273
13Remove Sign Greater Than or Equal to 20 028910275 2,600.00 3,250.00250.00200.00 1,950.00Each 150.00274

Square Feet

2Relocate Sign Less Than 20 Square Feet028910285 600.00 272.72136.36300.00 3,800.00Each 1,900.00275
152Sign Post P402891037P 68,400.00 49,745.04327.27450.00 76,000.00Each 500.00276

6Post S3 X 5.7028910400 2,100.00 8,181.601,363.60350.00 1,200.00Each 200.00277
6Post S4 X 9.5028910405 2,400.00 11,454.241,909.04400.00 1,800.00Each 300.00278
4Post S6 X 12.5028910410 3,000.00 9,817.882,454.47750.00 1,800.00Each 450.00279
2Post S8 X 18.4028910420 1,800.00 5,999.842,999.92900.00 1,500.00Each 750.00280
3Post W10 X 19.0028910425 3,000.00 9,817.893,272.631,000.00 2,850.00Each 950.00281
9Post W10 X 22.0028910430 11,700.00 34,362.633,818.071,300.00 11,025.00Each 1,225.00282
6Post W10 X 26.0028910435 9,000.00 29,453.764,908.961,500.00 9,000.00Each 1,500.00283

                                                                                          Subtotal 341,983.00 262,309.41 302,210.00

50 - SIGNALS

1Traffic Signal System Redwood Rd/2100 N02892001D 130,000.00 76,835.1176,835.11130,000.00 77,679.92Lump 77,679.92284
1Traffic Signal System 10400 W/2100 N WB02892002D 30,000.00 12,823.6612,823.6630,000.00 30,987.79Lump 30,987.79285
1Traffic Signal System 10400 W/2100 N EB02892003D 30,000.00 12,289.3512,289.3530,000.00 30,466.86Lump 30,466.86286
1Traffic Signal System 2300 W /2100 N WB02892004D 84,000.00 58,027.0758,027.0784,000.00 65,080.55Lump 65,080.55287
1Traffic Signal System 2300 W/2100 N EB02892005D 84,000.00 55,355.4755,355.4784,000.00 58,980.99Lump 58,980.99288
1Traffic Signal System 1450 W/2100 N02892006D 40,000.00 30,135.6130,135.6140,000.00 39,219.57Lump 39,219.57289
1Traffic Signal System Frontage Rd/2100 N02892007P 84,000.00 48,729.9248,729.9284,000.00 48,746.97Lump 48,746.97290
1Traffic Signal System State St/2100 N02892008P 110,000.00 71,491.9271,491.92110,000.00 67,144.69Lump 67,144.69291
1Traffic Signal System I-15 NB Ramp/1200 W02892009P 30,000.00 52,470.1552,470.1530,000.00 65,000.00Lump 65,000.00292

                                                                                          Subtotal 622,000.00 418,158.26 483,307.34

70 - ATMS

1Ramp Meter Signals and Signing System (NB 13552001P 30,000.00 25,006.1425,006.1430,000.00 20,910.57Lump 20,910.57293
1200 West)

1Ramp Meter Signals and Signing System (SB 13552002P 6,500.00 8,228.518,228.516,500.00 14,932.73Lump 14,932.73294
1200W)

14352-Inch Conduit (TAL2)13553001P 28,700.00 15,957.2011.1220.00 10,805.55ft 7.53295
173811D Conduit135530035 243,334.00 80,821.654.6514.00 165,467.12ft 9.52296

17Polymer Concrete Junction Box, Type II135540030 15,300.00 16,986.06999.18900.00 19,588.08Each 1,152.24297
7Polymer Concrete Junction Box, Type III135540040 8,050.00 8,976.521,282.361,150.00 10,390.80Each 1,484.40298
3Install CCTV Dome Camera on Luminaire 13556002P 2,700.00 1,077.18359.06900.00 2,621.16Each 873.72299

Extension

25666 Strand SMFO Cable135940050 2,566.00 3,566.741.391.00 1,334.32ft 0.52300
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1911172 Strand SMFO Cable135940100 25,799.85 28,666.501.501.35 37,648.67ft 1.97301
46Fusion Splice135940130 920.00 1,523.5233.1220.00 474.72Each 10.32302
1Type A Splice Enclosure135940140 650.00 786.51786.51650.00 738.59Each 738.59303
4Type B Splice Enclosure135940150 2,200.00 2,415.12603.78550.00 1,647.40Each 411.85304
6Heavy Duty 6 Strand Spider Fan-Out Kit with 13594016P 2,100.00 3,962.52660.42350.00 2,958.48Each 493.08305

ST Connectors

                                                                                          Subtotal 368,819.85 197,974.17 289,518.19

109 - INNOVATIVE CONTRACTING Alt Group: 1 Alt: 1 Project Insurance

1Project Insurance Contractor Furnished00221003* 1.00 1.001.001.00 1.00Lump 1.00306
                                                                                          Subtotal 1.00 1.00 1.00

109 - INNOVATIVE CONTRACTING Alt Group: 1 Alt: 2 Project Insurance

1Project Insurance - OCIP00221003* 1.001.00Lump307
                                                                                          Subtotal 1.00 0.00 0.00

109 - INNOVATIVE CONTRACTING Time

$11,400.00Innovative Contracting (Time Segment 1) 00221001* 11,400.00 2,394,000.00210 Day1 Day 2,394,000.00Day 210 Day308
FIXED PRICE

$11,400.00Innovative Contracting (Time Segment 2) 00221002* 11,400.00 513,000.0045 Day1 Day 513,000.00Day 45 Day309
FIXED PRICE

                                                                                          Subtotal 22,800.00 2,907,000.00 2,907,000.00

A(Contract Amount): 41,149,780.38 26,268,003.95 27,049,874.53

A+Innovative Contracting(Bid Amount for Award Considerations): 29,175,004.95 29,956,875.5341,172,582.38

Percent of Engineer's Estimate: 72.76 %70.86 %

2,907,00122,802 2,907,001Innovative Contracting:
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10 - ROADWAY

20Potholing00728000* 8,000.00 7,996.20399.81400.00 6,000.00Each 300.001
1Mobilization012850010 3,375,000.00 1,900,000.001,900,000.003,375,000.00 2,150,000.00Lump 2,150,000.002
1Public Information Services013150010 20,000.00 101,341.88101,341.8820,000.00 15,000.00Lump 15,000.003
1Traffic Control015540005 1,000,000.00 360,803.75360,803.751,000,000.00 200,000.00Lump 200,000.004
1Environmental Control Supervisor015710155 40,000.00 19,793.3419,793.3440,000.00 5,000.00Lump 5,000.005

27730Dust Control and Watering015720020 97,055.00 395,429.8014.263.50 277.301000 gal 0.016
1Survey017210010 250,000.00 120,811.43120,811.43250,000.00 100,000.00Lump 100,000.007
8Reconstruct Valve Box018920040 4,000.00 4,322.56540.32500.00 2,560.00Each 320.008
6Reconstruct Manhole018920050 6,000.00 3,890.28648.381,000.00 5,400.00Each 900.009
1Reconstruct Monument Box018920060 500.00 648.38648.38500.00 525.00Each 525.0010

276350Borrow (Plan Quantity)020560005 2,210,800.00 3,277,511.0011.868.00 2,487,150.00cu yd 9.0011
114010Granular Borrow (Plan Quantity)020560015 1,710,150.00 1,199,385.2010.5215.00 1,254,110.00cu yd 11.0012

6000Granular Backfill Borrow (Plan Quantity)020560025 180,000.00 53,460.008.9130.00 69,300.00cu yd 11.5513
8600Free Draining Granular Backfill020560055 344,000.00 111,198.0012.9340.00 148,952.00Ton 17.3214

64280Embankment for Bridge (Plan Quantity)020560065 1,028,480.00 696,152.4010.8316.00 771,360.00cu yd 12.0015
1250Trench Stabilization Material02056056P 50,000.00 4,862.503.8940.00 26,250.00Ton 21.0016

60120Geotextiles - Separation020750010 90,180.00 58,917.600.981.50 54,108.00sq yd 0.9017
3350High Strength Geotextile02075001P 67,000.00 67,837.5020.2520.00 94,972.50sq yd 28.3518

30Geotextiles - Drainage020750030 60.00 801.9026.732.00 94.50sq yd 3.1519
16Remove Manhole022210025 16,000.00 5,481.28342.581,000.00 4,192.00Each 262.0020
4Remove Catch Basin022210030 4,000.00 1,370.04342.511,000.00 1,048.00Each 262.0021
5Remove Diversion Box022210035 2,500.00 1,966.10393.22500.00 1,310.00Each 262.0022
3Remove Concrete Headwall 18 inch - 36 inch 022210056 1,500.00 1,450.17483.39500.00 450.00Each 150.0023

Pipe

1Remove Building, Basement, and Foundation - 02221005D 3,000.00 1,026.601,026.603,000.00 5,000.00Parcel 5,000.0024
Parcel #708

13Remove and Salvage Valve02221005P 4,225.00 1,984.84152.68325.00 2,080.00Each 160.0025
1Remove Building, Basement, and Foundation - 02221006D 1,000.00 3,124.103,124.101,000.00 5,000.00Parcel 5,000.0026

Parcel # UDOT

15860Remove Fence022210080 31,720.00 8,564.400.542.00 11,895.00ft 0.7527
3390Remove Pipe Culvert022210095 67,800.00 23,865.607.0420.00 25,425.00ft 7.5028

2Remove Culvert End Section022210100 300.00 427.06213.53150.00 120.00Each 60.0029
30Remove Concrete Barrier022210105 150.00 324.3010.815.00 300.00ft 10.0030
11Remove Bollard02221010P 1,100.00 590.1553.65100.00 330.00Each 30.0031

100Remove Concrete Sidewalk022210110 700.00 1,494.0014.947.00 350.00sq yd 3.5032
50Remove Concrete Driveway022210115 500.00 747.0014.9410.00 250.00sq yd 5.0033
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1130Remove Concrete Lined Ditch02221011P 11,300.00 7,051.206.2410.00 2,260.00ft 2.0034
2850Remove Concrete Curb and Gutter022210125 14,250.00 6,783.002.385.00 4,275.00ft 1.5035
1650Remove Raised Island022210140 28,050.00 1,501.500.9117.00 8,250.00sq yd 5.0036

14630Obliterate Road022210155 43,890.00 28,528.501.953.00 146.30sq yd 0.0137
4Abandon Manhole02221026P 4,800.00 2,231.12557.781,200.00 1,600.00Each 400.0038

2400Remove Pipe02221094P 36,000.00 16,896.007.0415.00 18,000.00ft 7.5039
2Remove and Salvage Fire Hydrant02221096P 1,000.00 262.10131.05500.00 1,700.00Each 850.0040
2Remove and Salvage Blow Off02221097P 1,000.00 262.10131.05500.00 450.00Each 225.0041

135Clearing and Grubbing (Plan Quantity)02231002P 540,000.00 258,033.601,911.364,000.00 1.35Acre 0.0142
282780Roadway Excavation (Plan Quantity)023160020 2,545,020.00 1,074,564.003.809.00 1,413,900.00cu yd 5.0043

3730Utility Trench02319000* 55,950.00 8,840.102.3715.00 58,747.50ft 15.7544
8320Cobble Rock02373001P 332,800.00 223,308.8026.8440.00 174,720.00Ton 21.0045

98520Surcharge02411001* 1,083,720.00 283,737.602.8811.00 344,820.00Ton 3.5046
437360Prefabricated Vertical Drain02456001* 174,944.00 297,404.800.680.40 371,756.00ft 0.8547

5Vibrating Wire Settlement System02533001* 12,500.00 13,372.802,674.562,500.00 12,500.00Each 2,500.0048
5Manometer Settlement System02533002* 10,000.00 7,834.551,566.912,000.00 7,500.00Each 1,500.0049

14Inclinometer Settlement System02533003* 70,000.00 49,168.703,512.055,000.00 49,000.00Each 3,500.0050
10Vibrating Wire Piezometer02533004* 35,000.00 23,773.902,377.393,500.00 23,000.00Each 2,300.0051

68540Untreated Base Course (Plan Quantity)027210020 1,644,960.00 1,090,471.4015.9124.00 993,830.00cu yd 14.5052
178280Micro-Surfacing027350010 534,840.00 476,007.602.673.00 436,786.00sq yd 2.4553
78560HMA - 3/4 inch027410060 5,499,200.00 4,288,590.4054.5970.00 4,006,560.00Ton 51.0054

300HMA - Bike/Ped Path 1/2 Inch027430040 30,000.00 32,655.00108.85100.00 30,000.00Ton 100.0055
177Pavement Message (Preformed 027680105 26,550.00 25,197.72142.36150.00 24,780.00Each 140.0056

Thermoplastic)

236Pavement Message(Preformed Thermoplastic 02768010P 35,400.00 28,409.68120.38150.00 28,320.00Each 120.0057
Stop Lines, Crosswalks 24 inch)

73Pavement Message(Preformed Thermoplastic 02768011P 10,950.00 5,264.7672.12150.00 5,110.00Each 70.0058
Stop Lines, Crosswalks-12 inch)

75700Grooved-in Pavement Marking Paint - 4 Inch02769000* 60,560.00 30,280.000.400.80 28,009.00ft 0.3759
25440Grooved-in Pavement Marking Paint - 6 Inch02769001* 25,440.00 11,702.400.461.00 25,440.00ft 1.0060
13890Grooved-in Pavement Marking Paint - 8 Inch02769002* 16,668.00 7,222.800.521.20 17,362.50ft 1.2561
24430Concrete Curb and Gutter Type B1- Modified02771000P 366,450.00 277,524.8011.3615.00 280,945.00ft 11.5062

820Concrete Curb Type M2027710020 10,660.00 9,561.2011.6613.00 9,840.00ft 12.0063
2680Concrete Curb and Gutter Type B1027710025 40,200.00 31,007.6011.5715.00 32,160.00ft 12.0064

27Concrete Curb and Gutter Transition027710037 27,000.00 2,917.62108.061,000.00 6,075.00Each 225.0065
5920Concrete Driveway Flared,  6 inch  Thick027710040 41,440.00 26,344.004.457.00 22,200.00sq ft 3.7566

20Pedestrian Access Ramp027710059 45,000.00 13,920.60696.032,250.00 21,000.00Each 1,050.0067
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10Plowable End Section027710100 10,000.00 4,087.60408.761,000.00 5,500.00Each 550.0068
140950Concrete Sidewalk02776001P 704,750.00 435,535.503.095.00 458,087.50sq ft 3.2569
25703Patterned Concrete02776003P 154,218.00 131,856.395.136.00 134,940.75sq ft 5.2570
1650Ornamental Fence02821001* 99,000.00 115,896.0070.2460.00 66,000.00ft 40.0071
1610No-Climb Fence02822001P 24,150.00 19,432.7012.0715.00 24,150.00ft 15.0072
6250Right-of-Way Fence, Type D  (Metal Post)028220030 56,250.00 20,000.003.209.00 28,125.00ft 4.5073

10Right-of-Way Gate   8 ft028220075 5,000.00 2,064.10206.41500.00 3,500.00Each 350.0074
3230Temporary Fence02822007P 25,840.00 16,408.405.088.00 32,300.00ft 10.0075

2Right-of-Way Gate   12 ft028220085 3,000.00 553.28276.641,500.00 1,000.00Each 500.0076
2Right-of-Way Gate   8 ft (No-Climb)02822008P 1,100.00 621.36310.68550.00 1,000.00Each 500.0077
2Right-of-Way Gate   14 ft028220090 2,900.00 642.98321.491,450.00 1,150.00Each 575.0078

118Right-of-Way Brace Post028220105 35,400.00 15,302.24129.68300.00 20,650.00Each 175.0079
4Crash Cushion Type  B028430010 64,000.00 61,163.6815,290.9216,000.00 50,000.00Each 12,500.0080

3860Cast-in-Place Concrete Constant Slope 028440030 289,500.00 198,133.8051.3375.00 173,700.00ft 45.0081
Barrier

4Cast-in-Place Concrete Constant Slope 028440040 24,000.00 5,965.081,491.276,000.00 6,400.00Each 1,600.0082
Barrier Approach End (A) 12 Feet

4Cast-in-Place Concrete Constant Slope 028440050 20,000.00 5,965.081,491.275,000.00 6,000.00Each 1,500.0083
Barrier Trailing End (B) 14 Feet

480Precast Noise Wall  11 ft02861004P 96,000.00 86,155.20179.49200.00 88,800.00ft 185.0084
48Precast Retaining/Noise Wall  15 ft02861008P 14,400.00 15,094.08314.46300.00 14,400.00ft 300.0085
96Precast Retaining/Noise Wall  13 ft02861010P 24,000.00 25,758.72268.32250.00 24,960.00ft 260.0086
36Precast Retaining/Noise Wall  14 ft02861011P 9,900.00 10,566.00293.50275.00 10,080.00ft 280.0087
60Precast Retaining/Noise Wall  16 ft02861012P 19,500.00 20,125.80335.43325.00 18,600.00ft 310.0088
10Precast Retaining/Noise Wall  17 ft02861013P 3,500.00 3,563.90356.39350.00 4,000.00ft 400.0089
1Invasive Weed Control02924001* 1,000.00 7,530.917,530.911,000.00 2,500.00Acre 2,500.0090

15590Rotomilling - 4 Inch029610050 27,282.50 16,057.701.031.75 31,180.00sq yd 2.0091
700Bike Rail (Wood)06055001* 35,000.00 12,096.0017.2850.00 14,000.00ft 20.0092

                                                                                          Subtotal 25,780,952.50 18,328,787.81 17,130,876.20

10 - ROADWAY Drainage

1835Check Dam (Fiber Roll)015710025 12,845.00 10,789.805.887.00 4,587.50ft 2.5093
21182Silt Fence015710030 63,546.00 20,970.180.993.00 42,364.00ft 2.0094

120Slope Drain015710040 1,440.00 1,131.609.4312.00 1,440.00ft 12.0095
495Drop-Inlet Barrier (Fiber Roll)015710075 3,960.00 3,182.856.438.00 1,237.50ft 2.5096
752Temporary Berm015710090 1,504.00 1,376.161.832.00 1,504.00ft 2.0097
88Pipe-Inlet Barrier (Fiber Roll)01571011P 880.00 565.846.4310.00 220.00ft 2.5098
3Sediment Trap01571012P 1,590.00 405.87135.29530.00 1,500.00Each 500.0099
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171Stabilized Construction Entrance015710130 1,710.00 1,513.358.8510.00 2,565.00sq yd 15.00100
2309Temporary Environmental Fence015710150 6,927.00 4,133.111.793.00 6,927.00ft 3.00101

1Reconstruct Catch Basin018920010 1,670.00 378.22378.221,670.00 1,500.00Each 1,500.00102
8404Geotextiles - Erosion Control020750020 25,212.00 10,925.201.303.00 12,606.00sq yd 1.50103
1034Small Ditch Excavation (Plan Quantity)023180010 7,238.00 4,963.204.807.00 7,238.00cu yd 7.00104
1414Loose Riprap023730010 70,700.00 72,623.0451.3650.00 63,630.00cu yd 45.00105
5759Turf Reinforcement Mat02376003P 40,313.00 22,114.563.847.00 21,596.25sq yd 3.75106

1012 Inch Culvert, Reinforced Concrete, Class C026101244 670.00 609.9060.9967.00 240.00ft 24.00107
384018 Inch Culvert, Reinforced Concrete, Class C026101250 115,200.00 133,516.8034.7730.00 96,000.00ft 25.00108
138924 Inch Culvert, Reinforced Concrete, Class C026101252 55,560.00 58,990.8342.4740.00 40,281.00ft 29.00109
13130 Inch Culvert, Reinforced Concrete, Class C026101254 9,170.00 6,867.0252.4270.00 7,860.00ft 60.00110
20836 Inch Culvert, Reinforced Concrete, Class C026101256 17,264.00 14,196.0068.2583.00 14,560.00ft 70.00111

190448 Inch Culvert, Reinforced Concrete, Class C026101260 238,000.00 218,426.88114.72125.00 228,480.00ft 120.00112
205754 Inch Culvert, Reinforced Concrete, Class C02610126P 267,410.00 302,461.28147.04130.00 318,835.00ft 155.00113
39743 x 68 Inch - Culvert, Reinforced Concrete 02610131P 55,580.00 78,101.81196.73140.00 140,935.00ft 355.00114

Elliptical Pipe, Class C

6215 inch Culvert, HDPE, Class C, Smooth02610132P 2,480.00 5,863.3494.5740.00 1,426.00ft 23.00115
76112 Inch Culvert, PVC, Class C, Smooth02610133P 30,440.00 19,329.4025.4040.00 14,459.00ft 19.00116

368218 Inch Irrigation/Storm Drain, Class C, smooth026101386 110,460.00 106,225.7028.8530.00 84,686.00ft 23.00117
90424 Inch Irrigation/Storm Drain, Class C, smooth026101388 50,624.00 31,748.4835.1256.00 27,120.00ft 30.00118

498430 Inch Irrigation/Storm Drain, Class C, smooth026101390 323,960.00 224,628.8845.0765.00 179,424.00ft 36.00119
12336 Inch Irrigation/Storm Drain, Class C, smooth026101391 8,610.00 6,715.8054.6070.00 6,150.00ft 50.00120
85842 Inch Irrigation/Storm Drain, Class C, smooth026101392 64,350.00 69,927.0081.5075.00 70,356.00ft 82.00121
10Hand-slide Gate 18 inch026110015 7,300.00 2,024.40202.44730.00 4,250.00Each 425.00122
4Hand-slide Gate 24 inch026110020 3,200.00 902.12225.53800.00 1,800.00Each 450.00123
1Hand-slide Gate 30 inch026110025 870.00 254.41254.41870.00 450.00Each 450.00124
1Screw Gate and Frame 12 inch026110045 1,500.00 3,271.113,271.111,500.00 1,100.00Each 1,100.00125
1Screw Gate and Frame 24 inch026110055 2,856.00 1,507.391,507.392,856.00 1,800.00Each 1,800.00126

12Culvert End Section 18 inch026130030 4,800.00 6,459.24538.27400.00 4,500.00Each 375.00127
7Culvert End Section 24 inch026130040 3,430.00 4,576.11653.73490.00 3,500.00Each 500.00128
1Culvert End Section 30 inch026130050 540.00 821.17821.17540.00 650.00Each 650.00129
1Culvert End Section 36 inch026130060 700.00 884.68884.68700.00 750.00Each 750.00130

136Ram 48 inch Steel Casing02615001* 204,000.00 114,981.20845.451,500.00 105,400.00ft 775.00131
5232Underdrain, 6 inch02622001D 104,640.00 74,242.0814.1920.00 65,400.00ft 12.50132

2Hydrodynamic Separator02631001* 50,000.00 52,350.2226,175.1125,000.00 42,000.00Each 21,000.00133
760 inch Diameter Manhole02632001* 25,200.00 18,857.162,693.883,600.00 25,200.00Each 3,600.00134

1372 inch Diameter Manhole02632002* 54,600.00 35,616.492,739.734,200.00 44,200.00Each 3,400.00135
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884 inch Diameter Manhole02632003* 40,000.00 47,610.725,951.345,000.00 62,400.00Each 7,800.00136
196 inch Diameter Manhole02632004* 5,800.00 5,432.085,432.085,800.00 7,000.00Each 7,000.00137

24Standard Diversion Box Hinged Lid02635002P 12,600.00 26,501.041,104.21525.00 27,600.00Each 1,150.00138
29Manhole Frame and Solid Cover026350030 11,745.00 18,995.00655.00405.00 18,850.00Each 650.00139
28Rectangular Grate and Frame (Standard 026350035 18,088.00 27,818.84993.53646.00 13,300.00Each 475.00140

Grating)

18Rectangular Grate And Frame (Bicycle Safe 026350040 10,818.00 18,951.481,052.86601.00 9,000.00Each 500.00141
Grating)

4Solid Cover and Frame - GF 5026350045 2,840.00 2,994.80748.70710.00 2,200.00Each 550.00142
2Open Curb Inlet Grate and Frame02635004P 1,840.00 1,670.60835.30920.00 1,650.00Each 825.00143

275Manhole Steps - GF 6026350050 2,750.00 1,586.755.7710.00 4,125.00Each 15.00144
2Trash Racks026350060 2,800.00 978.06489.031,400.00 2,400.00Each 1,200.00145
36 ft-7 inch x 2 ft-1 inch Grating02635007P 3,300.00 10,391.883,463.961,100.00 3,000.00Each 1,000.00146
33 ft-3 inch x 2 ft-7 inch Grating02635008P 2,100.00 3,463.951,154.65700.00 2,550.00Each 850.00147
1Core and Grout Connection02642001* 300.00 544.80544.80300.00 2,500.00Each 2,500.00148

24490Reinforcing Steel - Coated032110015 24,490.00 40,898.301.671.00 30,612.50lb 1.25149
241Concrete- Small Structure033100020 194,246.00 119,974.62497.82806.00 156,650.00cu yd 650.00150
337Structural Steel051200020 943.60 5,836.8417.322.80 842.50lb 2.50151

                                                                                          Subtotal 2,387,609.60 2,083,079.64 2,045,407.25

10 - ROADWAY Water and Sewer

7306 Inch Culinary Waterline02627001* 13,870.00 17,096.6023.4219.00 12,410.00ft 17.00152
2258 Inch Culinary Waterline02627002* 5,625.00 6,518.2528.9725.00 4,275.00ft 19.00153
5858 Inch Secondary Waterline02627003* 14,625.00 16,883.1028.8625.00 11,115.00ft 19.00154
9010 Inch Secondary Waterline02627004* 2,520.00 2,954.7032.8328.00 2,070.00ft 23.00155

22012 Inch Secondary Waterline02627005* 7,040.00 9,006.8040.9432.00 6,600.00ft 30.00156
4Construction Valve02627006* 8,200.00 3,965.36991.342,050.00 7,200.00Each 1,800.00157
66 Inch Gate Valve02627007* 6,450.00 6,275.461,045.911,075.00 5,700.00Each 950.00158
48 Inch Gate Valve02627008* 6,200.00 5,501.241,375.311,550.00 5,200.00Each 1,300.00159
110 Inch Butterfly Valve02627009* 1,850.00 1,525.301,525.301,850.00 1,800.00Each 1,800.00160
212 Inch Butterfly Valve02627010* 4,125.00 3,190.781,595.392,062.50 3,400.00Each 1,700.00161
2Fire Hydrant02627011* 9,500.00 6,490.083,245.044,750.00 8,400.00Each 4,200.00162
2Blow Off02627012* 7,000.00 3,215.341,607.673,500.00 3,200.00Each 1,600.00163

114 Foot Diameter Manhole02644010* 27,500.00 28,537.632,594.332,500.00 25,300.00Each 2,300.00164
5758 Inch Sewer Line02644015* 21,850.00 22,752.7539.5738.00 16,387.50ft 28.50165

138012 Inch Sewer Line02644020* 55,200.00 65,922.6047.7740.00 46,920.00ft 34.00166
350Open Trench 18 Inch Steel Casing with 12 02644025* 92,750.00 69,842.50199.55265.00 43,750.00ft 125.00167

Inch Pipe



10/22/2009 Page 17 of 55

WADSWORTH BROS CONST. CO. 
INC.
1350 E DRAPER PARKWAY
DRAPER,UT 84020

Project No: MP-R399(41)
Project Name: MVC - 2100 NORTH; REDWOOD ROAD TO I-15
Desc of Construction: NEW CONSTRUCTION
Estimate Completion date on or before 09/01/2011
County: UTAH (49)

CONDIE CONSTRUCTION 
COMPANY, INC.
325 N 950 W
SPRINGVILLE,UT 84663

Utah Department of Transportation
Abstract of Bids

Engineer's Estimate

Bidder: Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

110Bore 18 Inch Steel Casing with 12 Inch Pipe02644030* 39,600.00 75,672.30687.93360.00 66,000.00ft 600.00168
                                                                                          Subtotal 323,905.00 345,350.79 269,727.50

20 - STRUCTURES R-579 Retaining Walls

1MSE Retaining Wall R-579A(Est. Exposed 02831001* 87,587.50 56,818.2556,818.2587,587.50 75,000.00Lump 75,000.00169
Area=1347.5 sf)

1MSE Retaining Wall R-579B(Est. Exposed 02831002* 104,923.00 66,952.8066,952.80104,923.00 90,000.00Lump 90,000.00170
Area=1614.2 sf)

1MSE Retaining Wall R-579C(Est. Exposed 02831003* 94,120.00 60,221.7460,221.7494,120.00 80,000.00Lump 80,000.00171
Area=1448 sf)

1MSE Retaining Wall R-579D(Est. Exposed 02831004* 121,777.50 77,542.6177,542.61121,777.50 105,000.00Lump 105,000.00172
Area=1873.5 sf)

1MSE Retaining Wall R-579E(Est. Exposed 02831005* 1,273,220.00 808,058.91808,058.911,273,220.00 1,025,000.00Lump 1,025,000.00173
Area=19588 sf)

1MSE Retaining Wall R-579F(Est. Exposed 02831006* 1,530,620.00 970,446.11970,446.111,530,620.00 1,200,000.00Lump 1,200,000.00174
Area=23548 sf)

1MSE Retaining Wall R-579G(Est. Exposed 02831007* 102,122.50 65,621.9765,621.97102,122.50 80,000.00Lump 80,000.00175
Area=1096.5 sf)

1MSE Retaining Wall R-579H(Est. Exposed 02831008* 173,385.00 85,672.6985,672.69173,385.00 128,000.00Lump 128,000.00176
Area=1679 sf)

1MSE Retaining Wall R-579J(Est. Exposed 02831010* 70,135.00 25,483.4125,483.4170,135.00 37,000.00Lump 37,000.00177
Area=539 sf)

1MSE Retaining Wall R-579K(Est. Exposed 02831011* 61,041.50 44,305.4444,305.4461,041.50 46,000.00Lump 46,000.00178
Area=715.5 sf)

1MSE Retaining Wall R-579L(Est. Exposed 02831012* 95,615.00 40,487.1540,487.1595,615.00 47,000.00Lump 47,000.00179
Area=961 sf)

1MSE Retaining Wall R-579M(Est. Exposed 02831013* 67,574.00 50,056.4450,056.4467,574.00 53,000.00Lump 53,000.00180
Area=791 sf)

1MSE Retaining Wall R-579N(Est. Exposed 02831014* 177,989.50 5,069.315,069.31177,989.50 96,000.00Lump 96,000.00181
Area=2738.3 sf)

                                                                                          Subtotal 3,960,110.50 2,356,736.83 3,062,000.00

20 - STRUCTURES Structure # C-979

165Granular Backfill Borrow (Plan Quantity)020560025 8,250.00 5,248.6531.8150.00 5,775.00cu yd 35.00182
1Pile Driving Equipment024550010 20,000.00 10,915.4510,915.4520,000.00 40,000.00Lump 40,000.00183

1394Driven Piles  12-3/4 inch02455003D 97,580.00 76,084.5254.5870.00 55,760.00ft 40.00184
2103Driven Piles 16 inch02455004D 199,785.00 146,915.5869.8695.00 136,695.00ft 65.00185
235Pedestrian Hand Railing02467000* 9,400.00 7,952.4033.8440.00 8,460.00ft 36.00186

208046Reinforcing Steel - Coated032110015 208,046.00 181,000.020.871.00 149,793.12lb 0.72187
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1Structural Concrete(Est. Lump Qty: 818 cu 03310001D 490,800.00 383,133.45383,133.45490,800.00 300,000.00Lump 300,000.00188
yd)

9404Thin Bonded Polymer Overlay, Type I033720010 61,126.00 46,173.644.916.50 51,722.00sq ft 5.50189
1Structural Steel(Est. Lump Qty: 455990 lb)05120001D 1,139,975.00 762,997.28762,997.281,139,975.00 600,000.00Lump 600,000.00190

102Expansion Joint058320010 10,200.00 21,153.78207.39100.00 30,600.00ft 300.00191
1Electrical Work Bridges165260010 6,000.00 7,859.137,859.136,000.00 7,000.00Lump 7,000.00192

                                                                                          Subtotal 2,251,162.00 1,649,433.90 1,385,805.12

20 - STRUCTURES Structure # C-981

176Granular Backfill Borrow (Plan Quantity)020560025 8,800.00 5,348.6430.3950.00 6,160.00cu yd 35.00193
1Pile Driving Equipment024550010 20,000.00 10,915.4510,915.4520,000.00 40,000.00Lump 40,000.00194

1421Driven Piles  12-3/4 inch02455003D 99,470.00 77,558.1854.5870.00 56,840.00ft 40.00195
2180Driven Piles 16 inch02455004D 207,100.00 152,294.8069.8695.00 141,700.00ft 65.00196
243Pedestrian Hand Railing02467000* 9,720.00 8,223.1233.8440.00 8,748.00ft 36.00197

232087Reinforcing Steel - Coated032110015 232,087.00 201,915.690.871.00 167,102.64lb 0.72198
1Structural Concrete(Est. Lump Qty: 898 cu 03310001D 538,800.00 414,784.28414,784.28538,800.00 320,000.00Lump 320,000.00199

yd)

9720Thin Bonded Polymer Overlay, Type I033720010 63,180.00 47,725.204.916.50 53,460.00sq ft 5.50200
1Structural Steel(Est. Lump Qty: 529157 lb)05120001D 1,322,892.50 768.44768.441,322,892.50 600,000.00Lump 600,000.00201

106Expansion Joint058320010 10,600.00 21,983.34207.39100.00 31,800.00ft 300.00202
1Electrical Work Bridges165260010 6,000.00 7,859.137,859.136,000.00 7,000.00Lump 7,000.00203

                                                                                          Subtotal 2,518,649.50 949,376.27 1,432,810.64

20 - STRUCTURES Structure # F-789

89Granular Backfill Borrow (Plan Quantity)020560025 4,450.00 4,564.8151.2950.00 3,115.00cu yd 35.00204
1Pile Driving Equipment024550010 20,000.00 5,676.045,676.0420,000.00 40,000.00Lump 40,000.00205

3834Driven Piles  12-3/4 inch02455003D 268,380.00 200,863.2652.3970.00 161,028.00ft 42.00206
115Ornamental Fence02821001* 5,175.00 3,891.6033.8445.00 5,405.00ft 47.00207

101673Reinforcing Steel - Coated032110015 101,673.00 88,455.510.871.00 73,204.56lb 0.72208
1Structural Concrete(Est. Lump Qty: 472 cu 03310001D 283,200.00 237,952.91237,952.91283,200.00 205,000.00Lump 205,000.00209

yd)

4597Thin Bonded Polymer Overlay, Type I033720010 29,880.50 22,571.274.916.50 26,892.45sq ft 5.85210
7Prestressed Concrete Member 64ft-1 inch 03412001D 108,500.00 106,971.4815,281.6415,500.00 98,000.00Each 14,000.00211

Type III

1Structural Steel(Est. Lump Qty: 256 lb)05120001D 768.00 611.27611.27768.00 750.00Lump 750.00212
1Electrical Work Bridges165260010 4,000.00 5,676.045,676.044,000.00 5,500.00Lump 5,500.00213

                                                                                          Subtotal 826,026.50 677,234.19 618,895.01

20 - STRUCTURES Structure # F-790

96Granular Backfill Borrow (Plan Quantity)020560025 4,800.00 4,628.1648.2150.00 3,360.00cu yd 35.00214
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1Pile Driving Equipment024550010 20,000.00 5,676.045,676.0420,000.00 45,000.00Lump 45,000.00215
4284Driven Piles  12-3/4 inch02455003D 299,880.00 219,812.0451.3170.00 179,928.00ft 42.00216
115Ornamental Fence02821001* 5,175.00 3,891.6033.8445.00 5,175.00ft 45.00217

108280Reinforcing Steel - Coated032110015 108,280.00 94,203.600.871.00 77,961.60lb 0.72218
1Structural Concrete(Est. Lump Qty: 511 cu 03310001D 306,600.00 247,782.82247,782.82306,600.00 215,000.00Lump 215,000.00219

yd)

4597Thin Bonded Polymer Overlay, Type I033720010 29,880.50 22,571.274.916.50 26,892.45sq ft 5.85220
7Prestressed Concrete Member 64ft-1 inch 03412001D 108,500.00 106,971.4815,281.6415,500.00 98,000.00Each 14,000.00221

Type III

1Structural Steel(Est. Lump Qty: 256 lb)05120001D 768.00 611.27611.27768.00 750.00Lump 750.00222
1Electrical Work Bridges165260010 4,000.00 5,676.045,676.044,000.00 5,500.00Lump 5,500.00223

                                                                                          Subtotal 887,883.50 711,824.32 657,567.05

20 - STRUCTURES Structure # H-2623

4562Reinforcing Steel - Coated032110015 4,562.00 3,968.940.871.00 3,740.84lb 0.82224
1Structural Concrete(Est. Lump Qty: 23 cu yd)03310001D 23,400.00 12,266.4212,266.4223,400.00 8,500.00Lump 8,500.00225

                                                                                          Subtotal 27,962.00 16,235.36 12,240.84

20 - STRUCTURES Structure # V-2098

2887Reinforcing Steel - Coated032110015 4,012.93 2,511.690.871.39 2,367.34lb 0.82226
1Structural Concrete(Est. Lump Qty: 18.5 cu 03310001D 11,100.00 12,088.5012,088.5011,100.00 9,500.00Lump 9,500.00227

yd)

                                                                                          Subtotal 15,112.93 14,600.19 11,867.34

30 - LANDSCAPING

18Restore Landscaping02312001* 27,000.00 30,601.801,700.101,500.00 21,600.001000sqft 1,200.00228
32954Erosion Control Blanket023760010 74,146.50 43,499.281.322.25 39,544.80sq yd 1.20229

1Pressurized Irrigation System02812001* 29,000.00 47,081.8447,081.8429,000.00 30,000.00Lump 30,000.00230
65176 Inch Concrete Mow Strip02814001* 19,551.00 32,193.984.943.00 32,585.00ft 5.00231
528Landscape Wall-48 Inch02871007* 55,440.00 8,558.8816.21105.00 31,680.00ft 60.00232
157Landscape Wall-24 Inch02871008* 6,280.00 2,544.9716.2140.00 3,140.00ft 20.00233
213Landscape Wall-30 Inch02871009* 12,780.00 3,452.7316.2160.00 7,455.00ft 35.00234
923Shredded Bark Mulch02911001* 41,535.00 59,210.4564.1545.00 32,305.00cu yd 35.00235

1629Rock Mulch02911002* 114,030.00 73,288.7144.9970.00 97,740.00cu yd 60.00236
43Wood Fiber Mulch02911003* 64,500.00 37,589.74874.181,500.00 36,550.00Acre 850.00237

20158Place Stockpiled Topsoil02912001P 60,474.00 80,430.423.993.00 70,553.00cu yd 3.50238
65942Strip, Stockpile, and Spread Topsoil (Plan 02912005P 98,913.00 205,739.043.121.50 115,398.50cu yd 1.75239

Quantity)

36Drill Seed029220010 23,400.00 11,214.00311.50650.00 11,700.00Acre 325.00240
7Broadcast Seed029220030 11,200.00 3,470.39495.771,600.00 3,500.00Acre 500.00241



10/22/2009 Page 20 of 55

WADSWORTH BROS CONST. CO. 
INC.
1350 E DRAPER PARKWAY
DRAPER,UT 84020

Project No: MP-R399(41)
Project Name: MVC - 2100 NORTH; REDWOOD ROAD TO I-15
Desc of Construction: NEW CONSTRUCTION
Estimate Completion date on or before 09/01/2011
County: UTAH (49)

CONDIE CONSTRUCTION 
COMPANY, INC.
325 N 950 W
SPRINGVILLE,UT 84663

Utah Department of Transportation
Abstract of Bids

Engineer's Estimate

Bidder: Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

99Pole Planting-Populus Deltoides (Cottonwood) 02931001P 4,455.00 7,601.2276.7845.00 9,900.00Each 100.00242
Tree

37133Plant - 1 Gal Container-Festuca Cinerea (Elijah 02932003P 111,399.00 282,582.137.613.00 222,798.00Each 6.00243
Blue Fescue) Grass

780Plant - 1 Gal Container- Perovskia Atriplicifolia 02932004P 3,900.00 5,935.807.615.00 4,680.00Each 6.00244
(Russian Sage) Shrub

2280Plant - 1 Gal Container- Miscanthus Sinensis 02932006P 11,400.00 17,350.807.615.00 15,390.00Each 6.75245
Gracillimuss (Maidenhair) Grass

35Plant - 2 inch Caliper - Malus 'Brandywine'02932007P 10,500.00 7,485.80213.88300.00 8,750.00Each 250.00246
69Plant - 2 inch Caliper - Malus X Prariefire 02932008P 20,700.00 14,757.72213.88300.00 17,250.00Each 250.00247

(Prariefire Flower Crab) Tree

1Vegetation Establishment Period02936001* 30,000.00 43,873.5843,873.5830,000.00 35,000.00Lump 35,000.00248
1Monument Entry Sign02937002* 7,000.00 17,770.1317,770.137,000.00 14,000.00Each 14,000.00249

                                                                                          Subtotal 837,603.50 1,036,233.41 861,519.30

40 - SIGNING

149Delineator Type II028420020 6,258.00 6,740.7645.2442.00 3,576.00Each 24.00250
25Delineator - Culvert Marker028420030 875.00 922.5036.9035.00 950.00Each 38.00251
9Sign Type A-1, 18 inch X 24 inch02891000P 900.00 1,441.71160.19100.00 1,350.00Each 150.00252
1Sign Type A-1, 30 inch X 12 inch02891001P 150.00 329.59329.59150.00 150.00Each 150.00253
3Sign Type A-1,  30 inch X 18 inch02891002P 600.00 988.77329.59200.00 495.00Each 165.00254

13Sign Type A-1,  21 inch  X  15 inch028910030 1,300.00 1,264.3897.26100.00 1,820.00Each 140.00255
10Sign Type A-1,  36 inch  X  12 inch02891003P 2,000.00 4,592.70459.27200.00 1,750.00Each 175.00256
15Sign Type A-1,  24 inch  X  12 inch028910040 1,500.00 1,702.05113.47100.00 2,250.00Each 150.00257
24Sign Type A-1, 24 inch x 24 inch028910042 3,600.00 3,890.16162.09150.00 4,440.00Each 185.00258
6Sign Type A-1,  36 inch  X  30 inch02891004P 1,200.00 2,917.68486.28200.00 1,200.00Each 200.00259
7Sign Type A-1,  24 inch  X  30 inch028910050 1,400.00 2,647.54378.22200.00 1,295.00Each 185.00260

21Sign Type A-1,  30 inch  X  24 inch028910055 4,200.00 6,993.00333.00200.00 3,885.00Each 185.00261
2Sign Type A-2, 12 Inch X 36 Inch02891005P 400.00 540.32270.16200.00 350.00Each 175.00262
2Sign Type A-1,  30 inch  X  30 inch028910060 400.00 691.60345.80200.00 390.00Each 195.00263

18Sign Type A-1,  36 inch  X  36 inch028910065 4,500.00 12,837.96713.22250.00 3,780.00Each 210.00264
16Sign Type A-2,  36 inch  X  24 inch02891006P 4,000.00 6,051.52378.22250.00 2,960.00Each 185.00265
7Sign Type A-2,  21 inch  X  15 inch028910085 700.00 605.1586.45100.00 1,050.00Each 150.00266
8Sign Type A-2,  24 inch  X  12 inch028910095 2,400.00 778.0897.26300.00 1,200.00Each 150.00267
8Sign Type A-2, 24 inch x 24 inch028910103 1,600.00 3,285.12410.64200.00 1,400.00Each 175.00268

18Sign Type A-2,  30 inch  X  30 inch028910115 3,600.00 6,807.96378.22200.00 3,600.00Each 200.00269
15Sign Type A-2,  36 inch  X  36 inch028910120 4,500.00 10,698.30713.22300.00 3,225.00Each 215.00270

120Sign Type PW-I028910130 12,000.00 8,703.6072.53100.00 4,200.00sq ft 35.00271
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1728Sign Type PW-2028910185 172,800.00 141,696.0082.00100.00 44,928.00sq ft 26.00272
65Remove Sign Less Than 20 Square Feet028910270 6,500.00 9,131.20140.48100.00 3,250.00Each 50.00273
13Remove Sign Greater Than or Equal to 20 028910275 2,600.00 10,536.11810.47200.00 1,950.00Each 150.00274

Square Feet

2Relocate Sign Less Than 20 Square Feet028910285 600.00 799.68399.84300.00 300.00Each 150.00275
152Sign Post P402891037P 68,400.00 105,123.20691.60450.00 20,520.00Each 135.00276

6Post S3 X 5.7028910400 2,100.00 2,269.32378.22350.00 540.00Each 90.00277
6Post S4 X 9.5028910405 2,400.00 2,010.00335.00400.00 660.00Each 110.00278
4Post S6 X 12.5028910410 3,000.00 1,945.12486.28750.00 480.00Each 120.00279
2Post S8 X 18.4028910420 1,800.00 3,241.901,620.95900.00 270.00Each 135.00280
3Post W10 X 19.0028910425 3,000.00 3,047.371,015.791,000.00 405.00Each 135.00281
9Post W10 X 22.0028910430 11,700.00 11,962.531,329.171,300.00 1,350.00Each 150.00282
6Post W10 X 26.0028910435 9,000.00 9,725.701,620.951,500.00 990.00Each 165.00283

                                                                                          Subtotal 341,983.00 386,918.58 120,959.00

50 - SIGNALS

1Traffic Signal System Redwood Rd/2100 N02892001D 130,000.00 100,040.00100,040.00130,000.00 91,000.00Lump 91,000.00284
1Traffic Signal System 10400 W/2100 N WB02892002D 30,000.00 11,279.0211,279.0230,000.00 20,500.00Lump 20,500.00285
1Traffic Signal System 10400 W/2100 N EB02892003D 30,000.00 13,697.5413,697.5430,000.00 15,000.00Lump 15,000.00286
1Traffic Signal System 2300 W /2100 N WB02892004D 84,000.00 67,229.8967,229.8984,000.00 65,000.00Lump 65,000.00287
1Traffic Signal System 2300 W/2100 N EB02892005D 84,000.00 61,106.8661,106.8684,000.00 61,000.00Lump 61,000.00288
1Traffic Signal System 1450 W/2100 N02892006D 40,000.00 20,906.8920,906.8940,000.00 30,000.00Lump 30,000.00289
1Traffic Signal System Frontage Rd/2100 N02892007P 84,000.00 67,850.9967,850.9984,000.00 52,000.00Lump 52,000.00290
1Traffic Signal System State St/2100 N02892008P 110,000.00 88,902.6988,902.69110,000.00 75,000.00Lump 75,000.00291
1Traffic Signal System I-15 NB Ramp/1200 W02892009P 30,000.00 17,964.7417,964.7430,000.00 25,000.00Lump 25,000.00292

                                                                                          Subtotal 622,000.00 448,978.62 434,500.00

70 - ATMS

1Ramp Meter Signals and Signing System (NB 13552001P 30,000.00 20,609.7820,609.7830,000.00 20,000.00Lump 20,000.00293
1200 West)

1Ramp Meter Signals and Signing System (SB 13552002P 6,500.00 12,942.7112,942.716,500.00 12,500.00Lump 12,500.00294
1200W)

14352-Inch Conduit (TAL2)13553001P 28,700.00 17,650.5012.3020.00 17,220.00ft 12.00295
173811D Conduit135530035 243,334.00 159,731.399.1914.00 165,119.50ft 9.50296

17Polymer Concrete Junction Box, Type II135540030 15,300.00 22,021.631,295.39900.00 22,100.00Each 1,300.00297
7Polymer Concrete Junction Box, Type III135540040 8,050.00 9,067.731,295.391,150.00 9,100.00Each 1,300.00298
3Install CCTV Dome Camera on Luminaire 13556002P 2,700.00 3,890.281,296.76900.00 3,780.00Each 1,260.00299

Extension

25666 Strand SMFO Cable135940050 2,566.00 2,771.281.081.00 2,822.60ft 1.10300
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1911172 Strand SMFO Cable135940100 25,799.85 23,124.311.211.35 22,933.20ft 1.20301
46Fusion Splice135940130 920.00 1,673.4836.3820.00 1,610.00Each 35.00302
1Type A Splice Enclosure135940140 650.00 651.97651.97650.00 650.00Each 650.00303
4Type B Splice Enclosure135940150 2,200.00 1,995.16498.79550.00 1,900.00Each 475.00304
6Heavy Duty 6 Strand Spider Fan-Out Kit with 13594016P 2,100.00 1,603.38267.23350.00 1,800.00Each 300.00305

ST Connectors

                                                                                          Subtotal 368,819.85 277,733.60 281,535.30

109 - INNOVATIVE CONTRACTING Alt Group: 1 Alt: 1 Project Insurance

1Project Insurance Contractor Furnished00221003* 1.00 1.001.001.00 1.00Lump 1.00306
                                                                                          Subtotal 1.00 1.00 1.00

109 - INNOVATIVE CONTRACTING Alt Group: 1 Alt: 2 Project Insurance

1Project Insurance - OCIP00221003* 1.001.00Lump307
                                                                                          Subtotal 1.00 0.00 0.00

109 - INNOVATIVE CONTRACTING Time

$11,400.00Innovative Contracting (Time Segment 1) 00221001* 11,400.00 342,000.0030 Day1 Day 2,394,000.00Day 210 Day308
FIXED PRICE

$11,400.00Innovative Contracting (Time Segment 2) 00221002* 11,400.00 513,000.0045 Day1 Day 513,000.00Day 45 Day309
FIXED PRICE

                                                                                          Subtotal 22,800.00 855,000.00 2,907,000.00

A(Contract Amount): 41,149,780.38 29,282,523.51 28,325,710.55

A+Innovative Contracting(Bid Amount for Award Considerations): 30,137,524.51 31,232,711.5541,172,582.38

Percent of Engineer's Estimate: 75.86 %73.20 %

855,00122,802 2,907,001Innovative Contracting:
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10 - ROADWAY

20Potholing00728000* 8,000.00 7,000.00350.00400.00 6,000.00Each 300.001
1Mobilization012850010 3,375,000.00 2,489,000.002,489,000.003,375,000.00 1,204,274.40Lump 1,204,274.402
1Public Information Services013150010 20,000.00 10,900.0010,900.0020,000.00 500.00Lump 500.003
1Traffic Control015540005 1,000,000.00 291,000.00291,000.001,000,000.00 98,000.00Lump 98,000.004
1Environmental Control Supervisor015710155 40,000.00 171,000.00171,000.0040,000.00 500.00Lump 500.005

27730Dust Control and Watering015720020 97,055.00 13,865.000.503.50 443,680.001000 gal 16.006
1Survey017210010 250,000.00 150,000.00150,000.00250,000.00 480,000.00Lump 480,000.007
8Reconstruct Valve Box018920040 4,000.00 4,616.00577.00500.00 6,400.00Each 800.008
6Reconstruct Manhole018920050 6,000.00 5,874.00979.001,000.00 6,000.00Each 1,000.009
1Reconstruct Monument Box018920060 500.00 519.00519.00500.00 800.00Each 800.0010

276350Borrow (Plan Quantity)020560005 2,210,800.00 276,350.001.008.00 1,298,845.00cu yd 4.7011
114010Granular Borrow (Plan Quantity)020560015 1,710,150.00 1,014,689.008.9015.00 1,197,105.00cu yd 10.5012

6000Granular Backfill Borrow (Plan Quantity)020560025 180,000.00 39,600.006.6030.00 84,000.00cu yd 14.0013
8600Free Draining Granular Backfill020560055 344,000.00 82,560.009.6040.00 111,800.00Ton 13.0014

64280Embankment for Bridge (Plan Quantity)020560065 1,028,480.00 591,376.009.2016.00 835,640.00cu yd 13.0015
1250Trench Stabilization Material02056056P 50,000.00 9,500.007.6040.00 21,250.00Ton 17.0016

60120Geotextiles - Separation020750010 90,180.00 60,120.001.001.50 60,120.00sq yd 1.0017
3350High Strength Geotextile02075001P 67,000.00 57,955.0017.3020.00 53,600.00sq yd 16.0018

30Geotextiles - Drainage020750030 60.00 870.0029.002.00 60.00sq yd 2.0019
16Remove Manhole022210025 16,000.00 10,400.00650.001,000.00 12,800.00Each 800.0020
4Remove Catch Basin022210030 4,000.00 2,000.00500.001,000.00 1,840.00Each 460.0021
5Remove Diversion Box022210035 2,500.00 2,500.00500.00500.00 3,000.00Each 600.0022
3Remove Concrete Headwall 18 inch - 36 inch 022210056 1,500.00 1,500.00500.00500.00 1,350.00Each 450.0023

Pipe

1Remove Building, Basement, and Foundation - 02221005D 3,000.00 5,400.005,400.003,000.00 1,000.00Parcel 1,000.0024
Parcel #708

13Remove and Salvage Valve02221005P 4,225.00 5,200.00400.00325.00 4,810.00Each 370.0025
1Remove Building, Basement, and Foundation - 02221006D 1,000.00 8,100.008,100.001,000.00 2,600.00Parcel 2,600.0026

Parcel # UDOT

15860Remove Fence022210080 31,720.00 15,860.001.002.00 15,860.00ft 1.0027
3390Remove Pipe Culvert022210095 67,800.00 20,340.006.0020.00 40,680.00ft 12.0028

2Remove Culvert End Section022210100 300.00 560.00280.00150.00 1,600.00Each 800.0029
30Remove Concrete Barrier022210105 150.00 378.0012.605.00 780.00ft 26.0030
11Remove Bollard02221010P 1,100.00 1,034.0094.00100.00 1,760.00Each 160.0031

100Remove Concrete Sidewalk022210110 700.00 380.003.807.00 500.00sq yd 5.0032
50Remove Concrete Driveway022210115 500.00 375.007.5010.00 450.00sq yd 9.0033
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1130Remove Concrete Lined Ditch02221011P 11,300.00 2,825.002.5010.00 6,780.00ft 6.0034
2850Remove Concrete Curb and Gutter022210125 14,250.00 7,410.002.605.00 8,550.00ft 3.0035
1650Remove Raised Island022210140 28,050.00 8,085.004.9017.00 9,900.00sq yd 6.0036

14630Obliterate Road022210155 43,890.00 26,334.001.803.00 43,890.00sq yd 3.0037
4Abandon Manhole02221026P 4,800.00 2,400.00600.001,200.00 3,040.00Each 760.0038

2400Remove Pipe02221094P 36,000.00 45,600.0019.0015.00 28,800.00ft 12.0039
2Remove and Salvage Fire Hydrant02221096P 1,000.00 1,390.00695.00500.00 2,000.00Each 1,000.0040
2Remove and Salvage Blow Off02221097P 1,000.00 1,390.00695.00500.00 1,000.00Each 500.0041

135Clearing and Grubbing (Plan Quantity)02231002P 540,000.00 9,720.0072.004,000.00 27,000.00Acre 200.0042
282780Roadway Excavation (Plan Quantity)023160020 2,545,020.00 1,046,286.003.709.00 1,329,066.00cu yd 4.7043

3730Utility Trench02319000* 55,950.00 27,602.007.4015.00 18,650.00ft 5.0044
8320Cobble Rock02373001P 332,800.00 158,080.0019.0040.00 116,480.00Ton 14.0045

98520Surcharge02411001* 1,083,720.00 137,928.001.4011.00 344,820.00Ton 3.5046
437360Prefabricated Vertical Drain02456001* 174,944.00 218,680.000.500.40 437,360.00ft 1.0047

5Vibrating Wire Settlement System02533001* 12,500.00 16,000.003,200.002,500.00 15,000.00Each 3,000.0048
5Manometer Settlement System02533002* 10,000.00 24,000.004,800.002,000.00 10,000.00Each 2,000.0049

14Inclinometer Settlement System02533003* 70,000.00 49,000.003,500.005,000.00 74,200.00Each 5,300.0050
10Vibrating Wire Piezometer02533004* 35,000.00 24,000.002,400.003,500.00 37,000.00Each 3,700.0051

68540Untreated Base Course (Plan Quantity)027210020 1,644,960.00 1,206,304.0017.6024.00 1,028,100.00cu yd 15.0052
178280Micro-Surfacing027350010 534,840.00 463,528.002.603.00 445,700.00sq yd 2.5053
78560HMA - 3/4 inch027410060 5,499,200.00 4,006,560.0051.0070.00 4,489,704.00Ton 57.1554

300HMA - Bike/Ped Path 1/2 Inch027430040 30,000.00 45,000.00150.00100.00 28,200.00Ton 94.0055
177Pavement Message (Preformed 027680105 26,550.00 24,780.00140.00150.00 24,780.00Each 140.0056

Thermoplastic)

236Pavement Message(Preformed Thermoplastic 02768010P 35,400.00 28,320.00120.00150.00 28,320.00Each 120.0057
Stop Lines, Crosswalks 24 inch)

73Pavement Message(Preformed Thermoplastic 02768011P 10,950.00 5,256.0072.00150.00 5,110.00Each 70.0058
Stop Lines, Crosswalks-12 inch)

75700Grooved-in Pavement Marking Paint - 4 Inch02769000* 60,560.00 30,280.000.400.80 30,280.00ft 0.4059
25440Grooved-in Pavement Marking Paint - 6 Inch02769001* 25,440.00 10,176.000.401.00 11,448.00ft 0.4560
13890Grooved-in Pavement Marking Paint - 8 Inch02769002* 16,668.00 6,945.000.501.20 6,945.00ft 0.5061
24430Concrete Curb and Gutter Type B1- Modified02771000P 366,450.00 256,515.0010.5015.00 293,160.00ft 12.0062

820Concrete Curb Type M2027710020 10,660.00 8,200.0010.0013.00 8,200.00ft 10.0063
2680Concrete Curb and Gutter Type B1027710025 40,200.00 28,140.0010.5015.00 40,200.00ft 15.0064

27Concrete Curb and Gutter Transition027710037 27,000.00 4,320.00160.001,000.00 4,590.00Each 170.0065
5920Concrete Driveway Flared,  6 inch  Thick027710040 41,440.00 21,312.003.607.00 23,680.00sq ft 4.0066

20Pedestrian Access Ramp027710059 45,000.00 13,000.00650.002,250.00 14,000.00Each 700.0067
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10Plowable End Section027710100 10,000.00 5,000.00500.001,000.00 5,000.00Each 500.0068
140950Concrete Sidewalk02776001P 704,750.00 422,850.003.005.00 493,325.00sq ft 3.5069
25703Patterned Concrete02776003P 154,218.00 102,812.004.006.00 120,804.10sq ft 4.7070
1650Ornamental Fence02821001* 99,000.00 99,000.0060.0060.00 87,450.00ft 53.0071
1610No-Climb Fence02822001P 24,150.00 19,320.0012.0015.00 17,710.00ft 11.0072
6250Right-of-Way Fence, Type D  (Metal Post)028220030 56,250.00 15,625.002.509.00 14,375.00ft 2.3073

10Right-of-Way Gate   8 ft028220075 5,000.00 3,000.00300.00500.00 3,000.00Each 300.0074
3230Temporary Fence02822007P 25,840.00 12,274.003.808.00 11,305.00ft 3.5075

2Right-of-Way Gate   12 ft028220085 3,000.00 1,000.00500.001,500.00 900.00Each 450.0076
2Right-of-Way Gate   8 ft (No-Climb)02822008P 1,100.00 1,200.00600.00550.00 1,180.00Each 590.0077
2Right-of-Way Gate   14 ft028220090 2,900.00 1,200.00600.001,450.00 1,120.00Each 560.0078

118Right-of-Way Brace Post028220105 35,400.00 18,880.00160.00300.00 17,700.00Each 150.0079
4Crash Cushion Type  B028430010 64,000.00 63,200.0015,800.0016,000.00 56,000.00Each 14,000.0080

3860Cast-in-Place Concrete Constant Slope 028440030 289,500.00 231,600.0060.0075.00 193,000.00ft 50.0081
Barrier

4Cast-in-Place Concrete Constant Slope 028440040 24,000.00 6,400.001,600.006,000.00 6,000.00Each 1,500.0082
Barrier Approach End (A) 12 Feet

4Cast-in-Place Concrete Constant Slope 028440050 20,000.00 6,400.001,600.005,000.00 6,000.00Each 1,500.0083
Barrier Trailing End (B) 14 Feet

480Precast Noise Wall  11 ft02861004P 96,000.00 127,200.00265.00200.00 144,000.00ft 300.0084
48Precast Retaining/Noise Wall  15 ft02861008P 14,400.00 19,200.00400.00300.00 19,200.00ft 400.0085
96Precast Retaining/Noise Wall  13 ft02861010P 24,000.00 33,984.00354.00250.00 35,520.00ft 370.0086
36Precast Retaining/Noise Wall  14 ft02861011P 9,900.00 13,680.00380.00275.00 14,040.00ft 390.0087
60Precast Retaining/Noise Wall  16 ft02861012P 19,500.00 25,620.00427.00325.00 24,900.00ft 415.0088
10Precast Retaining/Noise Wall  17 ft02861013P 3,500.00 4,500.00450.00350.00 4,400.00ft 440.0089
1Invasive Weed Control02924001* 1,000.00 378.00378.001,000.00 7,500.00Acre 7,500.0090

15590Rotomilling - 4 Inch029610050 27,282.50 23,385.001.501.75 34,298.00sq yd 2.2091
700Bike Rail (Wood)06055001* 35,000.00 9,800.0014.0050.00 9,100.00ft 13.0092

                                                                                          Subtotal 25,780,952.50 14,583,695.00 16,321,384.50

10 - ROADWAY Drainage

1835Check Dam (Fiber Roll)015710025 12,845.00 13,395.507.307.00 4,037.00ft 2.2093
21182Silt Fence015710030 63,546.00 50,836.802.403.00 10,591.00ft 0.5094

120Slope Drain015710040 1,440.00 1,836.0015.3012.00 1,920.00ft 16.0095
495Drop-Inlet Barrier (Fiber Roll)015710075 3,960.00 4,059.008.208.00 3,712.50ft 7.5096
752Temporary Berm015710090 1,504.00 1,203.201.602.00 902.40ft 1.2097
88Pipe-Inlet Barrier (Fiber Roll)01571011P 880.00 809.609.2010.00 176.00ft 2.0098
3Sediment Trap01571012P 1,590.00 720.00240.00530.00 2,100.00Each 700.0099



10/22/2009 Page 26 of 55

GRANITE CONSTRUCTION 
COMPANY
1000 N. WARM SPRINGS RD.
SALT LAKE CITY,UT 84116

Project No: MP-R399(41)
Project Name: MVC - 2100 NORTH; REDWOOD ROAD TO I-15
Desc of Construction: NEW CONSTRUCTION
Estimate Completion date on or before 09/01/2011
County: UTAH (49)

UTAH CONSTRUCTORS
3737 West 2100 South
West Valley City,UT 84120

Utah Department of Transportation
Abstract of Bids

Engineer's Estimate

Bidder: Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

171Stabilized Construction Entrance015710130 1,710.00 5,301.0031.0010.00 3,420.00sq yd 20.00100
2309Temporary Environmental Fence015710150 6,927.00 5,772.502.503.00 4,618.00ft 2.00101

1Reconstruct Catch Basin018920010 1,670.00 1,700.001,700.001,670.00 1,600.00Each 1,600.00102
8404Geotextiles - Erosion Control020750020 25,212.00 13,446.401.603.00 16,808.00sq yd 2.00103
1034Small Ditch Excavation (Plan Quantity)023180010 7,238.00 5,997.205.807.00 12,408.00cu yd 12.00104
1414Loose Riprap023730010 70,700.00 45,248.0032.0050.00 38,885.00cu yd 27.50105
5759Turf Reinforcement Mat02376003P 40,313.00 28,795.005.007.00 18,428.80sq yd 3.20106

1012 Inch Culvert, Reinforced Concrete, Class C026101244 670.00 710.0071.0067.00 400.00ft 40.00107
384018 Inch Culvert, Reinforced Concrete, Class C026101250 115,200.00 165,120.0043.0030.00 155,520.00ft 40.50108
138924 Inch Culvert, Reinforced Concrete, Class C026101252 55,560.00 70,839.0051.0040.00 65,283.00ft 47.00109
13130 Inch Culvert, Reinforced Concrete, Class C026101254 9,170.00 8,908.0068.0070.00 8,842.50ft 67.50110
20836 Inch Culvert, Reinforced Concrete, Class C026101256 17,264.00 19,968.0096.0083.00 18,200.00ft 87.50111

190448 Inch Culvert, Reinforced Concrete, Class C026101260 238,000.00 247,520.00130.00125.00 255,136.00ft 134.00112
205754 Inch Culvert, Reinforced Concrete, Class C02610126P 267,410.00 322,949.00157.00130.00 345,576.00ft 168.00113
39743 x 68 Inch - Culvert, Reinforced Concrete 02610131P 55,580.00 83,370.00210.00140.00 87,340.00ft 220.00114

Elliptical Pipe, Class C

6215 inch Culvert, HDPE, Class C, Smooth02610132P 2,480.00 5,580.0090.0040.00 2,232.00ft 36.00115
76112 Inch Culvert, PVC, Class C, Smooth02610133P 30,440.00 20,547.0027.0040.00 20,166.50ft 26.50116

368218 Inch Irrigation/Storm Drain, Class C, smooth026101386 110,460.00 143,598.0039.0030.00 134,393.00ft 36.50117
90424 Inch Irrigation/Storm Drain, Class C, smooth026101388 50,624.00 82,264.0091.0056.00 50,624.00ft 56.00118

498430 Inch Irrigation/Storm Drain, Class C, smooth026101390 323,960.00 468,496.0094.0065.00 304,024.00ft 61.00119
12336 Inch Irrigation/Storm Drain, Class C, smooth026101391 8,610.00 7,995.0065.0070.00 9,471.00ft 77.00120
85842 Inch Irrigation/Storm Drain, Class C, smooth026101392 64,350.00 111,540.00130.0075.00 80,652.00ft 94.00121
10Hand-slide Gate 18 inch026110015 7,300.00 5,880.00588.00730.00 7,200.00Each 720.00122
4Hand-slide Gate 24 inch026110020 3,200.00 3,420.00855.00800.00 3,100.00Each 775.00123
1Hand-slide Gate 30 inch026110025 870.00 913.00913.00870.00 900.00Each 900.00124
1Screw Gate and Frame 12 inch026110045 1,500.00 1,100.001,100.001,500.00 1,400.00Each 1,400.00125
1Screw Gate and Frame 24 inch026110055 2,856.00 1,800.001,800.002,856.00 2,500.00Each 2,500.00126

12Culvert End Section 18 inch026130030 4,800.00 3,036.00253.00400.00 9,360.00Each 780.00127
7Culvert End Section 24 inch026130040 3,430.00 2,352.00336.00490.00 5,950.00Each 850.00128
1Culvert End Section 30 inch026130050 540.00 500.00500.00540.00 1,000.00Each 1,000.00129
1Culvert End Section 36 inch026130060 700.00 723.00723.00700.00 1,200.00Each 1,200.00130

136Ram 48 inch Steel Casing02615001* 204,000.00 100,096.00736.001,500.00 102,000.00ft 750.00131
5232Underdrain, 6 inch02622001D 104,640.00 151,728.0029.0020.00 94,176.00ft 18.00132

2Hydrodynamic Separator02631001* 50,000.00 52,800.0026,400.0025,000.00 22,000.00Each 11,000.00133
760 inch Diameter Manhole02632001* 25,200.00 47,600.006,800.003,600.00 39,900.00Each 5,700.00134

1372 inch Diameter Manhole02632002* 54,600.00 84,500.006,500.004,200.00 45,500.00Each 3,500.00135
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884 inch Diameter Manhole02632003* 40,000.00 80,000.0010,000.005,000.00 56,000.00Each 7,000.00136
196 inch Diameter Manhole02632004* 5,800.00 8,850.008,850.005,800.00 7,300.00Each 7,300.00137

24Standard Diversion Box Hinged Lid02635002P 12,600.00 20,808.00867.00525.00 19,200.00Each 800.00138
29Manhole Frame and Solid Cover026350030 11,745.00 14,210.00490.00405.00 20,300.00Each 700.00139
28Rectangular Grate and Frame (Standard 026350035 18,088.00 17,360.00620.00646.00 19,880.00Each 710.00140

Grating)

18Rectangular Grate And Frame (Bicycle Safe 026350040 10,818.00 11,700.00650.00601.00 13,680.00Each 760.00141
Grating)

4Solid Cover and Frame - GF 5026350045 2,840.00 2,760.00690.00710.00 4,800.00Each 1,200.00142
2Open Curb Inlet Grate and Frame02635004P 1,840.00 1,340.00670.00920.00 1,880.00Each 940.00143

275Manhole Steps - GF 6026350050 2,750.00 4,400.0016.0010.00 12,375.00Each 45.00144
2Trash Racks026350060 2,800.00 4,400.002,200.001,400.00 4,600.00Each 2,300.00145
36 ft-7 inch x 2 ft-1 inch Grating02635007P 3,300.00 5,790.001,930.001,100.00 4,500.00Each 1,500.00146
33 ft-3 inch x 2 ft-7 inch Grating02635008P 2,100.00 4,296.001,432.00700.00 3,300.00Each 1,100.00147
1Core and Grout Connection02642001* 300.00 1,500.001,500.00300.00 3,500.00Each 3,500.00148

24490Reinforcing Steel - Coated032110015 24,490.00 31,102.301.271.00 244.90lb 0.01149
241Concrete- Small Structure033100020 194,246.00 253,050.001,050.00806.00 241,000.00cu yd 1,000.00150
337Structural Steel051200020 943.60 2,224.206.602.80 3,707.00lb 11.00151

                                                                                          Subtotal 2,387,609.60 2,858,762.70 2,409,919.60

10 - ROADWAY Water and Sewer

7306 Inch Culinary Waterline02627001* 13,870.00 32,850.0045.0019.00 25,550.00ft 35.00152
2258 Inch Culinary Waterline02627002* 5,625.00 11,700.0052.0025.00 6,750.00ft 30.00153
5858 Inch Secondary Waterline02627003* 14,625.00 26,325.0045.0025.00 18,720.00ft 32.00154
9010 Inch Secondary Waterline02627004* 2,520.00 7,650.0085.0028.00 4,320.00ft 48.00155

22012 Inch Secondary Waterline02627005* 7,040.00 13,420.0061.0032.00 7,920.00ft 36.00156
4Construction Valve02627006* 8,200.00 6,972.001,743.002,050.00 6,800.00Each 1,700.00157
66 Inch Gate Valve02627007* 6,450.00 7,320.001,220.001,075.00 7,200.00Each 1,200.00158
48 Inch Gate Valve02627008* 6,200.00 6,000.001,500.001,550.00 6,000.00Each 1,500.00159
110 Inch Butterfly Valve02627009* 1,850.00 2,300.002,300.001,850.00 1,800.00Each 1,800.00160
212 Inch Butterfly Valve02627010* 4,125.00 4,600.002,300.002,062.50 4,000.00Each 2,000.00161
2Fire Hydrant02627011* 9,500.00 11,600.005,800.004,750.00 8,000.00Each 4,000.00162
2Blow Off02627012* 7,000.00 10,400.005,200.003,500.00 7,200.00Each 3,600.00163

114 Foot Diameter Manhole02644010* 27,500.00 59,400.005,400.002,500.00 42,900.00Each 3,900.00164
5758 Inch Sewer Line02644015* 21,850.00 31,625.0055.0038.00 28,175.00ft 49.00165

138012 Inch Sewer Line02644020* 55,200.00 86,940.0063.0040.00 81,420.00ft 59.00166
350Open Trench 18 Inch Steel Casing with 12 02644025* 92,750.00 49,000.00140.00265.00 36,750.00ft 105.00167

Inch Pipe
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110Bore 18 Inch Steel Casing with 12 Inch Pipe02644030* 39,600.00 48,400.00440.00360.00 79,860.00ft 726.00168
                                                                                          Subtotal 323,905.00 416,502.00 373,365.00

20 - STRUCTURES R-579 Retaining Walls

1MSE Retaining Wall R-579A(Est. Exposed 02831001* 87,587.50 95,000.0095,000.0087,587.50 69,000.00Lump 69,000.00169
Area=1347.5 sf)

1MSE Retaining Wall R-579B(Est. Exposed 02831002* 104,923.00 98,000.0098,000.00104,923.00 67,000.00Lump 67,000.00170
Area=1614.2 sf)

1MSE Retaining Wall R-579C(Est. Exposed 02831003* 94,120.00 103,000.00103,000.0094,120.00 66,000.00Lump 66,000.00171
Area=1448 sf)

1MSE Retaining Wall R-579D(Est. Exposed 02831004* 121,777.50 115,000.00115,000.00121,777.50 76,000.00Lump 76,000.00172
Area=1873.5 sf)

1MSE Retaining Wall R-579E(Est. Exposed 02831005* 1,273,220.00 1,064,000.001,064,000.001,273,220.00 690,000.00Lump 690,000.00173
Area=19588 sf)

1MSE Retaining Wall R-579F(Est. Exposed 02831006* 1,530,620.00 1,275,000.001,275,000.001,530,620.00 830,000.00Lump 830,000.00174
Area=23548 sf)

1MSE Retaining Wall R-579G(Est. Exposed 02831007* 102,122.50 121,000.00121,000.00102,122.50 70,000.00Lump 70,000.00175
Area=1096.5 sf)

1MSE Retaining Wall R-579H(Est. Exposed 02831008* 173,385.00 280,000.00280,000.00173,385.00 100,000.00Lump 100,000.00176
Area=1679 sf)

1MSE Retaining Wall R-579J(Est. Exposed 02831010* 70,135.00 57,300.0057,300.0070,135.00 74,000.00Lump 74,000.00177
Area=539 sf)

1MSE Retaining Wall R-579K(Est. Exposed 02831011* 61,041.50 86,200.0086,200.0061,041.50 57,000.00Lump 57,000.00178
Area=715.5 sf)

1MSE Retaining Wall R-579L(Est. Exposed 02831012* 95,615.00 69,000.0069,000.0095,615.00 93,000.00Lump 93,000.00179
Area=961 sf)

1MSE Retaining Wall R-579M(Est. Exposed 02831013* 67,574.00 91,000.0091,000.0067,574.00 54,000.00Lump 54,000.00180
Area=791 sf)

1MSE Retaining Wall R-579N(Est. Exposed 02831014* 177,989.50 158,700.00158,700.00177,989.50 260,000.00Lump 260,000.00181
Area=2738.3 sf)

                                                                                          Subtotal 3,960,110.50 3,613,200.00 2,506,000.00

20 - STRUCTURES Structure # C-979

165Granular Backfill Borrow (Plan Quantity)020560025 8,250.00 2,145.0013.0050.00 11,137.50cu yd 67.50182
1Pile Driving Equipment024550010 20,000.00 25,000.0025,000.0020,000.00 36,000.00Lump 36,000.00183

1394Driven Piles  12-3/4 inch02455003D 97,580.00 54,366.0039.0070.00 86,428.00ft 62.00184
2103Driven Piles 16 inch02455004D 199,785.00 161,931.0077.0095.00 201,888.00ft 96.00185
235Pedestrian Hand Railing02467000* 9,400.00 9,400.0040.0040.00 7,520.00ft 32.00186

208046Reinforcing Steel - Coated032110015 208,046.00 181,000.020.871.00 208,046.00lb 1.00187
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1Structural Concrete(Est. Lump Qty: 818 cu 03310001D 490,800.00 407,000.00407,000.00490,800.00 600,000.00Lump 600,000.00188
yd)

9404Thin Bonded Polymer Overlay, Type I033720010 61,126.00 51,722.005.506.50 65,828.00sq ft 7.00189
1Structural Steel(Est. Lump Qty: 455990 lb)05120001D 1,139,975.00 645,400.00645,400.001,139,975.00 600,000.00Lump 600,000.00190

102Expansion Joint058320010 10,200.00 22,644.00222.00100.00 40,800.00ft 400.00191
1Electrical Work Bridges165260010 6,000.00 8,700.008,700.006,000.00 7,100.00Lump 7,100.00192

                                                                                          Subtotal 2,251,162.00 1,569,308.02 1,864,747.50

20 - STRUCTURES Structure # C-981

176Granular Backfill Borrow (Plan Quantity)020560025 8,800.00 4,400.0025.0050.00 11,440.00cu yd 65.00193
1Pile Driving Equipment024550010 20,000.00 27,700.0027,700.0020,000.00 39,000.00Lump 39,000.00194

1421Driven Piles  12-3/4 inch02455003D 99,470.00 55,419.0039.0070.00 88,102.00ft 62.00195
2180Driven Piles 16 inch02455004D 207,100.00 167,860.0077.0095.00 226,720.00ft 104.00196
243Pedestrian Hand Railing02467000* 9,720.00 9,720.0040.0040.00 7,776.00ft 32.00197

232087Reinforcing Steel - Coated032110015 232,087.00 201,915.690.871.00 232,087.00lb 1.00198
1Structural Concrete(Est. Lump Qty: 898 cu 03310001D 538,800.00 437,800.00437,800.00538,800.00 620,000.00Lump 620,000.00199

yd)

9720Thin Bonded Polymer Overlay, Type I033720010 63,180.00 53,460.005.506.50 68,040.00sq ft 7.00200
1Structural Steel(Est. Lump Qty: 529157 lb)05120001D 1,322,892.50 648,000.00648,000.001,322,892.50 600,000.00Lump 600,000.00201

106Expansion Joint058320010 10,600.00 23,850.00225.00100.00 42,400.00ft 400.00202
1Electrical Work Bridges165260010 6,000.00 8,700.008,700.006,000.00 7,100.00Lump 7,100.00203

                                                                                          Subtotal 2,518,649.50 1,638,824.69 1,942,665.00

20 - STRUCTURES Structure # F-789

89Granular Backfill Borrow (Plan Quantity)020560025 4,450.00 2,225.0025.0050.00 5,874.00cu yd 66.00204
1Pile Driving Equipment024550010 20,000.00 25,000.0025,000.0020,000.00 55,000.00Lump 55,000.00205

3834Driven Piles  12-3/4 inch02455003D 268,380.00 153,360.0040.0070.00 237,708.00ft 62.00206
115Ornamental Fence02821001* 5,175.00 6,555.0057.0045.00 6,095.00ft 53.00207

101673Reinforcing Steel - Coated032110015 101,673.00 88,455.510.871.00 101,673.00lb 1.00208
1Structural Concrete(Est. Lump Qty: 472 cu 03310001D 283,200.00 257,700.00257,700.00283,200.00 470,000.00Lump 470,000.00209

yd)

4597Thin Bonded Polymer Overlay, Type I033720010 29,880.50 25,283.505.506.50 39,074.50sq ft 8.50210
7Prestressed Concrete Member 64ft-1 inch 03412001D 108,500.00 105,000.0015,000.0015,500.00 133,000.00Each 19,000.00211

Type III

1Structural Steel(Est. Lump Qty: 256 lb)05120001D 768.00 1,020.001,020.00768.00 700.00Lump 700.00212
1Electrical Work Bridges165260010 4,000.00 5,500.005,500.004,000.00 5,500.00Lump 5,500.00213

                                                                                          Subtotal 826,026.50 670,099.01 1,054,624.50

20 - STRUCTURES Structure # F-790

96Granular Backfill Borrow (Plan Quantity)020560025 4,800.00 2,400.0025.0050.00 6,144.00cu yd 64.00214
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1Pile Driving Equipment024550010 20,000.00 25,000.0025,000.0020,000.00 60,000.00Lump 60,000.00215
4284Driven Piles  12-3/4 inch02455003D 299,880.00 167,076.0039.0070.00 265,608.00ft 62.00216
115Ornamental Fence02821001* 5,175.00 6,555.0057.0045.00 6,095.00ft 53.00217

108280Reinforcing Steel - Coated032110015 108,280.00 94,203.600.871.00 108,280.00lb 1.00218
1Structural Concrete(Est. Lump Qty: 511 cu 03310001D 306,600.00 270,250.00270,250.00306,600.00 470,000.00Lump 470,000.00219

yd)

4597Thin Bonded Polymer Overlay, Type I033720010 29,880.50 25,283.505.506.50 39,074.50sq ft 8.50220
7Prestressed Concrete Member 64ft-1 inch 03412001D 108,500.00 116,620.0016,660.0015,500.00 129,500.00Each 18,500.00221

Type III

1Structural Steel(Est. Lump Qty: 256 lb)05120001D 768.00 1,020.001,020.00768.00 700.00Lump 700.00222
1Electrical Work Bridges165260010 4,000.00 5,500.005,500.004,000.00 5,500.00Lump 5,500.00223

                                                                                          Subtotal 887,883.50 713,908.10 1,090,901.50

20 - STRUCTURES Structure # H-2623

4562Reinforcing Steel - Coated032110015 4,562.00 5,793.741.271.00 4,562.00lb 1.00224
1Structural Concrete(Est. Lump Qty: 23 cu yd)03310001D 23,400.00 19,802.0019,802.0023,400.00 35,500.00Lump 35,500.00225

                                                                                          Subtotal 27,962.00 25,595.74 40,062.00

20 - STRUCTURES Structure # V-2098

2887Reinforcing Steel - Coated032110015 4,012.93 3,753.101.301.39 2,887.00lb 1.00226
1Structural Concrete(Est. Lump Qty: 18.5 cu 03310001D 11,100.00 16,800.0016,800.0011,100.00 29,000.00Lump 29,000.00227

yd)

                                                                                          Subtotal 15,112.93 20,553.10 31,887.00

30 - LANDSCAPING

18Restore Landscaping02312001* 27,000.00 54,000.003,000.001,500.00 46,800.001000sqft 2,600.00228
32954Erosion Control Blanket023760010 74,146.50 32,954.001.002.25 39,544.80sq yd 1.20229

1Pressurized Irrigation System02812001* 29,000.00 49,000.0049,000.0029,000.00 86,000.00Lump 86,000.00230
65176 Inch Concrete Mow Strip02814001* 19,551.00 36,495.205.603.00 26,068.00ft 4.00231
528Landscape Wall-48 Inch02871007* 55,440.00 34,320.0065.00105.00 58,080.00ft 110.00232
157Landscape Wall-24 Inch02871008* 6,280.00 6,280.0040.0040.00 8,792.00ft 56.00233
213Landscape Wall-30 Inch02871009* 12,780.00 10,650.0050.0060.00 14,910.00ft 70.00234
923Shredded Bark Mulch02911001* 41,535.00 35,997.0039.0045.00 22,152.00cu yd 24.00235

1629Rock Mulch02911002* 114,030.00 76,563.0047.0070.00 78,192.00cu yd 48.00236
43Wood Fiber Mulch02911003* 64,500.00 40,549.00943.001,500.00 35,690.00Acre 830.00237

20158Place Stockpiled Topsoil02912001P 60,474.00 52,410.802.603.00 40,316.00cu yd 2.00238
65942Strip, Stockpile, and Spread Topsoil (Plan 02912005P 98,913.00 138,478.202.101.50 263,768.00cu yd 4.00239

Quantity)

36Drill Seed029220010 23,400.00 34,200.00950.00650.00 10,800.00Acre 300.00240
7Broadcast Seed029220030 11,200.00 8,050.001,150.001,600.00 3,500.00Acre 500.00241
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99Pole Planting-Populus Deltoides (Cottonwood) 02931001P 4,455.00 4,554.0046.0045.00 693.00Each 7.00242
Tree

37133Plant - 1 Gal Container-Festuca Cinerea (Elijah 02932003P 111,399.00 222,798.006.003.00 215,371.40Each 5.80243
Blue Fescue) Grass

780Plant - 1 Gal Container- Perovskia Atriplicifolia 02932004P 3,900.00 5,070.006.505.00 4,524.00Each 5.80244
(Russian Sage) Shrub

2280Plant - 1 Gal Container- Miscanthus Sinensis 02932006P 11,400.00 17,100.007.505.00 13,224.00Each 5.80245
Gracillimuss (Maidenhair) Grass

35Plant - 2 inch Caliper - Malus 'Brandywine'02932007P 10,500.00 6,300.00180.00300.00 7,000.00Each 200.00246
69Plant - 2 inch Caliper - Malus X Prariefire 02932008P 20,700.00 12,420.00180.00300.00 13,800.00Each 200.00247

(Prariefire Flower Crab) Tree

1Vegetation Establishment Period02936001* 30,000.00 45,000.0045,000.0030,000.00 3,800.00Lump 3,800.00248
1Monument Entry Sign02937002* 7,000.00 5,400.005,400.007,000.00 2,600.00Each 2,600.00249

                                                                                          Subtotal 837,603.50 928,589.20 995,625.20

40 - SIGNING

149Delineator Type II028420020 6,258.00 5,811.0039.0042.00 9,536.00Each 64.00250
25Delineator - Culvert Marker028420030 875.00 975.0039.0035.00 1,600.00Each 64.00251
9Sign Type A-1, 18 inch X 24 inch02891000P 900.00 945.00105.00100.00 522.00Each 58.00252
1Sign Type A-1, 30 inch X 12 inch02891001P 150.00 109.00109.00150.00 56.00Each 56.00253
3Sign Type A-1,  30 inch X 18 inch02891002P 600.00 426.00142.00200.00 300.00Each 100.00254

13Sign Type A-1,  21 inch  X  15 inch028910030 1,300.00 1,261.0097.00100.00 624.00Each 48.00255
10Sign Type A-1,  36 inch  X  12 inch02891003P 2,000.00 1,330.00133.00200.00 950.00Each 95.00256
15Sign Type A-1,  24 inch  X  12 inch028910040 1,500.00 1,560.00104.00100.00 765.00Each 51.00257
24Sign Type A-1, 24 inch x 24 inch028910042 3,600.00 2,808.00117.00150.00 1,968.00Each 82.00258
6Sign Type A-1,  36 inch  X  30 inch02891004P 1,200.00 1,260.00210.00200.00 1,020.00Each 170.00259
7Sign Type A-1,  24 inch  X  30 inch028910050 1,400.00 980.00140.00200.00 630.00Each 90.00260

21Sign Type A-1,  30 inch  X  24 inch028910055 4,200.00 2,940.00140.00200.00 1,890.00Each 90.00261
2Sign Type A-2, 12 Inch X 36 Inch02891005P 400.00 214.00107.00200.00 112.00Each 56.00262
2Sign Type A-1,  30 inch  X  30 inch028910060 400.00 280.00140.00200.00 190.00Each 95.00263

18Sign Type A-1,  36 inch  X  36 inch028910065 4,500.00 4,320.00240.00250.00 3,600.00Each 200.00264
16Sign Type A-2,  36 inch  X  24 inch02891006P 4,000.00 2,752.00172.00250.00 2,128.00Each 133.00265
7Sign Type A-2,  21 inch  X  15 inch028910085 700.00 679.0097.00100.00 315.00Each 45.00266
8Sign Type A-2,  24 inch  X  12 inch028910095 2,400.00 776.0097.00300.00 384.00Each 48.00267
8Sign Type A-2, 24 inch x 24 inch028910103 1,600.00 960.00120.00200.00 640.00Each 80.00268

18Sign Type A-2,  30 inch  X  30 inch028910115 3,600.00 2,520.00140.00200.00 1,800.00Each 100.00269
15Sign Type A-2,  36 inch  X  36 inch028910120 4,500.00 2,100.00140.00300.00 1,950.00Each 130.00270

120Sign Type PW-I028910130 12,000.00 4,200.0035.00100.00 4,440.00sq ft 37.00271
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1728Sign Type PW-2028910185 172,800.00 89,856.0052.00100.00 55,296.00sq ft 32.00272
65Remove Sign Less Than 20 Square Feet028910270 6,500.00 7,865.00121.00100.00 6,825.00Each 105.00273
13Remove Sign Greater Than or Equal to 20 028910275 2,600.00 20,150.001,550.00200.00 2,080.00Each 160.00274

Square Feet

2Relocate Sign Less Than 20 Square Feet028910285 600.00 700.00350.00300.00 260.00Each 130.00275
152Sign Post P402891037P 68,400.00 69,920.00460.00450.00 48,640.00Each 320.00276

6Post S3 X 5.7028910400 2,100.00 7,500.001,250.00350.00 7,800.00Each 1,300.00277
6Post S4 X 9.5028910405 2,400.00 8,880.001,480.00400.00 11,400.00Each 1,900.00278
4Post S6 X 12.5028910410 3,000.00 6,720.001,680.00750.00 9,600.00Each 2,400.00279
2Post S8 X 18.4028910420 1,800.00 4,400.002,200.00900.00 5,800.00Each 2,900.00280
3Post W10 X 19.0028910425 3,000.00 6,900.002,300.001,000.00 9,600.00Each 3,200.00281
9Post W10 X 22.0028910430 11,700.00 24,300.002,700.001,300.00 33,300.00Each 3,700.00282
6Post W10 X 26.0028910435 9,000.00 17,400.002,900.001,500.00 30,000.00Each 5,000.00283

                                                                                          Subtotal 341,983.00 303,797.00 256,021.00

50 - SIGNALS

1Traffic Signal System Redwood Rd/2100 N02892001D 130,000.00 96,000.0096,000.00130,000.00 70,000.00Lump 70,000.00284
1Traffic Signal System 10400 W/2100 N WB02892002D 30,000.00 21,000.0021,000.0030,000.00 12,000.00Lump 12,000.00285
1Traffic Signal System 10400 W/2100 N EB02892003D 30,000.00 16,000.0016,000.0030,000.00 11,000.00Lump 11,000.00286
1Traffic Signal System 2300 W /2100 N WB02892004D 84,000.00 69,000.0069,000.0084,000.00 54,000.00Lump 54,000.00287
1Traffic Signal System 2300 W/2100 N EB02892005D 84,000.00 66,000.0066,000.0084,000.00 51,000.00Lump 51,000.00288
1Traffic Signal System 1450 W/2100 N02892006D 40,000.00 32,000.0032,000.0040,000.00 28,000.00Lump 28,000.00289
1Traffic Signal System Frontage Rd/2100 N02892007P 84,000.00 56,000.0056,000.0084,000.00 45,000.00Lump 45,000.00290
1Traffic Signal System State St/2100 N02892008P 110,000.00 81,000.0081,000.00110,000.00 67,000.00Lump 67,000.00291
1Traffic Signal System I-15 NB Ramp/1200 W02892009P 30,000.00 26,000.0026,000.0030,000.00 49,000.00Lump 49,000.00292

                                                                                          Subtotal 622,000.00 463,000.00 387,000.00

70 - ATMS

1Ramp Meter Signals and Signing System (NB 13552001P 30,000.00 21,000.0021,000.0030,000.00 20,000.00Lump 20,000.00293
1200 West)

1Ramp Meter Signals and Signing System (SB 13552002P 6,500.00 13,200.0013,200.006,500.00 13,000.00Lump 13,000.00294
1200W)

14352-Inch Conduit (TAL2)13553001P 28,700.00 17,937.5012.5020.00 17,220.00ft 12.00295
173811D Conduit135530035 243,334.00 163,381.409.4014.00 156,429.00ft 9.00296

17Polymer Concrete Junction Box, Type II135540030 15,300.00 20,910.001,230.00900.00 22,100.00Each 1,300.00297
7Polymer Concrete Junction Box, Type III135540040 8,050.00 9,100.001,300.001,150.00 9,100.00Each 1,300.00298
3Install CCTV Dome Camera on Luminaire 13556002P 2,700.00 3,900.001,300.00900.00 3,900.00Each 1,300.00299

Extension

25666 Strand SMFO Cable135940050 2,566.00 2,822.601.101.00 2,566.00ft 1.00300
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1911172 Strand SMFO Cable135940100 25,799.85 22,933.201.201.35 22,933.20ft 1.20301
46Fusion Splice135940130 920.00 1,702.0037.0020.00 1,656.00Each 36.00302
1Type A Splice Enclosure135940140 650.00 660.00660.00650.00 640.00Each 640.00303
4Type B Splice Enclosure135940150 2,200.00 2,040.00510.00550.00 2,000.00Each 500.00304
6Heavy Duty 6 Strand Spider Fan-Out Kit with 13594016P 2,100.00 1,680.00280.00350.00 1,560.00Each 260.00305

ST Connectors

                                                                                          Subtotal 368,819.85 281,266.70 273,104.20

109 - INNOVATIVE CONTRACTING Alt Group: 1 Alt: 1 Project Insurance

1Project Insurance Contractor Furnished00221003* 1.00 1.001.001.00 1.00Lump 1.00306
                                                                                          Subtotal 1.00 1.00 1.00

109 - INNOVATIVE CONTRACTING Alt Group: 1 Alt: 2 Project Insurance

1Project Insurance - OCIP00221003* 1.001.00Lump307
                                                                                          Subtotal 1.00 0.00 0.00

109 - INNOVATIVE CONTRACTING Time

$11,400.00Innovative Contracting (Time Segment 1) 00221001* 11,400.00 2,394,000.00210 Day1 Day 2,394,000.00Day 210 Day308
FIXED PRICE

$11,400.00Innovative Contracting (Time Segment 2) 00221002* 11,400.00 969,000.0085 Day1 Day 513,000.00Day 45 Day309
FIXED PRICE

                                                                                          Subtotal 22,800.00 3,363,000.00 2,907,000.00

A(Contract Amount): 41,149,780.38 28,087,101.26 29,547,307.00

A+Innovative Contracting(Bid Amount for Award Considerations): 31,450,102.26 32,454,308.0041,172,582.38

Percent of Engineer's Estimate: 78.83 %76.39 %

3,363,00122,802 2,907,001Innovative Contracting:
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10 - ROADWAY

20Potholing00728000* 8,000.00 5,641.40282.07400.00 4,120.00Each 206.001
1Mobilization012850010 3,375,000.00 1,600,000.001,600,000.003,375,000.00 1,458,100.00Lump 1,458,100.002
1Public Information Services013150010 20,000.00 119,183.48119,183.4820,000.00 89,380.00Lump 89,380.003
1Traffic Control015540005 1,000,000.00 409,771.05409,771.051,000,000.00 340,000.00Lump 340,000.004
1Environmental Control Supervisor015710155 40,000.00 57,237.2657,237.2640,000.00 42,000.00Lump 42,000.005

27730Dust Control and Watering015720020 97,055.00 74,871.002.703.50 61,006.001000 gal 2.206
1Survey017210010 250,000.00 142,831.47142,831.47250,000.00 161,000.00Lump 161,000.007
8Reconstruct Valve Box018920040 4,000.00 2,931.28366.41500.00 6,384.00Each 798.008
6Reconstruct Manhole018920050 6,000.00 2,794.38465.731,000.00 5,592.00Each 932.009
1Reconstruct Monument Box018920060 500.00 465.72465.72500.00 798.00Each 798.0010

276350Borrow (Plan Quantity)020560005 2,210,800.00 3,026,032.5010.958.00 3,211,187.00cu yd 11.6211
114010Granular Borrow (Plan Quantity)020560015 1,710,150.00 1,545,975.6013.5615.00 1,669,106.40cu yd 14.6412

6000Granular Backfill Borrow (Plan Quantity)020560025 180,000.00 106,680.0017.7830.00 101,400.00cu yd 16.9013
8600Free Draining Granular Backfill020560055 344,000.00 98,384.0011.4440.00 153,080.00Ton 17.8014

64280Embankment for Bridge (Plan Quantity)020560065 1,028,480.00 760,432.4011.8316.00 1,447,585.60cu yd 22.5215
1250Trench Stabilization Material02056056P 50,000.00 12,900.0010.3240.00 13,425.00Ton 10.7416

60120Geotextiles - Separation020750010 90,180.00 53,506.800.891.50 28,256.40sq yd 0.4717
3350High Strength Geotextile02075001P 67,000.00 55,945.0016.7020.00 32,830.00sq yd 9.8018

30Geotextiles - Drainage020750030 60.00 98.103.272.00 18.60sq yd 0.6219
16Remove Manhole022210025 16,000.00 9,090.24568.141,000.00 16,320.00Each 1,020.0020
4Remove Catch Basin022210030 4,000.00 2,033.36508.341,000.00 708.00Each 177.0021
5Remove Diversion Box022210035 2,500.00 2,691.20538.24500.00 1,260.00Each 252.0022
3Remove Concrete Headwall 18 inch - 36 inch 022210056 1,500.00 1,704.42568.14500.00 795.00Each 265.0023

Pipe

1Remove Building, Basement, and Foundation - 02221005D 3,000.00 1,105.661,105.663,000.00 20,000.00Parcel 20,000.0024
Parcel #708

13Remove and Salvage Valve02221005P 4,225.00 6,763.77520.29325.00 9,815.00Each 755.0025
1Remove Building, Basement, and Foundation - 02221006D 1,000.00 2,928.282,928.281,000.00 15,000.00Parcel 15,000.0026

Parcel # UDOT

15860Remove Fence022210080 31,720.00 15,384.200.972.00 15,860.00ft 1.0027
3390Remove Pipe Culvert022210095 67,800.00 51,697.5015.2520.00 21,696.00ft 6.4028

2Remove Culvert End Section022210100 300.00 538.24269.12150.00 156.00Each 78.0029
30Remove Concrete Barrier022210105 150.00 228.907.635.00 282.00ft 9.4030
11Remove Bollard02221010P 1,100.00 318.4528.95100.00 275.00Each 25.0031

100Remove Concrete Sidewalk022210110 700.00 230.002.307.00 329.00sq yd 3.2932
50Remove Concrete Driveway022210115 500.00 116.502.3310.00 246.50sq yd 4.9333
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1130Remove Concrete Lined Ditch02221011P 11,300.00 2,034.001.8010.00 1,841.90ft 1.6334
2850Remove Concrete Curb and Gutter022210125 14,250.00 2,850.001.005.00 5,814.00ft 2.0435
1650Remove Raised Island022210140 28,050.00 3,712.502.2517.00 7,524.00sq yd 4.5636

14630Obliterate Road022210155 43,890.00 5,413.100.373.00 52,082.80sq yd 3.5637
4Abandon Manhole02221026P 4,800.00 1,939.84484.961,200.00 6,492.00Each 1,623.0038

2400Remove Pipe02221094P 36,000.00 36,600.0015.2515.00 18,048.00ft 7.5239
2Remove and Salvage Fire Hydrant02221096P 1,000.00 837.26418.63500.00 1,480.00Each 740.0040
2Remove and Salvage Blow Off02221097P 1,000.00 837.26418.63500.00 1,480.00Each 740.0041

135Clearing and Grubbing (Plan Quantity)02231002P 540,000.00 37,781.10279.864,000.00 116,930.25Acre 866.1542
282780Roadway Excavation (Plan Quantity)023160020 2,545,020.00 2,004,910.207.099.00 1,351,688.40cu yd 4.7843

3730Utility Trench02319000* 55,950.00 75,346.0020.2015.00 80,344.20ft 21.5444
8320Cobble Rock02373001P 332,800.00 89,523.2010.7640.00 68,390.40Ton 8.2245

98520Surcharge02411001* 1,083,720.00 303,441.603.0811.00 809,834.40Ton 8.2246
437360Prefabricated Vertical Drain02456001* 174,944.00 271,163.200.620.40 284,284.00ft 0.6547

5Vibrating Wire Settlement System02533001* 12,500.00 14,703.252,940.652,500.00 12,746.10Each 2,549.2248
5Manometer Settlement System02533002* 10,000.00 9,452.101,890.422,000.00 12,745.00Each 2,549.0049

14Inclinometer Settlement System02533003* 70,000.00 58,813.024,200.935,000.00 20,902.00Each 1,493.0050
10Vibrating Wire Piezometer02533004* 35,000.00 23,105.102,310.513,500.00 33,470.00Each 3,347.0051

68540Untreated Base Course (Plan Quantity)027210020 1,644,960.00 1,046,605.8015.2724.00 959,560.00cu yd 14.0052
178280Micro-Surfacing027350010 534,840.00 476,007.602.673.00 436,786.00sq yd 2.4553
78560HMA - 3/4 inch027410060 5,499,200.00 4,296,446.4054.6970.00 3,939,784.00Ton 50.1554

300HMA - Bike/Ped Path 1/2 Inch027430040 30,000.00 32,718.00109.06100.00 30,000.00Ton 100.0055
177Pavement Message (Preformed 027680105 26,550.00 25,479.15143.95150.00 24,603.00Each 139.0056

Thermoplastic)

236Pavement Message(Preformed Thermoplastic 02768010P 35,400.00 28,728.28121.73150.00 29,028.00Each 123.0057
Stop Lines, Crosswalks 24 inch)

73Pavement Message(Preformed Thermoplastic 02768011P 10,950.00 5,323.8972.93150.00 4,511.40Each 61.8058
Stop Lines, Crosswalks-12 inch)

75700Grooved-in Pavement Marking Paint - 4 Inch02769000* 60,560.00 30,280.000.400.80 29,523.00ft 0.3959
25440Grooved-in Pavement Marking Paint - 6 Inch02769001* 25,440.00 11,956.800.471.00 10,430.40ft 0.4160
13890Grooved-in Pavement Marking Paint - 8 Inch02769002* 16,668.00 7,222.800.521.20 6,250.50ft 0.4561
24430Concrete Curb and Gutter Type B1- Modified02771000P 366,450.00 258,958.0010.6015.00 330,782.20ft 13.5462

820Concrete Curb Type M2027710020 10,660.00 14,227.0017.3513.00 11,357.00ft 13.8563
2680Concrete Curb and Gutter Type B1027710025 40,200.00 28,381.2010.5915.00 36,287.20ft 13.5464

27Concrete Curb and Gutter Transition027710037 27,000.00 8,646.48320.241,000.00 6,118.20Each 226.6065
5920Concrete Driveway Flared,  6 inch  Thick027710040 41,440.00 16,694.402.827.00 26,403.20sq ft 4.4666

20Pedestrian Access Ramp027710059 45,000.00 26,197.601,309.882,250.00 12,874.80Each 643.7467
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10Plowable End Section027710100 10,000.00 4,803.60480.361,000.00 4,635.00Each 463.5068
140950Concrete Sidewalk02776001P 704,750.00 386,203.002.745.00 535,610.00sq ft 3.8069
25703Patterned Concrete02776003P 154,218.00 194,571.717.576.00 124,145.49sq ft 4.8370
1650Ornamental Fence02821001* 99,000.00 89,776.5054.4160.00 89,446.50ft 54.2171
1610No-Climb Fence02822001P 24,150.00 18,289.6011.3615.00 29,849.40ft 18.5472
6250Right-of-Way Fence, Type D  (Metal Post)028220030 56,250.00 14,562.502.339.00 16,062.50ft 2.5773

10Right-of-Way Gate   8 ft028220075 5,000.00 3,083.00308.30500.00 1,802.50Each 180.2574
3230Temporary Fence02822007P 25,840.00 11,531.103.578.00 21,899.40ft 6.7875

2Right-of-Way Gate   12 ft028220085 3,000.00 925.96462.981,500.00 473.80Each 236.9076
2Right-of-Way Gate   8 ft (No-Climb)02822008P 1,100.00 1,189.92594.96550.00 391.40Each 195.7077
2Right-of-Way Gate   14 ft028220090 2,900.00 1,135.84567.921,450.00 772.50Each 386.2578

118Right-of-Way Brace Post028220105 35,400.00 18,125.98153.61300.00 15,678.66Each 132.8779
4Crash Cushion Type  B028430010 64,000.00 47,718.3211,929.5816,000.00 46,798.60Each 11,699.6580

3860Cast-in-Place Concrete Constant Slope 028440030 289,500.00 186,476.6048.3175.00 188,831.20ft 48.9281
Barrier

4Cast-in-Place Concrete Constant Slope 028440040 24,000.00 5,041.121,260.286,000.00 5,685.56Each 1,421.3982
Barrier Approach End (A) 12 Feet

4Cast-in-Place Concrete Constant Slope 028440050 20,000.00 5,671.241,417.815,000.00 5,685.56Each 1,421.3983
Barrier Trailing End (B) 14 Feet

480Precast Noise Wall  11 ft02861004P 96,000.00 118,252.80246.36200.00 127,200.00ft 265.0084
48Precast Retaining/Noise Wall  15 ft02861008P 14,400.00 16,477.44343.28300.00 14,688.00ft 306.0085
96Precast Retaining/Noise Wall  13 ft02861010P 24,000.00 30,622.08318.98250.00 29,376.00ft 306.0086
36Precast Retaining/Noise Wall  14 ft02861011P 9,900.00 12,065.40335.15275.00 12,852.00ft 357.0087
60Precast Retaining/Noise Wall  16 ft02861012P 19,500.00 21,403.20356.72325.00 20,160.00ft 336.0088
10Precast Retaining/Noise Wall  17 ft02861013P 3,500.00 3,741.80374.18350.00 5,610.00ft 561.0089
1Invasive Weed Control02924001* 1,000.00 1,416.941,416.941,000.00 6,000.00Acre 6,000.0090

15590Rotomilling - 4 Inch029610050 27,282.50 17,304.901.111.75 23,540.90sq yd 1.5191
700Bike Rail (Wood)06055001* 35,000.00 9,366.0013.3850.00 13,496.00ft 19.2892

                                                                                          Subtotal 25,780,952.50 18,646,604.84 19,049,098.82

10 - ROADWAY Drainage

1835Check Dam (Fiber Roll)015710025 12,845.00 12,129.356.617.00 3,688.35ft 2.0193
21182Silt Fence015710030 63,546.00 42,364.002.003.00 25,630.22ft 1.2194

120Slope Drain015710040 1,440.00 5,318.4044.3212.00 480.00ft 4.0095
495Drop-Inlet Barrier (Fiber Roll)015710075 3,960.00 3,271.956.618.00 994.95ft 2.0196
752Temporary Berm015710090 1,504.00 1,398.721.862.00 1,549.12ft 2.0697
88Pipe-Inlet Barrier (Fiber Roll)01571011P 880.00 581.686.6110.00 176.88ft 2.0198
3Sediment Trap01571012P 1,590.00 1,823.13607.71530.00 2,472.00Each 824.0099
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171Stabilized Construction Entrance015710130 1,710.00 2,884.7716.8710.00 6,164.55sq yd 36.05100
2309Temporary Environmental Fence015710150 6,927.00 8,196.953.553.00 3,001.70ft 1.30101

1Reconstruct Catch Basin018920010 1,670.00 921.62921.621,670.00 750.00Each 750.00102
8404Geotextiles - Erosion Control020750020 25,212.00 11,849.641.413.00 9,664.60sq yd 1.15103
1034Small Ditch Excavation (Plan Quantity)023180010 7,238.00 6,958.826.737.00 6,204.00cu yd 6.00104
1414Loose Riprap023730010 70,700.00 58,355.7841.2750.00 33,936.00cu yd 24.00105
5759Turf Reinforcement Mat02376003P 40,313.00 17,795.313.097.00 6,622.85sq yd 1.15106

1012 Inch Culvert, Reinforced Concrete, Class C026101244 670.00 308.3030.8367.00 320.00ft 32.00107
384018 Inch Culvert, Reinforced Concrete, Class C026101250 115,200.00 134,169.6034.9430.00 125,990.40ft 32.81108
138924 Inch Culvert, Reinforced Concrete, Class C026101252 55,560.00 55,046.0739.6340.00 53,448.72ft 38.48109
13130 Inch Culvert, Reinforced Concrete, Class C026101254 9,170.00 7,248.2355.3370.00 8,529.41ft 65.11110
20836 Inch Culvert, Reinforced Concrete, Class C026101256 17,264.00 14,526.7269.8483.00 16,808.48ft 80.81111

190448 Inch Culvert, Reinforced Concrete, Class C026101260 238,000.00 212,429.28111.57125.00 193,160.80ft 101.45112
205754 Inch Culvert, Reinforced Concrete, Class C02610126P 267,410.00 270,022.39131.27130.00 270,269.23ft 131.39113
39743 x 68 Inch - Culvert, Reinforced Concrete 02610131P 55,580.00 61,550.88155.04140.00 126,654.91ft 319.03114

Elliptical Pipe, Class C

6215 inch Culvert, HDPE, Class C, Smooth02610132P 2,480.00 1,667.8026.9040.00 3,100.00ft 50.00115
76112 Inch Culvert, PVC, Class C, Smooth02610133P 30,440.00 20,014.3026.3040.00 17,982.43ft 23.63116

368218 Inch Irrigation/Storm Drain, Class C, smooth026101386 110,460.00 101,512.7427.5730.00 106,336.16ft 28.88117
90424 Inch Irrigation/Storm Drain, Class C, smooth026101388 50,624.00 29,696.4032.8556.00 70,783.20ft 78.30118

498430 Inch Irrigation/Storm Drain, Class C, smooth026101390 323,960.00 209,427.6842.0265.00 340,955.44ft 68.41119
12336 Inch Irrigation/Storm Drain, Class C, smooth026101391 8,610.00 6,336.9651.5270.00 9,471.00ft 77.00120
85842 Inch Irrigation/Storm Drain, Class C, smooth026101392 64,350.00 57,580.3867.1175.00 71,316.96ft 83.12121
10Hand-slide Gate 18 inch026110015 7,300.00 2,352.90235.29730.00 8,037.50Each 803.75122
4Hand-slide Gate 24 inch026110020 3,200.00 1,288.52322.13800.00 3,916.00Each 979.00123
1Hand-slide Gate 30 inch026110025 870.00 373.27373.27870.00 1,321.49Each 1,321.49124
1Screw Gate and Frame 12 inch026110045 1,500.00 1,042.671,042.671,500.00 5,213.00Each 5,213.00125
1Screw Gate and Frame 24 inch026110055 2,856.00 1,679.421,679.422,856.00 6,055.00Each 6,055.00126

12Culvert End Section 18 inch026130030 4,800.00 6,227.76518.98400.00 2,496.00Each 208.00127
7Culvert End Section 24 inch026130040 3,430.00 4,062.52580.36490.00 2,184.00Each 312.00128
1Culvert End Section 30 inch026130050 540.00 766.39766.39540.00 463.00Each 463.00129
1Culvert End Section 36 inch026130060 700.00 1,037.311,037.31700.00 698.00Each 698.00130

136Ram 48 inch Steel Casing02615001* 204,000.00 88,000.16647.061,500.00 89,080.00ft 655.00131
5232Underdrain, 6 inch02622001D 104,640.00 217,441.9241.5620.00 455,184.00ft 87.00132

2Hydrodynamic Separator02631001* 50,000.00 151,598.9275,799.4625,000.00 58,878.00Each 29,439.00133
760 inch Diameter Manhole02632001* 25,200.00 41,519.455,931.353,600.00 26,306.00Each 3,758.00134

1372 inch Diameter Manhole02632002* 54,600.00 76,112.405,854.804,200.00 46,111.00Each 3,547.00135
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884 inch Diameter Manhole02632003* 40,000.00 77,304.889,663.115,000.00 57,504.00Each 7,188.00136
196 inch Diameter Manhole02632004* 5,800.00 8,987.618,987.615,800.00 7,001.00Each 7,001.00137

24Standard Diversion Box Hinged Lid02635002P 12,600.00 28,270.561,177.94525.00 10,080.00Each 420.00138
29Manhole Frame and Solid Cover026350030 11,745.00 6,494.55223.95405.00 7,337.00Each 253.00139
28Rectangular Grate and Frame (Standard 026350035 18,088.00 17,548.16626.72646.00 14,140.00Each 505.00140

Grating)

18Rectangular Grate And Frame (Bicycle Safe 026350040 10,818.00 12,316.68684.26601.00 9,594.00Each 533.00141
Grating)

4Solid Cover and Frame - GF 5026350045 2,840.00 2,916.04729.01710.00 2,468.00Each 617.00142
2Open Curb Inlet Grate and Frame02635004P 1,840.00 1,163.96581.98920.00 954.00Each 477.00143

275Manhole Steps - GF 6026350050 2,750.00 3,176.2511.5510.00 2,164.25Each 7.87144
2Trash Racks026350060 2,800.00 3,382.941,691.471,400.00 3,886.00Each 1,943.00145
36 ft-7 inch x 2 ft-1 inch Grating02635007P 3,300.00 2,736.57912.191,100.00 3,714.00Each 1,238.00146
33 ft-3 inch x 2 ft-7 inch Grating02635008P 2,100.00 1,685.43561.81700.00 2,754.00Each 918.00147
1Core and Grout Connection02642001* 300.00 1,375.501,375.50300.00 1,097.00Each 1,097.00148

24490Reinforcing Steel - Coated032110015 24,490.00 96,490.603.941.00 39,673.80lb 1.62149
241Concrete- Small Structure033100020 194,246.00 80,166.24332.64806.00 151,273.29cu yd 627.69150
337Structural Steel051200020 943.60 785.212.332.80 5,921.09lb 17.57151

                                                                                          Subtotal 2,387,609.60 2,293,692.64 2,541,966.78

10 - ROADWAY Water and Sewer

7306 Inch Culinary Waterline02627001* 13,870.00 16,074.6022.0219.00 24,090.00ft 33.00152
2258 Inch Culinary Waterline02627002* 5,625.00 5,166.0022.9625.00 7,695.00ft 34.20153
5858 Inch Secondary Waterline02627003* 14,625.00 16,110.9027.5425.00 25,506.00ft 43.60154
9010 Inch Secondary Waterline02627004* 2,520.00 2,768.4030.7628.00 4,410.00ft 49.00155

22012 Inch Secondary Waterline02627005* 7,040.00 8,553.6038.8832.00 11,000.00ft 50.00156
4Construction Valve02627006* 8,200.00 5,468.481,367.122,050.00 7,400.00Each 1,850.00157
66 Inch Gate Valve02627007* 6,450.00 6,174.601,029.101,075.00 7,200.00Each 1,200.00158
48 Inch Gate Valve02627008* 6,200.00 5,913.401,478.351,550.00 5,600.00Each 1,400.00159
110 Inch Butterfly Valve02627009* 1,850.00 2,097.922,097.921,850.00 2,150.00Each 2,150.00160
212 Inch Butterfly Valve02627010* 4,125.00 3,262.901,631.452,062.50 5,700.00Each 2,850.00161
2Fire Hydrant02627011* 9,500.00 10,365.225,182.614,750.00 9,700.00Each 4,850.00162
2Blow Off02627012* 7,000.00 4,925.462,462.733,500.00 5,100.00Each 2,550.00163

114 Foot Diameter Manhole02644010* 27,500.00 39,799.433,618.132,500.00 36,300.00Each 3,300.00164
5758 Inch Sewer Line02644015* 21,850.00 21,522.2537.4338.00 23,575.00ft 41.00165

138012 Inch Sewer Line02644020* 55,200.00 77,625.0056.2540.00 91,080.00ft 66.00166
350Open Trench 18 Inch Steel Casing with 12 02644025* 92,750.00 75,218.50214.91265.00 77,000.00ft 220.00167

Inch Pipe
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110Bore 18 Inch Steel Casing with 12 Inch Pipe02644030* 39,600.00 98,813.00898.30360.00 59,620.00ft 542.00168
                                                                                          Subtotal 323,905.00 399,859.66 403,126.00

20 - STRUCTURES R-579 Retaining Walls

1MSE Retaining Wall R-579A(Est. Exposed 02831001* 87,587.50 97,411.1997,411.1987,587.50 116,412.00Lump 116,412.00169
Area=1347.5 sf)

1MSE Retaining Wall R-579B(Est. Exposed 02831002* 104,923.00 110,000.79110,000.79104,923.00 104,129.00Lump 104,129.00170
Area=1614.2 sf)

1MSE Retaining Wall R-579C(Est. Exposed 02831003* 94,120.00 103,689.92103,689.9294,120.00 123,255.00Lump 123,255.00171
Area=1448 sf)

1MSE Retaining Wall R-579D(Est. Exposed 02831004* 121,777.50 127,897.54127,897.54121,777.50 132,069.00Lump 132,069.00172
Area=1873.5 sf)

1MSE Retaining Wall R-579E(Est. Exposed 02831005* 1,273,220.00 1,111,287.191,111,287.191,273,220.00 1,165,102.00Lump 1,165,102.00173
Area=19588 sf)

1MSE Retaining Wall R-579F(Est. Exposed 02831006* 1,530,620.00 1,356,109.911,356,109.911,530,620.00 1,351,019.00Lump 1,351,019.00174
Area=23548 sf)

1MSE Retaining Wall R-579G(Est. Exposed 02831007* 102,122.50 153,994.56153,994.56102,122.50 107,788.00Lump 107,788.00175
Area=1096.5 sf)

1MSE Retaining Wall R-579H(Est. Exposed 02831008* 173,385.00 282,734.24282,734.24173,385.00 165,639.00Lump 165,639.00176
Area=1679 sf)

1MSE Retaining Wall R-579J(Est. Exposed 02831010* 70,135.00 72,082.2672,082.2670,135.00 73,847.00Lump 73,847.00177
Area=539 sf)

1MSE Retaining Wall R-579K(Est. Exposed 02831011* 61,041.50 109,588.55109,588.5561,041.50 79,308.00Lump 79,308.00178
Area=715.5 sf)

1MSE Retaining Wall R-579L(Est. Exposed 02831012* 95,615.00 84,510.4384,510.4395,615.00 105,849.00Lump 105,849.00179
Area=961 sf)

1MSE Retaining Wall R-579M(Est. Exposed 02831013* 67,574.00 132,711.33132,711.3367,574.00 82,883.00Lump 82,883.00180
Area=791 sf)

1MSE Retaining Wall R-579N(Est. Exposed 02831014* 177,989.50 290,409.58290,409.58177,989.50 278,507.00Lump 278,507.00181
Area=2738.3 sf)

                                                                                          Subtotal 3,960,110.50 4,032,427.49 3,885,807.00

20 - STRUCTURES Structure # C-979

165Granular Backfill Borrow (Plan Quantity)020560025 8,250.00 6,246.9037.8650.00 1,980.00cu yd 12.00182
1Pile Driving Equipment024550010 20,000.00 136,276.03136,276.0320,000.00 7,500.00Lump 7,500.00183

1394Driven Piles  12-3/4 inch02455003D 97,580.00 29,427.3421.1170.00 67,469.60ft 48.40184
2103Driven Piles 16 inch02455004D 199,785.00 48,053.5522.8595.00 130,070.55ft 61.85185
235Pedestrian Hand Railing02467000* 9,400.00 7,623.4032.4440.00 7,050.00ft 30.00186

208046Reinforcing Steel - Coated032110015 208,046.00 153,954.040.741.00 147,712.66lb 0.71187
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1Structural Concrete(Est. Lump Qty: 818 cu 03310001D 490,800.00 320,000.00320,000.00490,800.00 350,000.00Lump 350,000.00188
yd)

9404Thin Bonded Polymer Overlay, Type I033720010 61,126.00 50,029.285.326.50 37,616.00sq ft 4.00189
1Structural Steel(Est. Lump Qty: 455990 lb)05120001D 1,139,975.00 600,000.00600,000.001,139,975.00 584,200.00Lump 584,200.00190

102Expansion Joint058320010 10,200.00 24,056.70235.85100.00 15,300.00ft 150.00191
1Electrical Work Bridges165260010 6,000.00 3,465.763,465.766,000.00 6,000.00Lump 6,000.00192

                                                                                          Subtotal 2,251,162.00 1,379,133.00 1,354,898.81

20 - STRUCTURES Structure # C-981

176Granular Backfill Borrow (Plan Quantity)020560025 8,800.00 6,665.1237.8750.00 2,112.00cu yd 12.00193
1Pile Driving Equipment024550010 20,000.00 136,276.03136,276.0320,000.00 7,500.00Lump 7,500.00194

1421Driven Piles  12-3/4 inch02455003D 99,470.00 29,698.9020.9070.00 68,776.40ft 48.40195
2180Driven Piles 16 inch02455004D 207,100.00 49,486.0022.7095.00 134,833.00ft 61.85196
243Pedestrian Hand Railing02467000* 9,720.00 7,882.9232.4440.00 7,290.00ft 30.00197

232087Reinforcing Steel - Coated032110015 232,087.00 171,744.380.741.00 164,781.77lb 0.71198
1Structural Concrete(Est. Lump Qty: 898 cu 03310001D 538,800.00 340,000.00340,000.00538,800.00 375,000.00Lump 375,000.00199

yd)

9720Thin Bonded Polymer Overlay, Type I033720010 63,180.00 51,710.405.326.50 38,880.00sq ft 4.00200
1Structural Steel(Est. Lump Qty: 529157 lb)05120001D 1,322,892.50 600,000.00600,000.001,322,892.50 589,200.00Lump 589,200.00201

106Expansion Joint058320010 10,600.00 24,056.70226.95100.00 15,900.00ft 150.00202
1Electrical Work Bridges165260010 6,000.00 3,465.763,465.766,000.00 8,700.00Lump 8,700.00203

                                                                                          Subtotal 2,518,649.50 1,420,986.21 1,412,973.17

20 - STRUCTURES Structure # F-789

89Granular Backfill Borrow (Plan Quantity)020560025 4,450.00 3,367.7637.8450.00 1,068.00cu yd 12.00204
1Pile Driving Equipment024550010 20,000.00 195,223.96195,223.9620,000.00 7,500.00Lump 7,500.00205

3834Driven Piles  12-3/4 inch02455003D 268,380.00 65,293.0217.0370.00 178,281.00ft 46.50206
115Ornamental Fence02821001* 5,175.00 6,257.1554.4145.00 5,900.65ft 51.31207

101673Reinforcing Steel - Coated032110015 101,673.00 75,238.020.741.00 71,171.10lb 0.70208
1Structural Concrete(Est. Lump Qty: 472 cu 03310001D 283,200.00 190,000.00190,000.00283,200.00 213,000.00Lump 213,000.00209

yd)

4597Thin Bonded Polymer Overlay, Type I033720010 29,880.50 24,456.045.326.50 18,388.00sq ft 4.00210
7Prestressed Concrete Member 64ft-1 inch 03412001D 108,500.00 98,000.0014,000.0015,500.00 119,000.00Each 17,000.00211

Type III

1Structural Steel(Est. Lump Qty: 256 lb)05120001D 768.00 5,726.835,726.83768.00 3,000.00Lump 3,000.00212
1Electrical Work Bridges165260010 4,000.00 3,465.763,465.764,000.00 3,800.00Lump 3,800.00213

                                                                                          Subtotal 826,026.50 667,028.54 621,108.75

20 - STRUCTURES Structure # F-790

96Granular Backfill Borrow (Plan Quantity)020560025 4,800.00 3,637.4437.8950.00 1,152.00cu yd 12.00214
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1Pile Driving Equipment024550010 20,000.00 195,223.96195,223.9620,000.00 7,500.00Lump 7,500.00215
4284Driven Piles  12-3/4 inch02455003D 299,880.00 72,956.5217.0370.00 195,993.00ft 45.75216
115Ornamental Fence02821001* 5,175.00 6,257.1554.4145.00 5,900.65ft 51.31217

108280Reinforcing Steel - Coated032110015 108,280.00 80,127.200.741.00 75,796.00lb 0.70218
1Structural Concrete(Est. Lump Qty: 511 cu 03310001D 306,600.00 200,000.00200,000.00306,600.00 230,000.00Lump 230,000.00219

yd)

4597Thin Bonded Polymer Overlay, Type I033720010 29,880.50 24,456.045.326.50 18,388.00sq ft 4.00220
7Prestressed Concrete Member 64ft-1 inch 03412001D 108,500.00 98,000.0014,000.0015,500.00 140,000.00Each 20,000.00221

Type III

1Structural Steel(Est. Lump Qty: 256 lb)05120001D 768.00 5,726.835,726.83768.00 3,000.00Lump 3,000.00222
1Electrical Work Bridges165260010 4,000.00 3,465.763,465.764,000.00 3,800.00Lump 3,800.00223

                                                                                          Subtotal 887,883.50 689,850.90 681,529.65

20 - STRUCTURES Structure # H-2623

4562Reinforcing Steel - Coated032110015 4,562.00 3,375.880.741.00 3,193.40lb 0.70224
1Structural Concrete(Est. Lump Qty: 23 cu yd)03310001D 23,400.00 21,015.2821,015.2823,400.00 14,000.00Lump 14,000.00225

                                                                                          Subtotal 27,962.00 24,391.16 17,193.40

20 - STRUCTURES Structure # V-2098

2887Reinforcing Steel - Coated032110015 4,012.93 2,136.380.741.39 2,020.90lb 0.70226
1Structural Concrete(Est. Lump Qty: 18.5 cu 03310001D 11,100.00 18,697.5918,697.5911,100.00 12,000.00Lump 12,000.00227

yd)

                                                                                          Subtotal 15,112.93 20,833.97 14,020.90

30 - LANDSCAPING

18Restore Landscaping02312001* 27,000.00 2,806.92155.941,500.00 27,792.001000sqft 1,544.00228
32954Erosion Control Blanket023760010 74,146.50 37,238.021.132.25 38,226.64sq yd 1.16229

1Pressurized Irrigation System02812001* 29,000.00 34,966.0534,966.0529,000.00 28,582.00Lump 28,582.00230
65176 Inch Concrete Mow Strip02814001* 19,551.00 22,288.143.423.00 33,562.55ft 5.15231
528Landscape Wall-48 Inch02871007* 55,440.00 72,526.08137.36105.00 29,367.36ft 55.62232
157Landscape Wall-24 Inch02871008* 6,280.00 13,608.7686.6840.00 4,851.30ft 30.90233
213Landscape Wall-30 Inch02871009* 12,780.00 20,842.0597.8560.00 9,214.38ft 43.26234
923Shredded Bark Mulch02911001* 41,535.00 48,272.9052.3045.00 42,781.05cu yd 46.35235

1629Rock Mulch02911002* 114,030.00 126,345.2477.5670.00 116,913.33cu yd 71.77236
43Wood Fiber Mulch02911003* 64,500.00 35,540.79826.531,500.00 36,627.40Acre 851.80237

20158Place Stockpiled Topsoil02912001P 60,474.00 100,790.005.003.00 67,730.88cu yd 3.36238
65942Strip, Stockpile, and Spread Topsoil (Plan 02912005P 98,913.00 347,514.345.271.50 553,253.38cu yd 8.39239

Quantity)

36Drill Seed029220010 23,400.00 10,359.36287.76650.00 10,679.04Acre 296.64240
7Broadcast Seed029220030 11,200.00 3,249.40464.201,600.00 3,367.00Acre 481.00241
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99Pole Planting-Populus Deltoides (Cottonwood) 02931001P 4,455.00 1,268.1912.8145.00 10,197.00Each 103.00242
Tree

37133Plant - 1 Gal Container-Festuca Cinerea (Elijah 02932003P 111,399.00 196,804.905.303.00 229,481.94Each 6.18243
Blue Fescue) Grass

780Plant - 1 Gal Container- Perovskia Atriplicifolia 02932004P 3,900.00 4,134.005.305.00 4,820.40Each 6.18244
(Russian Sage) Shrub

2280Plant - 1 Gal Container- Miscanthus Sinensis 02932006P 11,400.00 12,084.005.305.00 15,846.00Each 6.95245
Gracillimuss (Maidenhair) Grass

35Plant - 2 inch Caliper - Malus 'Brandywine'02932007P 10,500.00 6,389.95182.57300.00 9,030.00Each 258.00246
69Plant - 2 inch Caliper - Malus X Prariefire 02932008P 20,700.00 12,597.33182.57300.00 17,802.00Each 258.00247

(Prariefire Flower Crab) Tree

1Vegetation Establishment Period02936001* 30,000.00 31,754.8631,754.8630,000.00 36,050.00Lump 36,050.00248
1Monument Entry Sign02937002* 7,000.00 10,502.3110,502.317,000.00 15,000.00Each 15,000.00249

                                                                                          Subtotal 837,603.50 1,151,883.59 1,341,175.65

40 - SIGNING

149Delineator Type II028420020 6,258.00 5,696.2738.2342.00 5,423.60Each 36.40250
25Delineator - Culvert Marker028420030 875.00 955.7538.2335.00 910.00Each 36.40251
9Sign Type A-1, 18 inch X 24 inch02891000P 900.00 519.8457.76100.00 882.00Each 98.00252
1Sign Type A-1, 30 inch X 12 inch02891001P 150.00 55.1455.14150.00 95.00Each 95.00253
3Sign Type A-1,  30 inch X 18 inch02891002P 600.00 299.3199.77200.00 396.00Each 132.00254

13Sign Type A-1,  21 inch  X  15 inch028910030 1,300.00 614.3847.26100.00 1,170.00Each 90.00255
10Sign Type A-1,  36 inch  X  12 inch02891003P 2,000.00 945.2094.52200.00 1,230.00Each 123.00256
15Sign Type A-1,  24 inch  X  12 inch028910040 1,500.00 779.8551.99100.00 1,440.00Each 96.00257
24Sign Type A-1, 24 inch x 24 inch028910042 3,600.00 1,953.3681.39150.00 2,616.00Each 109.00258
6Sign Type A-1,  36 inch  X  30 inch02891004P 1,200.00 1,008.24168.04200.00 1,170.00Each 195.00259
7Sign Type A-1,  24 inch  X  30 inch028910050 1,400.00 624.8989.27200.00 819.00Each 117.00260

21Sign Type A-1,  30 inch  X  24 inch028910055 4,200.00 1,874.6789.27200.00 2,457.00Each 117.00261
2Sign Type A-2, 12 Inch X 36 Inch02891005P 400.00 111.3255.66200.00 198.00Each 99.00262
2Sign Type A-1,  30 inch  X  30 inch028910060 400.00 189.0494.52200.00 260.00Each 130.00263

18Sign Type A-1,  36 inch  X  36 inch028910065 4,500.00 3,591.72199.54250.00 4,014.00Each 223.00264
16Sign Type A-2,  36 inch  X  24 inch02891006P 4,000.00 2,100.48131.28250.00 2,560.00Each 160.00265
7Sign Type A-2,  21 inch  X  15 inch028910085 700.00 308.7744.11100.00 626.50Each 89.50266
8Sign Type A-2,  24 inch  X  12 inch028910095 2,400.00 378.0847.26300.00 696.00Each 87.00267
8Sign Type A-2, 24 inch x 24 inch028910103 1,600.00 630.1678.77200.00 896.00Each 112.00268

18Sign Type A-2,  30 inch  X  30 inch028910115 3,600.00 1,795.8699.77200.00 2,340.00Each 130.00269
15Sign Type A-2,  36 inch  X  36 inch028910120 4,500.00 1,969.20131.28300.00 2,535.00Each 169.00270

120Sign Type PW-I028910130 12,000.00 4,411.2036.76100.00 3,937.20sq ft 32.81271
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1728Sign Type PW-2028910185 172,800.00 54,449.2831.51100.00 83,687.04sq ft 48.43272
65Remove Sign Less Than 20 Square Feet028910270 6,500.00 6,826.30105.02100.00 7,280.00Each 112.00273
13Remove Sign Greater Than or Equal to 20 028910275 2,600.00 2,047.89157.53200.00 18,655.00Each 1,435.00274

Square Feet

2Relocate Sign Less Than 20 Square Feet028910285 600.00 262.56131.28300.00 654.00Each 327.00275
152Sign Post P402891037P 68,400.00 47,890.64315.07450.00 64,752.00Each 426.00276

6Post S3 X 5.7028910400 2,100.00 7,876.741,312.79350.00 6,972.00Each 1,162.00277
6Post S4 X 9.5028910405 2,400.00 11,027.461,837.91400.00 8,184.00Each 1,364.00278
4Post S6 X 12.5028910410 3,000.00 9,452.082,363.02750.00 6,196.00Each 1,549.00279
2Post S8 X 18.4028910420 1,800.00 5,776.282,888.14900.00 4,086.00Each 2,043.00280
3Post W10 X 19.0028910425 3,000.00 9,452.073,150.691,000.00 6,483.00Each 2,161.00281
9Post W10 X 22.0028910430 11,700.00 33,082.293,675.811,300.00 22,329.00Each 2,481.00282
6Post W10 X 26.0028910435 9,000.00 28,356.244,726.041,500.00 16,236.00Each 2,706.00283

                                                                                          Subtotal 341,983.00 247,312.56 282,185.34

50 - SIGNALS

1Traffic Signal System Redwood Rd/2100 N02892001D 130,000.00 75,511.6475,511.64130,000.00 71,900.00Lump 71,900.00284
1Traffic Signal System 10400 W/2100 N WB02892002D 30,000.00 12,602.7812,602.7830,000.00 12,000.00Lump 12,000.00285
1Traffic Signal System 10400 W/2100 N EB02892003D 30,000.00 12,077.6612,077.6630,000.00 11,500.00Lump 11,500.00286
1Traffic Signal System 2300 W /2100 N WB02892004D 84,000.00 57,027.5657,027.5684,000.00 54,300.00Lump 54,300.00287
1Traffic Signal System 2300 W/2100 N EB02892005D 84,000.00 54,401.9954,401.9984,000.00 51,800.00Lump 51,800.00288
1Traffic Signal System 1450 W/2100 N02892006D 40,000.00 29,616.5329,616.5340,000.00 28,200.00Lump 28,200.00289
1Traffic Signal System Frontage Rd/2100 N02892007P 84,000.00 47,890.5547,890.5584,000.00 45,600.00Lump 45,600.00290
1Traffic Signal System State St/2100 N02892008P 110,000.00 70,260.4870,260.48110,000.00 66,900.00Lump 66,900.00291
1Traffic Signal System I-15 NB Ramp/1200 W02892009P 30,000.00 51,566.3651,566.3630,000.00 49,100.00Lump 49,100.00292

                                                                                          Subtotal 622,000.00 410,955.55 391,300.00

70 - ATMS

1Ramp Meter Signals and Signing System (NB 13552001P 30,000.00 24,575.4124,575.4130,000.00 23,400.00Lump 23,400.00293
1200 West)

1Ramp Meter Signals and Signing System (SB 13552002P 6,500.00 8,086.788,086.786,500.00 7,700.00Lump 7,700.00294
1200W)

14352-Inch Conduit (TAL2)13553001P 28,700.00 15,670.2010.9220.00 14,924.00ft 10.40295
173811D Conduit135530035 243,334.00 79,431.174.5714.00 75,607.35ft 4.35296

17Polymer Concrete Junction Box, Type II135540030 15,300.00 16,693.49981.97900.00 15,895.00Each 935.00297
7Polymer Concrete Junction Box, Type III135540040 8,050.00 8,821.961,260.281,150.00 8,400.00Each 1,200.00298
3Install CCTV Dome Camera on Luminaire 13556002P 2,700.00 1,058.64352.88900.00 1,008.00Each 336.00299

Extension

25666 Strand SMFO Cable135940050 2,566.00 3,515.421.371.00 3,335.80ft 1.30300
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Bidder: Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

1911172 Strand SMFO Cable135940100 25,799.85 28,093.171.471.35 26,755.40ft 1.40301
46Fusion Splice135940130 920.00 1,497.7632.5620.00 1,426.00Each 31.00302
1Type A Splice Enclosure135940140 650.00 772.97772.97650.00 736.00Each 736.00303
4Type B Splice Enclosure135940150 2,200.00 2,373.52593.38550.00 2,260.00Each 565.00304
6Heavy Duty 6 Strand Spider Fan-Out Kit with 13594016P 2,100.00 3,894.24649.04350.00 3,708.00Each 618.00305

ST Connectors

                                                                                          Subtotal 368,819.85 194,484.73 185,155.55

109 - INNOVATIVE CONTRACTING Alt Group: 1 Alt: 1 Project Insurance

1Project Insurance Contractor Furnished00221003* 1.00 1.001.001.00 1.00Lump 1.00306
                                                                                          Subtotal 1.00 1.00 1.00

109 - INNOVATIVE CONTRACTING Alt Group: 1 Alt: 2 Project Insurance

1Project Insurance - OCIP00221003* 1.001.00Lump307
                                                                                          Subtotal 1.00 0.00 0.00

109 - INNOVATIVE CONTRACTING Time

$11,400.00Innovative Contracting (Time Segment 1) 00221001* 11,400.00 2,394,000.00210 Day1 Day 2,622,000.00Day 230 Day308
FIXED PRICE

$11,400.00Innovative Contracting (Time Segment 2) 00221002* 11,400.00 513,000.0045 Day1 Day 912,000.00Day 80 Day309
FIXED PRICE

                                                                                          Subtotal 22,800.00 2,907,000.00 3,534,000.00

A(Contract Amount): 41,149,780.38 31,579,444.84 32,181,539.82

A+Innovative Contracting(Bid Amount for Award Considerations): 34,486,445.84 35,715,540.8241,172,582.38

Percent of Engineer's Estimate: 86.75 %83.76 %

2,907,00122,802 3,534,001Innovative Contracting:
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10 - ROADWAY

20Potholing00728000* 8,000.00 11,180.00559.00400.00 8,372.00Each 418.601
1Mobilization012850010 3,375,000.00 2,415,300.002,415,300.003,375,000.00 12,320,009.95Lump 12,320,009.952
1Public Information Services013150010 20,000.00 28,000.0028,000.0020,000.00 30,000.00Lump 30,000.003
1Traffic Control015540005 1,000,000.00 105,000.00105,000.001,000,000.00 516,393.23Lump 516,393.234
1Environmental Control Supervisor015710155 40,000.00 111,800.00111,800.0040,000.00 20,000.00Lump 20,000.005

27730Dust Control and Watering015720020 97,055.00 360,490.0013.003.50 141,977.601000 gal 5.126
1Survey017210010 250,000.00 94,400.0094,400.00250,000.00 122,470.94Lump 122,470.947
8Reconstruct Valve Box018920040 4,000.00 4,144.00518.00500.00 5,523.60Each 690.458
6Reconstruct Manhole018920050 6,000.00 3,108.00518.001,000.00 6,834.12Each 1,139.029
1Reconstruct Monument Box018920060 500.00 518.00518.00500.00 837.00Each 837.0010

276350Borrow (Plan Quantity)020560005 2,210,800.00 3,330,017.5012.058.00 3,039,850.00cu yd 11.0011
114010Granular Borrow (Plan Quantity)020560015 1,710,150.00 1,555,096.4013.6415.00 1,596,140.00cu yd 14.0012

6000Granular Backfill Borrow (Plan Quantity)020560025 180,000.00 114,000.0019.0030.00 78,000.00cu yd 13.0013
8600Free Draining Granular Backfill020560055 344,000.00 129,000.0015.0040.00 103,200.00Ton 12.0014

64280Embankment for Bridge (Plan Quantity)020560065 1,028,480.00 996,340.0015.5016.00 257,120.00cu yd 4.0015
1250Trench Stabilization Material02056056P 50,000.00 158,750.00127.0040.00 20,000.00Ton 16.0016

60120Geotextiles - Separation020750010 90,180.00 132,264.002.201.50 60,120.00sq yd 1.0017
3350High Strength Geotextile02075001P 67,000.00 45,225.0013.5020.00 93,800.00sq yd 28.0018

30Geotextiles - Drainage020750030 60.00 36.001.202.00 330.00sq yd 11.0019
16Remove Manhole022210025 16,000.00 10,176.00636.001,000.00 3,968.00Each 248.0020
4Remove Catch Basin022210030 4,000.00 4,200.001,050.001,000.00 996.00Each 249.0021
5Remove Diversion Box022210035 2,500.00 5,350.001,070.00500.00 1,280.00Each 256.0022
3Remove Concrete Headwall 18 inch - 36 inch 022210056 1,500.00 3,180.001,060.00500.00 3,888.00Each 1,296.0023

Pipe

1Remove Building, Basement, and Foundation - 02221005D 3,000.00 4,730.004,730.003,000.00 1,416.00Parcel 1,416.0024
Parcel #708

13Remove and Salvage Valve02221005P 4,225.00 14,950.001,150.00325.00 1,157.00Each 89.0025
1Remove Building, Basement, and Foundation - 02221006D 1,000.00 2,630.002,630.001,000.00 2,700.00Parcel 2,700.0026

Parcel # UDOT

15860Remove Fence022210080 31,720.00 17,446.001.102.00 7,930.00ft 0.5027
3390Remove Pipe Culvert022210095 67,800.00 3,390.001.0020.00 13,560.00ft 4.0028

2Remove Culvert End Section022210100 300.00 1,290.00645.00150.00 134.00Each 67.0029
30Remove Concrete Barrier022210105 150.00 315.0010.505.00 210.00ft 7.0030
11Remove Bollard02221010P 1,100.00 2,156.00196.00100.00 550.00Each 50.0031

100Remove Concrete Sidewalk022210110 700.00 1,050.0010.507.00 1,000.00sq yd 10.0032
50Remove Concrete Driveway022210115 500.00 525.0010.5010.00 850.00sq yd 17.0033
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1130Remove Concrete Lined Ditch02221011P 11,300.00 2,373.002.1010.00 3,390.00ft 3.0034
2850Remove Concrete Curb and Gutter022210125 14,250.00 6,555.002.305.00 5,700.00ft 2.0035
1650Remove Raised Island022210140 28,050.00 5,445.003.3017.00 8,250.00sq yd 5.0036

14630Obliterate Road022210155 43,890.00 14,630.001.003.00 14,630.00sq yd 1.0037
4Abandon Manhole02221026P 4,800.00 2,160.00540.001,200.00 1,600.00Each 400.0038

2400Remove Pipe02221094P 36,000.00 4,560.001.9015.00 8,400.00ft 3.5039
2Remove and Salvage Fire Hydrant02221096P 1,000.00 2,160.001,080.00500.00 384.00Each 192.0040
2Remove and Salvage Blow Off02221097P 1,000.00 2,160.001,080.00500.00 384.00Each 192.0041

135Clearing and Grubbing (Plan Quantity)02231002P 540,000.00 94,365.00699.004,000.00 38,070.00Acre 282.0042
282780Roadway Excavation (Plan Quantity)023160020 2,545,020.00 1,484,595.005.259.00 1,696,680.00cu yd 6.0043

3730Utility Trench02319000* 55,950.00 42,895.0011.5015.00 14,920.00ft 4.0044
8320Cobble Rock02373001P 332,800.00 162,240.0019.5040.00 124,800.00Ton 15.0045

98520Surcharge02411001* 1,083,720.00 325,116.003.3011.00 394,080.00Ton 4.0046
437360Prefabricated Vertical Drain02456001* 174,944.00 188,064.800.430.40 437,360.00ft 1.0047

5Vibrating Wire Settlement System02533001* 12,500.00 14,700.002,940.002,500.00 16,000.00Each 3,200.0048
5Manometer Settlement System02533002* 10,000.00 9,450.001,890.002,000.00 13,000.00Each 2,600.0049

14Inclinometer Settlement System02533003* 70,000.00 77,980.005,570.005,000.00 49,000.00Each 3,500.0050
10Vibrating Wire Piezometer02533004* 35,000.00 23,100.002,310.003,500.00 24,000.00Each 2,400.0051

68540Untreated Base Course (Plan Quantity)027210020 1,644,960.00 1,302,260.0019.0024.00 1,233,720.00cu yd 18.0052
178280Micro-Surfacing027350010 534,840.00 459,962.402.583.00 534,840.00sq yd 3.0053
78560HMA - 3/4 inch027410060 5,499,200.00 4,124,400.0052.5070.00 5,499,200.00Ton 70.0054

300HMA - Bike/Ped Path 1/2 Inch027430040 30,000.00 31,500.00105.00100.00 21,000.00Ton 70.0055
177Pavement Message (Preformed 027680105 26,550.00 24,426.00138.00150.00 19,470.00Each 110.0056

Thermoplastic)

236Pavement Message(Preformed Thermoplastic 02768010P 35,400.00 27,612.00117.00150.00 2,124.00Each 9.0057
Stop Lines, Crosswalks 24 inch)

73Pavement Message(Preformed Thermoplastic 02768011P 10,950.00 5,110.0070.00150.00 365.00Each 5.0058
Stop Lines, Crosswalks-12 inch)

75700Grooved-in Pavement Marking Paint - 4 Inch02769000* 60,560.00 30,280.000.400.80 227,100.00ft 3.0059
25440Grooved-in Pavement Marking Paint - 6 Inch02769001* 25,440.00 11,448.000.451.00 76,320.00ft 3.0060
13890Grooved-in Pavement Marking Paint - 8 Inch02769002* 16,668.00 6,945.000.501.20 55,560.00ft 4.0061
24430Concrete Curb and Gutter Type B1- Modified02771000P 366,450.00 229,642.009.4015.00 268,730.00ft 11.0062

820Concrete Curb Type M2027710020 10,660.00 7,954.009.7013.00 17,220.00ft 21.0063
2680Concrete Curb and Gutter Type B1027710025 40,200.00 25,192.009.4015.00 29,480.00ft 11.0064

27Concrete Curb and Gutter Transition027710037 27,000.00 4,104.00152.001,000.00 8,640.00Each 320.0065
5920Concrete Driveway Flared,  6 inch  Thick027710040 41,440.00 19,536.003.307.00 17,760.00sq ft 3.0066

20Pedestrian Access Ramp027710059 45,000.00 11,560.00578.002,250.00 20,000.00Each 1,000.0067
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10Plowable End Section027710100 10,000.00 4,730.00473.001,000.00 5,500.00Each 550.0068
140950Concrete Sidewalk02776001P 704,750.00 372,108.002.645.00 422,850.00sq ft 3.0069
25703Patterned Concrete02776003P 154,218.00 95,101.103.706.00 205,624.00sq ft 8.0070
1650Ornamental Fence02821001* 99,000.00 87,450.0053.0060.00 115,500.00ft 70.0071
1610No-Climb Fence02822001P 24,150.00 17,710.0011.0015.00 19,320.00ft 12.0072
6250Right-of-Way Fence, Type D  (Metal Post)028220030 56,250.00 14,375.002.309.00 18,750.00ft 3.0073

10Right-of-Way Gate   8 ft028220075 5,000.00 3,000.00300.00500.00 2,000.00Each 200.0074
3230Temporary Fence02822007P 25,840.00 11,305.003.508.00 16,150.00ft 5.0075

2Right-of-Way Gate   12 ft028220085 3,000.00 900.00450.001,500.00 600.00Each 300.0076
2Right-of-Way Gate   8 ft (No-Climb)02822008P 1,100.00 1,156.00578.00550.00 600.00Each 300.0077
2Right-of-Way Gate   14 ft028220090 2,900.00 1,102.00551.001,450.00 600.00Each 300.0078

118Right-of-Way Brace Post028220105 35,400.00 22,892.00194.00300.00 17,700.00Each 150.0079
4Crash Cushion Type  B028430010 64,000.00 54,800.0013,700.0016,000.00 44,000.00Each 11,000.0080

3860Cast-in-Place Concrete Constant Slope 028440030 289,500.00 193,000.0050.0075.00 231,600.00ft 60.0081
Barrier

4Cast-in-Place Concrete Constant Slope 028440040 24,000.00 5,800.001,450.006,000.00 6,000.00Each 1,500.0082
Barrier Approach End (A) 12 Feet

4Cast-in-Place Concrete Constant Slope 028440050 20,000.00 5,800.001,450.005,000.00 6,400.00Each 1,600.0083
Barrier Trailing End (B) 14 Feet

480Precast Noise Wall  11 ft02861004P 96,000.00 83,520.00174.00200.00 86,400.00ft 180.0084
48Precast Retaining/Noise Wall  15 ft02861008P 14,400.00 14,688.00306.00300.00 15,360.00ft 320.0085
96Precast Retaining/Noise Wall  13 ft02861010P 24,000.00 25,056.00261.00250.00 25,920.00ft 270.0086
36Precast Retaining/Noise Wall  14 ft02861011P 9,900.00 10,260.00285.00275.00 10,800.00ft 300.0087
60Precast Retaining/Noise Wall  16 ft02861012P 19,500.00 19,560.00326.00325.00 21,000.00ft 350.0088
10Precast Retaining/Noise Wall  17 ft02861013P 3,500.00 3,460.00346.00350.00 3,600.00ft 360.0089
1Invasive Weed Control02924001* 1,000.00 7,320.007,320.001,000.00 1,000.00Acre 1,000.0090

15590Rotomilling - 4 Inch029610050 27,282.50 15,590.001.001.75 31,180.00sq yd 2.0091
700Bike Rail (Wood)06055001* 35,000.00 9,100.0013.0050.00 18,900.00ft 27.0092

                                                                                          Subtotal 25,780,952.50 19,530,320.20 30,670,148.44

10 - ROADWAY Drainage

1835Check Dam (Fiber Roll)015710025 12,845.00 3,853.502.107.00 3,670.00ft 2.0093
21182Silt Fence015710030 63,546.00 25,418.401.203.00 21,182.00ft 1.0094

120Slope Drain015710040 1,440.00 252.002.1012.00 1,440.00ft 12.0095
495Drop-Inlet Barrier (Fiber Roll)015710075 3,960.00 1,039.502.108.00 990.00ft 2.0096
752Temporary Berm015710090 1,504.00 1,015,200.001,350.002.00 1,504.00ft 2.0097
88Pipe-Inlet Barrier (Fiber Roll)01571011P 880.00 184.802.1010.00 176.00ft 2.0098
3Sediment Trap01571012P 1,590.00 4,050.001,350.00530.00 1,050.00Each 350.0099
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171Stabilized Construction Entrance015710130 1,710.00 7,182.0042.0010.00 19,836.00sq yd 116.00100
2309Temporary Environmental Fence015710150 6,927.00 3,001.701.303.00 2,309.00ft 1.00101

1Reconstruct Catch Basin018920010 1,670.00 940.00940.001,670.00 1,600.00Each 1,600.00102
8404Geotextiles - Erosion Control020750020 25,212.00 21,010.002.503.00 8,404.00sq yd 1.00103
1034Small Ditch Excavation (Plan Quantity)023180010 7,238.00 1,395,900.001,350.007.00 4,136.00cu yd 4.00104
1414Loose Riprap023730010 70,700.00 60,095.0042.5050.00 84,840.00cu yd 60.00105
5759Turf Reinforcement Mat02376003P 40,313.00 17,852.903.107.00 17,277.00sq yd 3.00106

1012 Inch Culvert, Reinforced Concrete, Class C026101244 670.00 1,510.00151.0067.00 500.00ft 50.00107
384018 Inch Culvert, Reinforced Concrete, Class C026101250 115,200.00 151,680.0039.5030.00 115,200.00ft 30.00108
138924 Inch Culvert, Reinforced Concrete, Class C026101252 55,560.00 67,366.5048.5040.00 52,782.00ft 38.00109
13130 Inch Culvert, Reinforced Concrete, Class C026101254 9,170.00 7,598.0058.0070.00 7,205.00ft 55.00110
20836 Inch Culvert, Reinforced Concrete, Class C026101256 17,264.00 13,208.0063.5083.00 17,680.00ft 85.00111

190448 Inch Culvert, Reinforced Concrete, Class C026101260 238,000.00 138,992.0073.00125.00 209,440.00ft 110.00112
205754 Inch Culvert, Reinforced Concrete, Class C02610126P 267,410.00 201,586.0098.00130.00 257,125.00ft 125.00113
39743 x 68 Inch - Culvert, Reinforced Concrete 02610131P 55,580.00 120,291.00303.00140.00 59,550.00ft 150.00114

Elliptical Pipe, Class C

6215 inch Culvert, HDPE, Class C, Smooth02610132P 2,480.00 4,898.0079.0040.00 3,100.00ft 50.00115
76112 Inch Culvert, PVC, Class C, Smooth02610133P 30,440.00 14,839.5019.5040.00 13,698.00ft 18.00116

368218 Inch Irrigation/Storm Drain, Class C, smooth026101386 110,460.00 82,845.0022.5030.00 88,368.00ft 24.00117
90424 Inch Irrigation/Storm Drain, Class C, smooth026101388 50,624.00 20,792.0023.0056.00 60,568.00ft 67.00118

498430 Inch Irrigation/Storm Drain, Class C, smooth026101390 323,960.00 204,344.0041.0065.00 373,800.00ft 75.00119
12336 Inch Irrigation/Storm Drain, Class C, smooth026101391 8,610.00 7,195.5058.5070.00 6,273.00ft 51.00120
85842 Inch Irrigation/Storm Drain, Class C, smooth026101392 64,350.00 53,196.0062.0075.00 53,196.00ft 62.00121
10Hand-slide Gate 18 inch026110015 7,300.00 5,720.00572.00730.00 2,850.00Each 285.00122
4Hand-slide Gate 24 inch026110020 3,200.00 2,376.00594.00800.00 1,360.00Each 340.00123
1Hand-slide Gate 30 inch026110025 870.00 1,890.001,890.00870.00 400.00Each 400.00124
1Screw Gate and Frame 12 inch026110045 1,500.00 3,520.003,520.001,500.00 1,062.00Each 1,062.00125
1Screw Gate and Frame 24 inch026110055 2,856.00 4,170.004,170.002,856.00 1,630.00Each 1,630.00126

12Culvert End Section 18 inch026130030 4,800.00 8,808.00734.00400.00 1,800.00Each 150.00127
7Culvert End Section 24 inch026130040 3,430.00 5,922.00846.00490.00 1,540.00Each 220.00128
1Culvert End Section 30 inch026130050 540.00 1,010.001,010.00540.00 400.00Each 400.00129
1Culvert End Section 36 inch026130060 700.00 1,070.001,070.00700.00 650.00Each 650.00130

136Ram 48 inch Steel Casing02615001* 204,000.00 145,520.001,070.001,500.00 127,840.00ft 940.00131
5232Underdrain, 6 inch02622001D 104,640.00 88,944.0017.0020.00 115,104.00ft 22.00132

2Hydrodynamic Separator02631001* 50,000.00 63,400.0031,700.0025,000.00 56,000.00Each 28,000.00133
760 inch Diameter Manhole02632001* 25,200.00 23,730.003,390.003,600.00 23,800.00Each 3,400.00134

1372 inch Diameter Manhole02632002* 54,600.00 52,520.004,040.004,200.00 44,200.00Each 3,400.00135
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884 inch Diameter Manhole02632003* 40,000.00 56,400.007,050.005,000.00 41,600.00Each 5,200.00136
196 inch Diameter Manhole02632004* 5,800.00 6,950.006,950.005,800.00 6,800.00Each 6,800.00137

24Standard Diversion Box Hinged Lid02635002P 12,600.00 27,600.001,150.00525.00 9,840.00Each 410.00138
29Manhole Frame and Solid Cover026350030 11,745.00 7,163.00247.00405.00 6,786.00Each 234.00139
28Rectangular Grate and Frame (Standard 026350035 18,088.00 13,160.00470.00646.00 14,000.00Each 500.00140

Grating)

18Rectangular Grate And Frame (Bicycle Safe 026350040 10,818.00 9,558.00531.00601.00 9,558.00Each 531.00141
Grating)

4Solid Cover and Frame - GF 5026350045 2,840.00 2,452.00613.00710.00 2,280.00Each 570.00142
2Open Curb Inlet Grate and Frame02635004P 1,840.00 950.00475.00920.00 880.00Each 440.00143

275Manhole Steps - GF 6026350050 2,750.00 1,842.506.7010.00 1,375.00Each 5.00144
2Trash Racks026350060 2,800.00 1,376.00688.001,400.00 2,720.00Each 1,360.00145
36 ft-7 inch x 2 ft-1 inch Grating02635007P 3,300.00 7,560.002,520.001,100.00 4,380.00Each 1,460.00146
33 ft-3 inch x 2 ft-7 inch Grating02635008P 2,100.00 5,880.001,960.00700.00 2,910.00Each 970.00147
1Core and Grout Connection02642001* 300.00 720.00720.00300.00 460.00Each 460.00148

24490Reinforcing Steel - Coated032110015 24,490.00 39,184.001.601.00 48,980.00lb 2.00149
241Concrete- Small Structure033100020 194,246.00 51,092.00212.00806.00 124,838.00cu yd 518.00150
337Structural Steel051200020 943.60 1,887.205.602.80 674.00lb 2.00151

                                                                                          Subtotal 2,387,609.60 4,288,696.00 2,143,616.00

10 - ROADWAY Water and Sewer

7306 Inch Culinary Waterline02627001* 13,870.00 40,880.0056.0019.00 23,360.00ft 32.00152
2258 Inch Culinary Waterline02627002* 5,625.00 16,087.5071.5025.00 9,675.00ft 43.00153
5858 Inch Secondary Waterline02627003* 14,625.00 33,930.0058.0025.00 15,795.00ft 27.00154
9010 Inch Secondary Waterline02627004* 2,520.00 7,065.0078.5028.00 3,420.00ft 38.00155

22012 Inch Secondary Waterline02627005* 7,040.00 16,060.0073.0032.00 9,900.00ft 45.00156
4Construction Valve02627006* 8,200.00 5,720.001,430.002,050.00 14,880.00Each 3,720.00157
66 Inch Gate Valve02627007* 6,450.00 6,540.001,090.001,075.00 28,560.00Each 4,760.00158
48 Inch Gate Valve02627008* 6,200.00 5,720.001,430.001,550.00 18,400.00Each 4,600.00159
110 Inch Butterfly Valve02627009* 1,850.00 1,650.001,650.001,850.00 1,900.00Each 1,900.00160
212 Inch Butterfly Valve02627010* 4,125.00 3,520.001,760.002,062.50 6,000.00Each 3,000.00161
2Fire Hydrant02627011* 9,500.00 7,720.003,860.004,750.00 14,000.00Each 7,000.00162
2Blow Off02627012* 7,000.00 4,600.002,300.003,500.00 12,200.00Each 6,100.00163

114 Foot Diameter Manhole02644010* 27,500.00 33,990.003,090.002,500.00 27,500.00Each 2,500.00164
5758 Inch Sewer Line02644015* 21,850.00 31,050.0054.0038.00 34,500.00ft 60.00165

138012 Inch Sewer Line02644020* 55,200.00 74,520.0054.0040.00 96,600.00ft 70.00166
350Open Trench 18 Inch Steel Casing with 12 02644025* 92,750.00 12,775.0036.50265.00 59,500.00ft 170.00167

Inch Pipe
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110Bore 18 Inch Steel Casing with 12 Inch Pipe02644030* 39,600.00 64,460.00586.00360.00 39,600.00ft 360.00168
                                                                                          Subtotal 323,905.00 366,287.50 415,790.00

20 - STRUCTURES R-579 Retaining Walls

1MSE Retaining Wall R-579A(Est. Exposed 02831001* 87,587.50 89,100.0089,100.0087,587.50 93,000.00Lump 93,000.00169
Area=1347.5 sf)

1MSE Retaining Wall R-579B(Est. Exposed 02831002* 104,923.00 92,100.0092,100.00104,923.00 102,000.00Lump 102,000.00170
Area=1614.2 sf)

1MSE Retaining Wall R-579C(Est. Exposed 02831003* 94,120.00 93,600.0093,600.0094,120.00 94,000.00Lump 94,000.00171
Area=1448 sf)

1MSE Retaining Wall R-579D(Est. Exposed 02831004* 121,777.50 109,100.00109,100.00121,777.50 117,000.00Lump 117,000.00172
Area=1873.5 sf)

1MSE Retaining Wall R-579E(Est. Exposed 02831005* 1,273,220.00 927,300.00927,300.001,273,220.00 1,030,000.00Lump 1,030,000.00173
Area=19588 sf)

1MSE Retaining Wall R-579F(Est. Exposed 02831006* 1,530,620.00 1,167,100.001,167,100.001,530,620.00 1,200,000.00Lump 1,200,000.00174
Area=23548 sf)

1MSE Retaining Wall R-579G(Est. Exposed 02831007* 102,122.50 89,600.0089,600.00102,122.50 70,000.00Lump 70,000.00175
Area=1096.5 sf)

1MSE Retaining Wall R-579H(Est. Exposed 02831008* 173,385.00 155,000.00155,000.00173,385.00 120,000.00Lump 120,000.00176
Area=1679 sf)

1MSE Retaining Wall R-579J(Est. Exposed 02831010* 70,135.00 17,000.0017,000.0070,135.00 64,000.00Lump 64,000.00177
Area=539 sf)

1MSE Retaining Wall R-579K(Est. Exposed 02831011* 61,041.50 65,900.0065,900.0061,041.50 61,000.00Lump 61,000.00178
Area=715.5 sf)

1MSE Retaining Wall R-579L(Est. Exposed 02831012* 95,615.00 29,200.0029,200.0095,615.00 63,000.00Lump 63,000.00179
Area=961 sf)

1MSE Retaining Wall R-579M(Est. Exposed 02831013* 67,574.00 71,500.0071,500.0067,574.00 68,000.00Lump 68,000.00180
Area=791 sf)

1MSE Retaining Wall R-579N(Est. Exposed 02831014* 177,989.50 79,300.0079,300.00177,989.50 110,000.00Lump 110,000.00181
Area=2738.3 sf)

                                                                                          Subtotal 3,960,110.50 2,985,800.00 3,192,000.00

20 - STRUCTURES Structure # C-979

165Granular Backfill Borrow (Plan Quantity)020560025 8,250.00 16,170.0098.0050.00 4,125.00cu yd 25.00182
1Pile Driving Equipment024550010 20,000.00 152,000.00152,000.0020,000.00 40,000.00Lump 40,000.00183

1394Driven Piles  12-3/4 inch02455003D 97,580.00 19,516.0014.0070.00 139,400.00ft 100.00184
2103Driven Piles 16 inch02455004D 199,785.00 48,369.0023.0095.00 252,360.00ft 120.00185
235Pedestrian Hand Railing02467000* 9,400.00 7,402.5031.5040.00 6,345.00ft 27.00186

208046Reinforcing Steel - Coated032110015 208,046.00 149,793.120.721.00 416,092.00lb 2.00187
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1Structural Concrete(Est. Lump Qty: 818 cu 03310001D 490,800.00 496,500.00496,500.00490,800.00 300,000.00Lump 300,000.00188
yd)

9404Thin Bonded Polymer Overlay, Type I033720010 61,126.00 52,662.405.606.50 56,424.00sq ft 6.00189
1Structural Steel(Est. Lump Qty: 455990 lb)05120001D 1,139,975.00 655,700.00655,700.001,139,975.00 700,000.00Lump 700,000.00190

102Expansion Joint058320010 10,200.00 30,294.00297.00100.00 33,150.00ft 325.00191
1Electrical Work Bridges165260010 6,000.00 6,300.006,300.006,000.00 14,000.00Lump 14,000.00192

                                                                                          Subtotal 2,251,162.00 1,634,707.02 1,961,896.00

20 - STRUCTURES Structure # C-981

176Granular Backfill Borrow (Plan Quantity)020560025 8,800.00 16,368.0093.0050.00 4,400.00cu yd 25.00193
1Pile Driving Equipment024550010 20,000.00 152,000.00152,000.0020,000.00 40,000.00Lump 40,000.00194

1421Driven Piles  12-3/4 inch02455003D 99,470.00 19,183.5013.5070.00 142,100.00ft 100.00195
2180Driven Piles 16 inch02455004D 207,100.00 50,140.0023.0095.00 250,700.00ft 115.00196
243Pedestrian Hand Railing02467000* 9,720.00 7,654.5031.5040.00 6,561.00ft 27.00197

232087Reinforcing Steel - Coated032110015 232,087.00 167,102.640.721.00 232,087.00lb 1.00198
1Structural Concrete(Est. Lump Qty: 898 cu 03310001D 538,800.00 511,900.00511,900.00538,800.00 431,000.00Lump 431,000.00199

yd)

9720Thin Bonded Polymer Overlay, Type I033720010 63,180.00 53,460.005.506.50 68,040.00sq ft 7.00200
1Structural Steel(Est. Lump Qty: 529157 lb)05120001D 1,322,892.50 760,200.00760,200.001,322,892.50 700,000.00Lump 700,000.00201

106Expansion Joint058320010 10,600.00 31,164.00294.00100.00 34,238.00ft 323.00202
1Electrical Work Bridges165260010 6,000.00 6,300.006,300.006,000.00 14,000.00Lump 14,000.00203

                                                                                          Subtotal 2,518,649.50 1,775,472.64 1,923,126.00

20 - STRUCTURES Structure # F-789

89Granular Backfill Borrow (Plan Quantity)020560025 4,450.00 14,952.00168.0050.00 2,670.00cu yd 30.00204
1Pile Driving Equipment024550010 20,000.00 210,900.00210,900.0020,000.00 40,000.00Lump 40,000.00205

3834Driven Piles  12-3/4 inch02455003D 268,380.00 61,344.0016.0070.00 421,740.00ft 110.00206
115Ornamental Fence02821001* 5,175.00 6,095.0053.0045.00 8,050.00ft 70.00207

101673Reinforcing Steel - Coated032110015 101,673.00 76,254.750.751.00 203,346.00lb 2.00208
1Structural Concrete(Est. Lump Qty: 472 cu 03310001D 283,200.00 410,500.00410,500.00283,200.00 190,000.00Lump 190,000.00209

yd)

4597Thin Bonded Polymer Overlay, Type I033720010 29,880.50 25,743.205.606.50 32,179.00sq ft 7.00210
7Prestressed Concrete Member 64ft-1 inch 03412001D 108,500.00 91,000.0013,000.0015,500.00 189,000.00Each 27,000.00211

Type III

1Structural Steel(Est. Lump Qty: 256 lb)05120001D 768.00 9,710.009,710.00768.00 1,100.00Lump 1,100.00212
1Electrical Work Bridges165260010 4,000.00 6,300.006,300.004,000.00 14,000.00Lump 14,000.00213

                                                                                          Subtotal 826,026.50 912,798.95 1,102,085.00

20 - STRUCTURES Structure # F-790

96Granular Backfill Borrow (Plan Quantity)020560025 4,800.00 15,072.00157.0050.00 2,400.00cu yd 25.00214
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1Pile Driving Equipment024550010 20,000.00 210,900.00210,900.0020,000.00 40,000.00Lump 40,000.00215
4284Driven Piles  12-3/4 inch02455003D 299,880.00 68,544.0016.0070.00 428,400.00ft 100.00216
115Ornamental Fence02821001* 5,175.00 6,095.0053.0045.00 8,050.00ft 70.00217

108280Reinforcing Steel - Coated032110015 108,280.00 81,210.000.751.00 108,280.00lb 1.00218
1Structural Concrete(Est. Lump Qty: 511 cu 03310001D 306,600.00 412,700.00412,700.00306,600.00 270,000.00Lump 270,000.00219

yd)

4597Thin Bonded Polymer Overlay, Type I033720010 29,880.50 25,743.205.606.50 32,179.00sq ft 7.00220
7Prestressed Concrete Member 64ft-1 inch 03412001D 108,500.00 91,000.0013,000.0015,500.00 182,000.00Each 26,000.00221

Type III

1Structural Steel(Est. Lump Qty: 256 lb)05120001D 768.00 9,710.009,710.00768.00 1,100.00Lump 1,100.00222
1Electrical Work Bridges165260010 4,000.00 6,300.006,300.004,000.00 14,000.00Lump 14,000.00223

                                                                                          Subtotal 887,883.50 927,274.20 1,086,409.00

20 - STRUCTURES Structure # H-2623

4562Reinforcing Steel - Coated032110015 4,562.00 3,649.600.801.00 9,124.00lb 2.00224
1Structural Concrete(Est. Lump Qty: 23 cu yd)03310001D 23,400.00 28,100.0028,100.0023,400.00 13,000.00Lump 13,000.00225

                                                                                          Subtotal 27,962.00 31,749.60 22,124.00

20 - STRUCTURES Structure # V-2098

2887Reinforcing Steel - Coated032110015 4,012.93 2,309.600.801.39 5,774.00lb 2.00226
1Structural Concrete(Est. Lump Qty: 18.5 cu 03310001D 11,100.00 21,500.0021,500.0011,100.00 13,000.00Lump 13,000.00227

yd)

                                                                                          Subtotal 15,112.93 23,809.60 18,774.00

30 - LANDSCAPING

18Restore Landscaping02312001* 27,000.00 34,020.001,890.001,500.00 36,000.001000sqft 2,000.00228
32954Erosion Control Blanket023760010 74,146.50 39,544.801.202.25 32,954.00sq yd 1.00229

1Pressurized Irrigation System02812001* 29,000.00 36,800.0036,800.0029,000.00 40,000.00Lump 40,000.00230
65176 Inch Concrete Mow Strip02814001* 19,551.00 24,112.903.703.00 26,068.00ft 4.00231
528Landscape Wall-48 Inch02871007* 55,440.00 33,264.0063.00105.00 34,320.00ft 65.00232
157Landscape Wall-24 Inch02871008* 6,280.00 4,945.5031.5040.00 5,024.00ft 32.00233
213Landscape Wall-30 Inch02871009* 12,780.00 8,413.5039.5060.00 8,520.00ft 40.00234
923Shredded Bark Mulch02911001* 41,535.00 41,535.0045.0045.00 42,458.00cu yd 46.00235

1629Rock Mulch02911002* 114,030.00 133,578.0082.0070.00 136,836.00cu yd 84.00236
43Wood Fiber Mulch02911003* 64,500.00 37,324.00868.001,500.00 36,120.00Acre 840.00237

20158Place Stockpiled Topsoil02912001P 60,474.00 22,173.801.103.00 60,474.00cu yd 3.00238
65942Strip, Stockpile, and Spread Topsoil (Plan 02912005P 98,913.00 151,666.602.301.50 395,652.00cu yd 6.00239

Quantity)

36Drill Seed029220010 23,400.00 10,872.00302.00650.00 10,800.00Acre 300.00240
7Broadcast Seed029220030 11,200.00 3,430.00490.001,600.00 3,290.00Acre 470.00241
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99Pole Planting-Populus Deltoides (Cottonwood) 02931001P 4,455.00 1,881.0019.0045.00 1,980.00Each 20.00242
Tree

37133Plant - 1 Gal Container-Festuca Cinerea (Elijah 02932003P 111,399.00 200,518.205.403.00 222,798.00Each 6.00243
Blue Fescue) Grass

780Plant - 1 Gal Container- Perovskia Atriplicifolia 02932004P 3,900.00 5,226.006.705.00 5,460.00Each 7.00244
(Russian Sage) Shrub

2280Plant - 1 Gal Container- Miscanthus Sinensis 02932006P 11,400.00 19,608.008.605.00 20,520.00Each 9.00245
Gracillimuss (Maidenhair) Grass

35Plant - 2 inch Caliper - Malus 'Brandywine'02932007P 10,500.00 3,010.0086.00300.00 3,045.00Each 87.00246
69Plant - 2 inch Caliper - Malus X Prariefire 02932008P 20,700.00 8,970.00130.00300.00 8,970.00Each 130.00247

(Prariefire Flower Crab) Tree

1Vegetation Establishment Period02936001* 30,000.00 13,200.0013,200.0030,000.00 14,000.00Lump 14,000.00248
1Monument Entry Sign02937002* 7,000.00 21,000.0021,000.007,000.00 14,000.00Each 14,000.00249

                                                                                          Subtotal 837,603.50 855,093.30 1,159,289.00

40 - SIGNING

149Delineator Type II028420020 6,258.00 9,387.0063.0042.00 6,407.00Each 43.00250
25Delineator - Culvert Marker028420030 875.00 1,575.0063.0035.00 925.00Each 37.00251
9Sign Type A-1, 18 inch X 24 inch02891000P 900.00 522.0058.00100.00 3,843.00Each 427.00252
1Sign Type A-1, 30 inch X 12 inch02891001P 150.00 55.0055.00150.00 320.00Each 320.00253
3Sign Type A-1,  30 inch X 18 inch02891002P 600.00 300.00100.00200.00 960.00Each 320.00254

13Sign Type A-1,  21 inch  X  15 inch028910030 1,300.00 617.5047.50100.00 1,248.00Each 96.00255
10Sign Type A-1,  36 inch  X  12 inch02891003P 2,000.00 945.0094.50200.00 1,600.00Each 160.00256
15Sign Type A-1,  24 inch  X  12 inch028910040 1,500.00 780.0052.00100.00 1,605.00Each 107.00257
24Sign Type A-1, 24 inch x 24 inch028910042 3,600.00 1,956.0081.50150.00 3,840.00Each 160.00258
6Sign Type A-1,  36 inch  X  30 inch02891004P 1,200.00 1,008.00168.00200.00 2,580.00Each 430.00259
7Sign Type A-1,  24 inch  X  30 inch028910050 1,400.00 626.5089.50200.00 2,800.00Each 400.00260

21Sign Type A-1,  30 inch  X  24 inch028910055 4,200.00 1,879.5089.50200.00 8,400.00Each 400.00261
2Sign Type A-2, 12 Inch X 36 Inch02891005P 400.00 111.0055.50200.00 600.00Each 300.00262
2Sign Type A-1,  30 inch  X  30 inch028910060 400.00 189.0094.50200.00 1,000.00Each 500.00263

18Sign Type A-1,  36 inch  X  36 inch028910065 4,500.00 3,600.00200.00250.00 9,000.00Each 500.00264
16Sign Type A-2,  36 inch  X  24 inch02891006P 4,000.00 2,096.00131.00250.00 10,400.00Each 650.00265
7Sign Type A-2,  21 inch  X  15 inch028910085 700.00 308.0044.00100.00 700.00Each 100.00266
8Sign Type A-2,  24 inch  X  12 inch028910095 2,400.00 380.0047.50300.00 800.00Each 100.00267
8Sign Type A-2, 24 inch x 24 inch028910103 1,600.00 632.0079.00200.00 3,600.00Each 450.00268

18Sign Type A-2,  30 inch  X  30 inch028910115 3,600.00 1,800.00100.00200.00 8,100.00Each 450.00269
15Sign Type A-2,  36 inch  X  36 inch028910120 4,500.00 1,965.00131.00300.00 10,500.00Each 700.00270

120Sign Type PW-I028910130 12,000.00 4,440.0037.00100.00 12,000.00sq ft 100.00271
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1728Sign Type PW-2028910185 172,800.00 54,432.0031.50100.00 172,800.00sq ft 100.00272
65Remove Sign Less Than 20 Square Feet028910270 6,500.00 6,825.00105.00100.00 13,000.00Each 200.00273
13Remove Sign Greater Than or Equal to 20 028910275 2,600.00 2,054.00158.00200.00 9,750.00Each 750.00274

Square Feet

2Relocate Sign Less Than 20 Square Feet028910285 600.00 262.00131.00300.00 1,000.00Each 500.00275
152Sign Post P402891037P 68,400.00 47,880.00315.00450.00 53,200.00Each 350.00276

6Post S3 X 5.7028910400 2,100.00 7,860.001,310.00350.00 2,100.00Each 350.00277
6Post S4 X 9.5028910405 2,400.00 11,040.001,840.00400.00 2,100.00Each 350.00278
4Post S6 X 12.5028910410 3,000.00 9,440.002,360.00750.00 2,000.00Each 500.00279
2Post S8 X 18.4028910420 1,800.00 5,780.002,890.00900.00 1,000.00Each 500.00280
3Post W10 X 19.0028910425 3,000.00 9,450.003,150.001,000.00 3,000.00Each 1,000.00281
9Post W10 X 22.0028910430 11,700.00 33,120.003,680.001,300.00 13,500.00Each 1,500.00282
6Post W10 X 26.0028910435 9,000.00 28,380.004,730.001,500.00 9,000.00Each 1,500.00283

                                                                                          Subtotal 341,983.00 251,695.50 373,678.00

50 - SIGNALS

1Traffic Signal System Redwood Rd/2100 N02892001D 130,000.00 6,300.006,300.00130,000.00 150,000.00Lump 150,000.00284
1Traffic Signal System 10400 W/2100 N WB02892002D 30,000.00 6,300.006,300.0030,000.00 150,000.00Lump 150,000.00285
1Traffic Signal System 10400 W/2100 N EB02892003D 30,000.00 105,000.00105,000.0030,000.00 150,000.00Lump 150,000.00286
1Traffic Signal System 2300 W /2100 N WB02892004D 84,000.00 47,300.0047,300.0084,000.00 150,000.00Lump 150,000.00287
1Traffic Signal System 2300 W/2100 N EB02892005D 84,000.00 47,300.0047,300.0084,000.00 150,000.00Lump 150,000.00288
1Traffic Signal System 1450 W/2100 N02892006D 40,000.00 6,300.006,300.0040,000.00 150,000.00Lump 150,000.00289
1Traffic Signal System Frontage Rd/2100 N02892007P 84,000.00 73,500.0073,500.0084,000.00 150,000.00Lump 150,000.00290
1Traffic Signal System State St/2100 N02892008P 110,000.00 33,600.0033,600.00110,000.00 150,000.00Lump 150,000.00291
1Traffic Signal System I-15 NB Ramp/1200 W02892009P 30,000.00 33,600.0033,600.0030,000.00 150,000.00Lump 150,000.00292

                                                                                          Subtotal 622,000.00 359,200.00 1,350,000.00

70 - ATMS

1Ramp Meter Signals and Signing System (NB 13552001P 30,000.00 12,400.0012,400.0030,000.00 2,200.00Lump 2,200.00293
1200 West)

1Ramp Meter Signals and Signing System (SB 13552002P 6,500.00 8,610.008,610.006,500.00 2,200.00Lump 2,200.00294
1200W)

14352-Inch Conduit (TAL2)13553001P 28,700.00 8,466.505.9020.00 28,700.00ft 20.00295
173811D Conduit135530035 243,334.00 182,500.5010.5014.00 347,620.00ft 20.00296

17Polymer Concrete Junction Box, Type II135540030 15,300.00 22,610.001,330.00900.00 17,000.00Each 1,000.00297
7Polymer Concrete Junction Box, Type III135540040 8,050.00 10,920.001,560.001,150.00 10,500.00Each 1,500.00298
3Install CCTV Dome Camera on Luminaire 13556002P 2,700.00 1,407.00469.00900.00 6,000.00Each 2,000.00299

Extension

25666 Strand SMFO Cable135940050 2,566.00 3,335.801.301.00 5,132.00ft 2.00300
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FREHNER CONSTRUCTION CO., 
INC.
1454 N. HILLFIELD ROAD, STE 3A
LAYTON,UT 84041

Project No: MP-R399(41)
Project Name: MVC - 2100 NORTH; REDWOOD ROAD TO I-15
Desc of Construction: NEW CONSTRUCTION
Estimate Completion date on or before 09/01/2011
County: UTAH (49)

MEADOW VALLEY 
CONTRACTORS, INC.
230 NORTH 1680 EAST
SUITE C-1
ST GEORGE,UT 84790

Utah Department of Transportation
Abstract of Bids

Engineer's Estimate

Bidder: Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

1911172 Strand SMFO Cable135940100 25,799.85 24,844.301.301.35 38,222.00ft 2.00301
46Fusion Splice135940130 920.00 3,036.0066.0020.00 3,220.00Each 70.00302
1Type A Splice Enclosure135940140 650.00 788.00788.00650.00 1,000.00Each 1,000.00303
4Type B Splice Enclosure135940150 2,200.00 2,940.00735.00550.00 4,000.00Each 1,000.00304
6Heavy Duty 6 Strand Spider Fan-Out Kit with 13594016P 2,100.00 3,468.00578.00350.00 6,000.00Each 1,000.00305

ST Connectors

                                                                                          Subtotal 368,819.85 285,326.10 471,794.00

109 - INNOVATIVE CONTRACTING Alt Group: 1 Alt: 1 Project Insurance

1Project Insurance Contractor Furnished00221003* 1.00 1.001.001.00 1.00Lump 1.00306
                                                                                          Subtotal 1.00 1.00 1.00

109 - INNOVATIVE CONTRACTING Alt Group: 1 Alt: 2 Project Insurance

1Project Insurance - OCIP00221003* 1.001.00Lump307
                                                                                          Subtotal 1.00 0.00 0.00

109 - INNOVATIVE CONTRACTING Time

$11,400.00Innovative Contracting (Time Segment 1) 00221001* 11,400.00 2,508,000.00220 Day1 Day 2,736,000.00Day 240 Day308
FIXED PRICE

$11,400.00Innovative Contracting (Time Segment 2) 00221002* 11,400.00 1,026,000.0090 Day1 Day 1,026,000.00Day 90 Day309
FIXED PRICE

                                                                                          Subtotal 22,800.00 3,534,000.00 3,762,000.00

A(Contract Amount): 41,149,780.38 34,228,230.61 45,890,729.44

A+Innovative Contracting(Bid Amount for Award Considerations): 37,762,231.61 49,652,730.4441,172,582.38

Percent of Engineer's Estimate: 120.60 %91.72 %

3,534,00122,802 3,762,001Innovative Contracting:


